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Section One: The Environmental Management Support Project 
(PAGE)—Context, Objectives and Expected Results 

The Environmental Management Support Project, otherwise known as PAGE (Projet d’Appui à 
la Gestion de l’Environnement), was an Environmental Policy and Institutional Strengthening 
Indefinite Quantity (EPIQ) project. The U.S. Agency for International Development financed it, 
and International Resources Group implemented it during the period of May 1999 to July 2002. 
At the time the initial contract was signed, the contract value was $8.1 million.  

Designed as a support project, its main objectives were to work with the key environmental 
institutions to: (i) make sure these environmental institutions are financially autonomous; (ii) 
improve the integration of environmental issues into national, regional, and local policy, 
regulation, and decision making efforts; and (iii) make sure that environmental institutions use 
environmental information effectively to monitor environmental changes.  

PAGE’s initial contract, effective May 24, 1999, served as the guiding document for preparation 
of an initial PAGE work plan, submitted sixty days after the team mobilized in Madagascar. That 
initial contract and work plan included four broad impact areas: (1) sustainable financing; (2) 
environmental policy; (3) environmental impact assessment; and, (4) ecological monitoring. 
Before an official approval of this work plan, however, USAID decided to reduce the ceiling price 
of the contract from $8.1 million to $6.2 million. PAGE’s contract was subsequently modified in 
July 2000 and a new work plan was formally approved in October 2000. The revised contract 
included the same four broad impact areas, but was more tightly focused around a smaller 
number of potential activities.  

Throughout the remainder of this document, the term “PAGE contract” refers to this modified 
contract of July 2000. Similarly, by the “PAGE work plan” we refer to this work plan approved in 
October 2000. 

Throughout its implementation, PAGE has benefited from a close working collaboration with key 
environmental partners in country. Our primary clients, ONE, ANGAP and the Ministry of the 
Environment, have been our closest partners in achieving what we describe below. The Miray 
Consortium—including PACT, WWF and CI—assisted and collaborated with PAGE at 
numerous times through implementation of this project. We also worked closely with the 
Landscape Development Interventions (LDI) Project, implemented by Chemonics International. 

A. Expected Impact Areas as per PAGE Contract 

As per PAGE’s contract, the following broad impacts were expected. The language describing 
each of the impacts is drawn directly from the revised PAGE contract. The four impact areas are 
stated as follows: 

(1a) Sustainable Financing: “Increase the Financial and Institutional Capacity of Tany 
Meva Foundation” 

(1b) Sustainable Financing: “Implement Systems to Increase Revenue and Reduce 
Management Costs for Environment Agencies” 

(1c)  Sustainable Financing: “Ensure Effective Financial Management Systems in 
Selected Malagasy NEAP Institutions” 
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(2)  Environmental Policy: “Improve the Integration of Environment Issues into National 
and Regional Policy Decisions” 

(3)  Environmental Impact Assessment: “Ensure Environmental Considerations are 
Incorporate in the Investment Process—In Particular Through the Application of 
Environmental Impact Assessments” 

(4)  Ecological Monitoring: “Improve Quality, Access and Use of Ecological Information in 
Decision-making”

B. Expected Results as Per the Final Approved PAGE Work Plan 

These broad impact areas were translated in the approved PAGE work plan into 33 specific 
results across the four primary components. These 33 results are shown in Table 1 below.  

In this same work plan, the PAGE team identified seven “cross-cutting operational principles”—
or ways of working—that applied to all four of the components. Of these seven principles, only a 
subset were translated directly into funded activities under the project. Those included the first 
about making information readily accessible, which we review as Result 34. It also included the 
goal of promoting a better understanding of the economic value of the environment, which we 
review as Result 35, and it included the goal of engaging non-governmental environmental 
constituents more actively, which we refer to and review as Result 36. Three of the principles 
related to building the capacity of Malagasy counterparts. This general Result area is reviewed 
as Result 37. 

Achievement of the 33 results under the four components, and adherence to the operational 
principles enunciated in Results 34 to 37, have been the guiding targets of the entire PAGE 
team during implementation of the contract. 

C. Expected Results During the PAGE March–July 2002 Extension 

In the first quarter of 2002, USAID decided to extend the contract of PAGE by four months to 
achieve 29 additional results. In light of the deteriorating political situation in the country, it was 
decided soon after to modify PAGE’s contract again to reduce the number of results from 29 to 
22.

In the second half of this final report, we summarize progress achieved on these 22 extension 
results. A list of the extension results is included in Table 2.  
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Section Two: Purpose and Organization of the Final Report 

The purpose of this final report is to provide an assessment of PAGE’s success in achieving its 
contractual obligations, in particular the 37 work plan results and the 22 extension period 
results. In Section Three, we provide a summary overview and assessment by broad category 
of the project, including the four initial contractual components, plus forest governance, capacity 
building and information management. Each of the work plan results is then reviewed in turn. 
For each result, we assess: 

 Results achieved in May 2002 

 Key deliverables 

 Lessons learned 

 Post-PAGE issues 

For the 22 extension period results, we have simply provided a paragraph summarizing whether 
the result has been achieved, and in what manner. 

This document not intended to be an exhaustive analysis of all the work that has been done 
towards achievement of each of the results. The vast majority of deliverables referred to under 
the results analysis are included in the PAGE end-of-project CD-ROM, and reviewed in the 
regular semi-annual reports and technical reports we have included there. We have tried not to 
repeat the content of those deliverables.  
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Section Three: Summary Analysis of the Progress Achieved by 
PAGE Relative to Its Expected Results 

1. Summary Analysis for All PAGE Results 

The right hand columns of Tables 1 and 2 present an assessment of the extent to which PAGE 
achieved the 37 work plan and 22 extension period results. These estimates of achievement are 
based on an initial assessment of the extent to which target indicator values were met along 
with a subjective assessment of the intent of the result as originally written.  

For both tables we use four categories of completion: 0–25%; 26-–50%; 51–75%; and 76–
100%. The PAGE team used these same categories in quarterly “Result Review” meetings as 
the project progressed.  

i. Work Plan Results 

As the Table 1 shows, 18 of the 37 results were nearly or fully completed. An additional 11 
results were between one half and three quarters completed. Three results—the two for Tany 
Meva (#1 and #2) and the one on ecological monitoring by communities (#30)—did not surpass 
a 25% completion level. The reasons for the obstacles to completion of Tany Meva results are 
discussed below, and in extension result #3.  

Table 1. Work Plan Results 

Percent Achieved 

10-25 26-50 51-75 75-100

Results in Sustainable Financing 

1.  The value of the TM endowment increases as a result of 
implementing strategies to increase investment returns and 
reduce risk to local economic and financial fluctuations 

X

2.  More funds are available to finance projects X

3. A new fund for parks and protected areas is established and 
an appropriate fund management entity is selected  

X

4.  A strategy for financing EP3 is approved. X

5.  One additional environmental financing mechanism (e.g., 
Climate Change, PL 480, Debt-for-Nature, etc.) is put in place 

X

6.  A long-term financing strategy for environmental activities is 
approved 

X

7.  A financial management improvement plan is created and 
implemented in ANGAP 

X

8.  ANGAP operates according to a business plan management 
organization 

X

9.  Financial management across AGEX’s is improved, 
especially in linking activity control and operational budgeting 

X
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Percent Achieved 

10-25 26-50 51-75 75-100

10. Better qualified technical and managerial staff in the area of 
financial management 

X

11. A more formal accountability regime between AGEX, the 
donors and the Ministry of the Environment is established 

X

12. The strategic plan for MOE is linked to specific results and 
financial resource management and better cost forecasts 

X

Results in Environmental Policy 

13. The Ministry of the Environment has a clear and realistic 
business strategy and work program 

X

14. The organization responsibilities of key NEAP executing 
agencies vis-à-vis the Ministry of the Environment are 
clarified

X

15. MOE advocates environment-development linkages X

16. In one region, decentralized environmental management 
responsibilities are discussed and proposed 

X

17. A model for more transparent participatory forest 
management is tested 

X

18. A direct conservation payments model is tested X

19. Institutional reforms needed to achieve significant progress in 
participatory management of forests are identified 

X

20. Senior managers of MOE and ANGAP are capable of 
undertaking strategic planning 

X

Expected Results EIA 

21. Increase in the proportion of new mining and tourism 
investments that comply with requirements to conduct 
EIA/PREE

X

22. Improvement in the quality of EIA/PREEs in tourism or mining X

23. The number of consultants capable of leading an EIA/PREE 
increases 

X

24. Improvement in quality and timeliness of EIA/PREE review by 
the Government 

x

25. The public becomes more active in influencing the EIA/PREE 
process and in EIA/PREE monitoring 

X

26. Strategic EIA is used to reduce the negative impact on the 
environment of investment in one region, and lessons are 
transferred to other regions 

X

Expected Results Ecological Monitoring 

27. The rate of loss of priority habitats, including primary forests, 
in USAID focal areas is measured 

X

28. USAID interventions are evaluated against change in priority 
habitats

X
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Percent Achieved 

10-25 26-50 51-75 75-100

29. Biodiversity conservation priorities are identified in USAID 
focal area(s) and the results incorporated into regional 
development plans 

X

30. Model(s) for local community involvement in ecological 
monitoring is tested 

X

31. Key analyses of biodiversity distribution are used by decision-
makers in formulating policy 

X

32. ANGAP applies appropriate ecological monitoring techniques 
to track achievement of strategic conservation goals 

X

33. Malagasy researchers are trained in biodiversity conservation 
and management 

X

Expected Results Cross-cutting Activities 

34. Make information more accessible X

35. Quantify and communicate the economic value of the 
environment 

X

36. Support environmental involvement by the public X

37. Strengthen the capacity of environmental professionals X

ii. Extension Period Results 

Because the Results for the 4-month PAGE extension were more clearly defined than those 
Results for the base period of the contract, it is easier to assess the extent to which they were 
achieved. During a time fraught with political uncertainties, gas shortages, an impending project 
closeout and the evacuation of the expatriate team, the Malagasy members of the PAGE team 
performed an exceptional feat in fully completing 20 of the 22 expected results. And of the two 
results that were only partially completed, ANGAP specifically requested that one (#7) be put on 
hold. This achievement of the Malagasy members of the PAGE team under such conditions is 
remarkable.

Table 2. Extension Period Expected Results 

Percent Achieved 

10-25 26-50 51-75 75-100

1. A management information system is installed at Tany Meva X

2. A system for improved management of the revolving fund at 
Tany Meva is installed

X

3. Tany Meva’s current institutional and financial status is 
assessed 

X

4. The processes for further development of a green tax are 
detailed

X
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Percent Achieved 

10-25 26-50 51-75 75-100

5. Issues and opportunities are identified for the use of the Clean 
Development Mechanism in Madagascar 

X

6. The next steps to increased use of regional and national 
forestry fund are identified 

X

7. The roles and responsibilities of the ANGAP sustainable 
financing team are detailed 

X

8. A financial management manual is developed with and for 
ANGAP

X

9. A process is proposed for generating guides for capitalizing on 
environment and development links 

10. Lessons are drawn from the PAGE-funded local forest 
communication grants program 

X

11. A Malagasy-language guide is produced including key elements 
of forest policy, rights and responsibilities 

X

12. Better coordination of communication activities in the forestry 
sector is promoted and key elements of a forest communication 
strategy are identified 

X

13. A strategy for further development of forest governance, in 
particular in relation to community-based forest management 
(CBFM), is developed 

X

14. Computer-based training software for preparation of 
EIAs/PREEs in the mining sector is completed 

X

15. EIA informational sessions are held for 70 private sector 
investors in the mining/tourism sectors 

X

16. The EIA Tracking System is improved and strengthened for 
long-term use at ONE 

X

17. Follow-on recommendations are identified from the ZAES/ZIE 
strategic environmental assessments (SEA), including linkages 
to individual EIAs/PREEs 

X

18. Follow-on recommendations are identified from the eco-
toxicological impacts of locust spraying, in particular relating to 
current locust infestation 

X

19. Follow-on recommendations are identified from the QMM public 
review process and technical evaluation 

X

20. The Biodiversity Analysis Platform software is refined, and 
specialists are trained in its use 

X

21. The PAGE-developed biodiversity priority setting methodology 
is reviewed and assessed 

X

22. PAGE’s documentation center is transferred to local 
environmental institutions 

X



PAGE Final Report: May 24, 1999–July 15, 2002 9 

In the following pages, we undertake a summary analysis of PAGE’s progress. The analysis is 
organized by broad PAGE Work Plan component. 

2. Sustainable Finance: Tany Meva  

Assessment of Progress 

While some progress was made in providing support to Tany Meva, it was nothing near what 
had been expected at the beginning of the project. Soon after the beginning of the project, 
PAGE diagnosed a series of actions that had to take place for Tany Meva to increase its 
endowment and make more resources available for project investment. These 
recommendations were delivered by PAGE in what was received as an undiplomatic style. 
Those initial encounters started a period of poor relations between Tany Meva and PAGE for 
nearly two years. It was only in the final year of the project that better relations were re-
established, and PAGE again began to provide support to Tany Meva. In spite of those 
improvements, Tany Meva remained hesitant to play a more active and leading role in the 
environment sector, and to understand its role with a broader vision than that of small grant-
maker. 

Outstanding Issues and Observations 

PAGE has argued that the law governing Tany Meva’s work must be modified in order for it to 
play a more active role. But even prior to modifying the law, there are steps Tany Meva can take 
to fulfill the leadership role they have thus far failed to play. A more complete analysis of Tany 
Meva’s challenges can be found in the extension period Result #3. 

3. Sustainable Finance: Cost Reduction and Management 

Assessment of Progress 

Our efforts to improve financial management and reduce costs was among the most difficult 
parts of program implementation. Near the end of the first year of the project, a special financial 
management committee was set up, with membership including the DAF of the Ministry of the 
Environment, the ONE, ANGAP and the Ministry of Finance. The committee was charged by the 
Minister of the Environment to find ways of introducing more consistent approaches to 
managing costs across the NEAP. While that committee met some eight times, it was not 
successful in making significant headway.  

It was at ANGAP (more than at any other partner institution) that work on cost reduction did 
support achievement of expected results. Early financial management training laid the 
groundwork later in the project for work on financial management manuals and procedures. 
Midway through the project, PAGE supported work on a human resources assessment at 
ANGAP that was intended, among other things, to put human resource costs and allocation in 
line with ANGAP global objectives. PAGE also worked with ANGAP to assist in projecting costs 
over a 20-year horizon, an essential step in moving towards both the EP3 and the development 
of a trust fund. 

Outstanding Issues and Observations 

While progress was made in this area, it fell far short of what was expected. It was only in the 
final year of the project—in part as a response to likely reductions in EP funding levels—that 
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cost management and reduction took on greater interest for NEAP partners. The steps 
necessary to move forward on financial management are not as complex as in other areas of 
the project and the capacity exists in-country to undertake the necessary improvements. What is 
lacking in this area are the will to proceed and the necessary allocation of financial and human 
resources to make it happen. 

4. Sustainable Finance: New Sources of Revenue 

Assessment of Progress 

Although interest on the part of partners was rather muted for cost reduction and management, 
it was very keen in the area of finding new sources of financing. Not least because of this 
interest, PAGE was able to make much more progress in this area than in cost management. 
Considerable progress was achieved in the areas of trust fund development, long-term 
development of financing mechanisms (including the work on the international symposium), 
carbon offset projects, conservation contracts (initially referred to as “direct payments for 
conservation”) and the marketing and image development for ANGAP. Each of these areas of 
progress is reviewed in the report below.  

Outstanding Issues and Observations 

While each of these mechanisms made progress during PAGE, they are long-term efforts that 
require continued support in order to bear fruit. The trust fund work is being supported already 
by WWF and CI, along with help from the Germans. The more recent technical development 
work on green taxes, the forestry fund, and the petroleum fund all now require the active 
leadership of the ministry responsible for the environment along with both sectoral ministries 
and the Ministry of Finance. The political uncertainties of the last eight months have rendered 
forward motion on these results difficult. 

5. Environmental Policy 

Assessment of Progress 

When PAGE began in mid-1999, the institutional context for policy development in the 
environment was not favorable. The Ministry of the Environment had been generally content to 
play a passive and disengaged role in policy development. With the naming of a new minister—
one that had come from ANGAP—the Ministry was keen to introduce changes to the way the 
EP was managed, and more generally to the role of the state (as a ministry) in setting policy. As 
this new perceived role for MinEnv became clear by mid-1999, there were already tensions 
between it and the ONE.  

The request that the PAGE contract be used to provide additional support to the Ministry had 
been made before PAGE even began, hence the detailed contractual requirements calling for 
specific material support to the Ministry. With PAGE’s arrival, the Ministry immediately 
requested that PAGE support its efforts to engage more actively in leading the environmental 
sector. PAGE TA began working with the Ministry on a review of its strategic planning process, 
and its overall strategy for managing the sector.  

Throughout the first year of PAGE’s implementation, this ONE–MinEnv tension provided the 
backdrop to policy development work, which advanced more slowly that it otherwise could and 
should have. And the most tangible reason for the delays was that the Ministry was not taking 
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full advantage of the capabilities of the ONE. It was not, in other words, managing ONE’s 
capabilities to generate policy outputs, but rather trying to create its own parallel capabilities and 
authority. PAGE tried to encourage the Ministry to take greater advantage of the ONE, and to 
work more closely with them, but there was so much resentment on both sides—the MinEnv 
resenting the ONE because they had always had all the resources, and the ONE resenting 
MinEnv because they now had the power—that little productive collaboration was achieved. 

In spite of the delays relating to this institutional context, PAGE was able to work with EP 
partners to achieve a number of key results. The development of a strategic plan with and for 
the Ministry was one of the most important. And the related work of joining this overall strategic 
plan to financial targets also sets a standard for future work of an environmental ministry.  

PAGE also provided support to regional policy development. In the first year of the project, 
PAGE provided support to the then-developing Regional Development Committee (CRD) in 
Anosy. There, the de jure regional leader was a Committee with little statutory authority. In a 
second case of PAGE support to regional environmental policy development in Toamasina, the 
authority was the Autonomous Province of Toamasina itself, which in early 2001 requested 
PAGE’s support—via a request to the Ministry of the Environment—to assist in developing a 
coherent strategy for addressing environmental issues. This process, like the one at Anosy, 
generated important lessons learned about the capacity of the regions to undertake such policy 
development processes. 

Outstanding Issues and Observations 

The relationship between ONE and the ministry responsible for the environment remains the 
key outstanding issue to be addressed for good environmental policy development to proceed in 
the country. The ONE continues to represent a center of excellence that the ministry must work 
closely with and take advantage of, but the ONE is and will remain limited in the extent to which 
it can play the leadership role of the Ministry, since it is not a Ministry itself. 

6. Environmental Impact Assessment 

Assessment of Progress 

Targets for EIA development at USAID and at the beginning of PAGE focused on increases in 
the numbers of projects conducting and submitting EIAs for approval the environmental 
authorities. So as to remain more focused, PAGE paid particular attention to the mining and 
tourism sectors. At the time PAGE began, only three mining operations had ever submitted EIAs 
for evaluation and approval, and only one tourism sector operation had done so. By the end of 
the project, these numbers had both gone up, in the mining sector significantly, where more 
than 50 medium-sized operators had submitted environmental engagement plans (PREE) by 
the project’s end. Although progress was visible in both sectors, the number of operators 
submitting EIAS or PREEs by comparison with the total number of those operators was still very 
small.

In spite of slow progress with regards to this indicator, EIA as a strategy for improving links 
between environment and development in Madagascar in fact moved forward rapidly. And a 
good measure of this improvement is apparent in the enhanced role of strategic environmental 
assessments and the assessments of large, public sector programs. Strategic environmental 
assessments—like cumulative environmental assessments, programmatic environmental 
assessments and sectoral environmental assessments—are designed to capture impacts 
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upstream from individual projects. As modified in the MECIE Decree of late 1999, “all plans, 
programs and policies having a significant impact on the environment” would be subjected to 
EIAs. At the time that decree came out, not a single public sector or donor program had been 
submitted to the formal EIA process. (Many donors had conducted EIAs, but none had been 
submitted to the review process of the government.) Only two and a half years later, with 
support from the PAGE team, the following public sector programs had undertaken such 
assessments and submitted them to the Government for review: the Fianarantsoa-Tamatave 
bypass road; the Isalo ZIE; the Vatomandry ZAES; the FCE re-habilitation investment; and, the 
Re-CAP road’s project. Correction of environmental errors on these five projects, while not as 
numerous as hoped for in the USAID and PAGE targets, represents a far more important 
contribution to improved environmental management than the submission of five new tourism or 
mining EIAs by they typical private investor. 

In addition to improvements in strategic environmental assessments, considerable advances 
were also made in building capacity for the conduct and evaluation of EIAs, in improving the 
availability of information for EIAs, and in developing simplified communication materials to 
explain to public and private sector project proponents their responsibilities in conducting EIAs.  

Outstanding Issues and Observations 

Although progress has been made, a number of important areas remain to be addressed in 
order for EIA to become a permanent part of the environmental management process for the 
country. The roles and responsibilities for managing the EIA review process remain insufficiently 
clear in the latest MECIE Decree and need still to be addressed. The MinEnv is slated to chair 
the Technical Evaluation Committees (CTE), but rarely have the manpower to do so, that role 
falling often to the ONE. In effect, with changes in the new MECIE Decre, the ONE no longer 
has the authority to offer its own opinion, unless the MinEnv asks for it. In the end, the MinEnv 
has relegated the ONE to the task of secretary rather than independent technical experts, thus 
losing the ONE’s ability to contribute to a sophisticated analysis, and reducing their ability to 
play the objective and independent role expected of them in the Charter of the Environment and 
in the MECIE of 1995. 

The financing of review of strategic environmental assessments, as well as very large project 
assessments, continues to need attention. The financing of EIAs from the required contribution 
of 0.5% by investors, while operating for small investments, is not yet working and formalized for 
larger investments, particularly those that are public. The donor community needs to commit 
itself more formally to EIA reviews and to the submission of funded projects to the ONE/MinEnv. 
And the effort to communicate EIA requirements to the private sector in a simplified and 
coherent manner must continue. 

7. Ecological Monitoring 

Assessment of Progress 

At the beginning of the PAGE project, this component was to have been the means by which 
USAID tracked progress towards it overall environmental objectives. PAGE was to provide a 
number of direct services to the USAID environmental portfolio (e.g., measurement of key 
indicators and feedback on the biodiversity impacts of its activities).  

The ecological monitoring component, led by Birdlife International, was able to achieve most of 
what it set out to accomplish, with the exception of community monitoring support.  
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Under the component, PAGE formalized a process, proposed to the EP committee, for 
generating a statistical viable and defensible measurement of forest cover change over time. 
The approach included specific instructions for everything from selection of remote sensing 
images to detailed field procedures for conducting ground-truthing. The ONE/PAGE forest cover 
change study in three eastern forests of the country provided, for the first time in the country, a 
forest cover change study for a forest of significant size that was fully ground-truthed. 

PAGE’s work on biodiversity priority setting, developed and applied first in the Anosy Region 
and later in Moramanga and elsewhere, offered an accessible and yet sound methodology for 
setting biodiversity priorities that could be (and was) led and managed by Malagasy 
researchers.  

And PAGE’s support to the “Plateforme d’analyse sur la biodiversite” (now the REBIOMA—
reseau de biodiversity de Madagascar) has provided both a conservation planning tool and a 
vehicle for repatriating data on Madagascar’s biodiversity found outside the country. Other 
successes, like the targeted studies on biodiversity at Bongolava and the work with ANGAP on 
ecological monitoring, while not as visible as these major results, also bear mentioning. 

Outstanding Issues and Observations 

REBIOMA continues to be supported by the WCS and by Princeton University. It has already 
supported repatriation of some 30,000 data elements, and work continues. The roles of a 
national NGO to lead the process and other key institutions is getting resolved. It is exceedingly 
important to continue the work begun under this. The tool, apart from other potential uses, can 
be used in the future to screen any major project for potentially negative biodiversity impacts. 

8. Forest Governance and Civil Society 

When PAGE began, it was not envisioned that we would contribute to forest governance or the 
development of civil society. At the invitation of USAID, PAGE proposed a governance and civil 
society development program in late 2000 that we implemented during 2001 and 2002. Because 
the integrated support program for forest governance was not finalized until after the work plan 
was completed and approved, some elements of the program do not appear in that plan. 

Broadly, PAGE’s forest governance work included a number of distinct but inter-related 
activities:

 Civil society strengthening training and grants fund;  

 Give support to forest policy development that is focused around good     
governance;

 Support to both NGOs and the MEF on improvement of forest communication 
strategies and techniques;  

 Testing at field level of these communication and governance approaches in two 
regions; and  

 Support to the establishment of regional forest observatories, designed to engage 
regional actors in an improved awareness of decisions concerning forest resource 
allocation.
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Assessment of Progress 

In its support to strengthening civil society engagement in improved forest governance, the 
PAGE program represents but a start of all that needs to be done. A number of NGOs have 
increased both their awareness of and the engagement in, forest governance activities, most 
notably, CNOE, Madagascar Ever Green, ASOS, Malagasy Mahomby and others. Important 
communication materials have been developed by the CNOE and other NGOs, with support 
from PAGE and collaboration of the MEF. PAGE and the MEF have collaborated closely first on 
a general policy orientations of the institution and more recently on an approach to moving 
forward on governance as a top priority. The recently completed strategy for improved forest 
governance provides a roadmap for such improvements. 

Outstanding Issues and Observations 

The time is ripe for work with NGOs on citizen rights and responsibilities for participating in 
forest management. The recent elections, and controversies surrounding them, has raised 
awareness across civil society of not only their rights, but the power and influence they can 
have when it gets involved. The Government, for its part, has since the early days after the 
recent election, made transparency and good governance a key mantra. Its willingness to find 
ways to improve governance, in particular by increasing transparency, has not been seen in 
Madagascar in recent decades, and perhaps ever. The roadmap for improvements has been 
proposed, with an important contribution from the PAGE team. But the momentum of these past 
months should not be lost. 

9. Information Management, Technology and Accessibility 

Assessment of Progress 

In its work plan, PAGE committed itself to ensuring that we would “rendres les informations 
facilement accessibles.” Programmatically, this translated into our work at our temporary 
documentation center (the CETEDIE), our web site (www.irgltd.mg), and into the production and 
distribution of a number of some seven CDROMs designed to make previously inaccessible 
documents more easily available.

Assessment of Progress 

Such CDROMs were produced for the transport EIAs, environmental economics, carbon 
sequestration, the CFSIGE EIA intern theses, and others. The CETEDIE was put in place, and 
eventually transferred to the ONE’s CIDE, where it is available today to the public. Nearly a 
gigabyte of documents have been scanned and made available via these numerous CDROMs, 
addressing a constraint noted by EIA consultants (and others) at the beginning of the project: 
that “the first third of any consulting contract is dedicated to what should be the simple task of 
finding documents and reference materials.” 

But PAGE’s effort to manage information and make it available went beyond these specific 
programmatic efforts. In fact, we incorporated information management throughout our project. 
We brought in and used Computer Assisted Training technologies (Formation Assiste par 
l’Ordinateur—or FAO), we supported the development of websites for partners at Tany Meva 
and at ONE’s MECIE unit, and we actively supported development of the REBIOMA for 
improved biodiversity planning. 



PAGE Final Report: May 24, 1999–July 15, 2002 15 

Outstanding Issues and Observations 

This project-wide effort to ensure that information is managed effectively has generated a 
number of notable successes. The FAO programs, now completed for NGO grant development 
and mining EIA training, now provide sound examples of what can be done to reach a larger 
number of people than would be possible through direct one-on-one training courses. The 
REBIOMA, criticized initially for being too complex, has shown that it can facilitate repatriation of 
data from international centers at the same time as supporting conservation planning. The 
installation of an EIA Tracking System software at ONE helps to improve management of that 
process. And finally, the work to transfer PAGE’s CETEDIE to the ONE’s CIDE—requiring as it 
did a close collaboration and integration of the two library systems, has now resulted in a library 
at the ONE which is clearly the leading environmental reference center in the country. 
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Section Four: Analysis of Expected Outputs based on the 
November 2000 Work Plan 

Result 1: The value of the TM endowment increases as a result of implementing 
strategies to increase investment returns and reduce risk to local economic and financial 
fluctuations

A. Results Obtained in May 2002 

This result required the creation of a Board sub-committee for investment management. Yet the 
Board considered the creation of such a sub-committee to be an interference with its 
prerogatives and rejected any action of the project in this direction. The proposal to move part of 
the endowment offshore created a thorny legal and political issue. Public authorities were critical 
of such a proposal since it would limit TM’s intervention on the local financial system (Treasury 
Bills mainly). The only alternative was a “private currency exchange” through a private 
agreement between TM, who needed strong currency, and a private body who needed 
Malagasy francs. Such a procedure, although feasible if undertaken under the supervision of the 
Malagasy Treasury, would have verged on illegality.  

Following a letter sent to TM on these difficulties, the Foundation decided that pursuing such 
recommendations would be too risky. Instead, the Board refocused its request for support from 
PAGE on supporting “the improvement of internal grant management systems.” For lack of 
anything better, and with a view to developing the Foundation’s operational capability, the 
request was accepted by PAGE and endorsed by USAID.  

The effort was therefore focused on:  

 Identifying other financing tools for TM; 

 Improving internal processing of “dossiers” (from application through decision-
making); and 

 Establishing a new communication support with both applicants and fund givers.  

Consequently, TM accepted the recommendations on the establishment of a revolving fund 
mechanism downstream to grants, and the execution of environmentally friendly income-
generating activities by grantees. TM took into account the recommendations on the 
improvement of grant processing procedures to better tailor decision-making processes to 
grantees’ actual capacities. This was a major setback to the eligibility of certain recipients who 
in the past had received funds.  

The foundation’s website, which promotes transparency for both applicants and fund givers, is 
now operational, with support from PAGE. 

B. Key Deliverables 

 Feasibility document on the Revolving Fund prepared and approved  

 Grant processing procedure framework established  
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 Website is available  

C. Lessons Learned 

Internal effort within TM revealed that the Foundation still faces technical problems that limit its 
capacity to use all the financial resources at its disposal. Its capacity to raise grants is still 
limited for several reasons.

D. Post-PAGE Perspectives 

Increasing TM’s endowment funds would be a good thing. However, in order to avoid problems 
between TM and its fund givers, the development of its technical capacity to process “dossiers” 
must be made a priority.  

TM could play a major role in the EP3 for components related to the sustainability of certain 
activities. However, the Malagasy not-for-profit law has in effect encouraged TM to follow a 
“proprietary” behavior and a spirit of “independence vis-à-vis national priorities.” In a word, TM 
has tended to set its own course, often in the absence of other ongoing national priorities. The 
repositioning of the Foundation may involve a revision of this law.  

Result 2: More funds are available to finance projects

A. Results Obtained in May 2002 

Improvements in and changes to TM’s management system are necessary to secure new funds 
(particularly at the international level), in particular by giving more confidence to donors. 
Institutional positioning needs to be revised so that the Foundation’s role would shift from that of 
a simple “financial manager” into that of a “donor.” The Board of TM rejected any intrusion on 
this subject matter, and never accepted that PAGE should intervene in this area. Because of 
this administrative barrier, and in the absence of an interlocutor for discussion, the project 
stopped all the activities related to this result.  

B. Key Deliverables 

No major results.

C. Lessons Acquired 

The project intervenes at the request of its clients (TM in this case). If the client does not want 
such an intervention, it is impossible to obtain the result.  

D. Post-PAGE Perspectives 

As long as TM maintains this general approach, it will be difficult for USAID or other donors to 
achieve successful support in this area.  
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Result 3: A new fund for parks and protected areas is established and an appropriate 
fund management entity is identified  

A. Results Obtained in May 2002 

From the beginning of PAGE, the objective was to help put a fund in place for more sustainable 
financing of part of ANGAP’s running costs. As one of the first steps under PAGE support, a 
Sustainable Financing Commission set up in July 2000 became the key focal point in the 
process. PAGE followed with a process aimed at helping ANGAP staff and the Commission 
members learn more about global experience and the fund establishment process (endowments 
in particular) for Protected Areas. John Pielemeier, the consultant who undertook an evaluation 
of GEF-funded Trust Funds, came to Madagascar in 2000 and 2001 to share the lessons 
learned in this area and advise the GOM.  

In 2001, PAGE organized and co-
financed a study tour for the Commission 
members to Central America and the 
United States to meet people responsible 
for environmental fund management 
and/or creation. In May 2001, during an 
international symposium on sustainable 
financing for protected areas in 
Antananarivo, the participants decided 
that a Trust Fund for Madagascar should 
focus on ANGAP’s needs, and potentially 
on other needs related to the protection of 
forests outside the protected area 
network. It was also decided to submit a request for funds to GEF—through the EP2—and to 
KfW to cover costs in the next steps. This strategy was reflected in a note submitted by the 
Commission to the Minister of Environment in July 2001. The note proposed the creation of a 
steering committee that would be responsible for further developing the objectives, structures 
and procedures related to a protected area and biodiversity fund.  

The Minister and the Prime Minister’s office approved the proposal; and ANGAP, with support 
from PAGE and in close association with WWF and Conservation International, put in place a 
steering committee recognized by the MINENV and the GOM. In conformity with international 
experiences, the committee includes representatives of the GOM, NGOs and private sector with 
specific skills required for the establishment of a successful Trust Fund.  

The committee is recognized officially and obtained sufficient pre-financing to hire consultants to 
prepare basic documents on the Trust Fund. From the moment the committee was put in place, 
PAGE believed it was no longer necessary to directly support the process. The establishment 
the Trust Fund and its management structure, probably a foundation, and the reception of a first 
contribution will likely take a lot of time.  

B. Key Deliverables 

 Written analyses on the challenges related to the establishment of a Trust Fund 

 Study tour 

 International symposium on sustainable financing of protected areas 

Figure 1. Sustainable Financing Symposium, May 2001 
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C. Lessons Learned 

The creation of a Trust Fund is a very long process that may go beyond the end of a project like 
PAGE.

PAGE worked closely with ANGAP to improve financial management procedures; develop a 
business plan; and assess long-term financial needs. Nevertheless, many people ask questions 
about the justification of very high amounts that ANGAP considers necessary to operate 
correctly. Others wonder whether ANGAP’s internal management and cost control procedures 
have been sufficiently mastered to convince international donors—private or public—to 
contribute to an endowment. The answers to such questions will depend ultimately on an open 
dialogue between Trust Fund managers and the Direction Générale of ANGAP.  

D. Post-PAGE Perspectives

Having invested much in this process, and in ANGAP, it is in USAID’s interest to find a 
mechanism that will support the steering committee directly.  

Result 4: A strategy for financing EP3 is approved 

A. Results Obtained in May 2002  

The Sustainable Financing Commission was created in July 2000 and since then PAGE 
assumed its Technical Secretariat functions. In its role as Technical Secretariat, the project 
helped the Commission conduct a needs assessment for the EP2. Based on the assessment, 
PAGE worked with the Commission to identify alternative financing sources to meet financial 
requirements, which led to the decision to undertake a study tour for the Commission members 
in April 2001.  

During the study tour, the Commission identified the financing mechanisms most appropriate to 
contribute to each objective of the EP3. Back in Madagascar, the Commission presented the 
results of the financing mechanism review to the GOM and the key partners.  

In September and October 2001, the Commission prepared a strategic financing plan for the 
EP3. The paper, which is an appendix to the EP3 concept documents, was among the items 
discussed with donors in November 2001. The strategy highlights the principle of research to 
enhance complementarities between traditional project financing and funds proper to 
Madagascar.

It is important to note that the GOM decided to devote public funds freed up through the HIPC 
initiative to environment management activities. The GOM’s financial commitment is a very 
important step towards the diversification of EP3 financing.

In spite of these developments, the ongoing requirement for a professional approach to the 
design of the EP3 is something the GOM is still grappling with. Initial documentation has been 
sketchy and too narrowly defined. Members of the Ministry of the Environment, while on the 
study tour, realized the extent to which the EP3 design the EP3 financing plan, the Trust Fund, 
the HIPC initiative and other initiatives such as PADR are intimately linked, especially in their 
financial strategies.  
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B. Key Deliverables 

 Financial needs assessment (based on the EP2)  

 Study tour  

 Feasibility study on potential financial instruments  

 Sustainable financing strategy for the EP3 

C. Lessons Learned 

The creation of a Commission under the supervision of the MINENV made legitimate the 
strategy formulation process. Given the topic’s complexity, the decision to set up a committee 
facilitated the task and helped the agencies develop a common vision of the financing 
mechanism. The Commission’s tendency was to focus mainly on the Trust Fund which, despite 
its importance, is only part of the strategy. The other instruments of the strategy need to be 
developed further.

The impact of study tours may be significant on the progress of a “dossier” if structure and 
outputs are defined clearly from the beginning.  

D. Post-PAGE Perspectives 

It is recommended to present the results obtained by the Commission directly to the new 
Minister of Environment and his team, and to propose an extension of the Commission’s 
mandate in order to finish off the preparation of EP3 financing. The details regarding EP3 
financing need to be elaborated, in particular the principles of fund complementarity. Several 
former representatives in the Commission no longer assume the same functions in their 
respective institutions. Consequently, a reassessment and an update of the list of Commission 
members might be necessary.  

To achieve sustainable financing beyond the EP3, it is also recommended to create a larger 
platform which includes key sectoral ministries such as the ministries of mines and energy, 
transport, fisheries, tourism and petroleum. The mandates of these ministries are to control the 
environmental impact of investments. They also play a role in the identification of other 
mechanisms to increase government contribution, including targeted royalties or taxes.  

A continued improvement in the management of existing funds, in particular the petroleum tax 
and the Forest Funds, is as important as the raising of new funds.  

The decision to allocate public funds from the HIPC initiative involves the definition of an 
arbitration and monitoring system. The GOM will need support to put a simple and transparent 
system in place. Once again, the Commission can help realize this key task.  
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Result 5: One additional investment financing mechanism (e.g., climate change, PL 480, 
Debt-for-nature) is put in place 

A. Results Obtained in May 2002 

PAGE pursued the studies and discussions regarding several financing mechanism alternatives, 
the most important being the Clean Development Mechanism, which is among the tools created 
for the implementation of the Kyoto Protocol.

In 2001, PAGE and the Direction Générale of the Ministry of Waters and Forests (MEF) 
launched a pilot project to finance the conservation of natural forests under their supervision 
with a justification of carbon sequestration. This approach has been tested with success in 
Central America since 1997, with USAID financial assistance. PAGE team worked closely with 
the MEF team to ensure that the latter fully understand the key options and issues related to the 
implementation of a carbon 
sequestration project.  

Between July and 
November 2001, PAGE 
and MEF developed a 
forest conservation and 
carbon sequestration 
project in a large forest 
tract to the North-East of 
Madagascar, known as the 
plateau of Mahakiry. The 
area includes several 
classified and national 
forests with high risks of 
fragmentation and 
conversion due to tavy
practice. The project 
proposal helped establish 
a strategic partnership 
between the MEF and 
Wildlife Conservation 
Society in view of securing 
funds for project execution. The proposal for a preparatory phase was submitted to 
Conservation International for financing. CI’s Global Conservation Fund and the Critical 
Ecosystems Partnership Fund indicated their willingness to finance the preparatory phase. ON 
its side, WCS is developing a marketing paper in order to secure additional funds necessary to 
implement baseline field studies aimed at quantifying the carbon stored in these old primary 
forests.

The activity is very promising and it is very likely that a new protected area will be established 
(with sustainable financing) in the area of Mahakiry.  

To supplement this activity, PAGE organized a one-week workshop for about thirty people on 
CDM projects implementation in Antananarivo in October 2001. All the participants received a 
CD-ROM containing guiding and scientific documents on climate changes and on the 
implementation of the Framework Convention on Climate Changes and the Kyoto Protocol; as 

Figure 2. Overview of Maroansetra potential carbon sink region 
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well as practical documents such as a guide for the assessment of green gas emissions of 
projects in several sectors.  

Lastly, PAGE submitted to the GOM an analytical paper on how to seize the opportunities 
offered by the CDM to increase and diversify environmental and sustainable development 
financing in Madagascar. The analysis steps aimed at securing a favorable niche for 
Madagascar on the future market of CDM projects.  

Recently, PAGE also prepared a feasibility and justification study for a green tax on international 
tourism. The results of this activity are described in the last part of this report.  

B.  Key Deliverables 

 Study tour to examine carbon sequestration projects  

 Training in climate changes and the CDM  

 Formulation of a pilot carbon sequestration project in a natural forest  

 Analytical paper on additional financing opportunities through the CDM  

C. Lessons Learned  

The CDM is a particularly well-adapted tool to satisfy the requirements of the energy and 
afforestation sectors. In this sense, it could be a potential first-rate tool to finance projects with 
economic, financial, environmental and social benefits.  

The MEF demonstrated a good entrepreneurship spirit in deciding to test this tool. The 
advantages are obvious, however the risks are also numerous, in particular as regards local 
NGOs’ and the GOM’s capacity to implement eligible projects according to CDM rules.  

On the other hand, technicians are still favorable to the green tax, but they are not comfortable 
with the policy process to convince those who may be opposed to such a tax. It is essential to 
ensure that the MINENV fully understand the technical content of the analysis and develops a 
clear strategy to get support from all the stakeholders in order to maximize the probability of 
success.  

D. Post-PAGE Perspectives  

The analytical paper on the CDM should 
be discussed with the Ministries 
concerned. USAID should coordinate 
such a discussion to ensure a good 
valorization of PAGE’s report. It will also 
make possible to USAID to create future 
strategic linkages between biodiversity 
protection objectives and some non-
sustainable forest uses, including 
firewood and charcoal production.  

The CDM provides an opportunity to 
directly encourage private environmental investments and develop the GOM’s capacity to act as 

Figure 3. Carbon workshop, July 2001 
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a catalyst in the process. The green tax will very likely increase the GOM’s financial contribution 
during the EP3 two or even threefold. In spite of the political situation, it is necessary to pursue 
the discussions on this tool and, if necessary, to assist the GOM technically or financially in 
implementing the mechanism.

Due to time and resource restrictions, PAGE could not pursue other financing mechanisms. 
Reference is often made to economic tools for environment. In fact, royalties and taxes are very 
promising tools to directly bind users or pollutants to the financial requirements of resource 
management. The Commission found out that such instruments were feasible but difficult to 
implement given the context of Madagascar.  

An in-depth feasibility study of specific environmental royalties in the mining and fisheries 
sectors (in particular shrimp culture in ponds) is highly recommended. Royalties and taxes are 
levied on these two sectors in other countries. Our recommendation is to call upon international 
experts recognized in the areas to prepare feasibility studies for the GOM and USAID.  

Result 6 : A long-term strategy for financing of environmental activities is approved 

A. Results Obtained in May 2002  

The objective of this Result was to formulate a very long-term (i.e., 20-year) financial strategy 
for the environmental sector. As such it was to have gone far beyond EP3. PAGE provided 
advice and technical assistance to the MinEnv in defining what such a strategy would and could 
look like. The strategic planning process led by PAGE with the MinEnv was a critical first step in 
this direction, but the following steps call for a more robust capacity within the MinEnv, better 
working relations with ONE and other Ministries and better information on the state of the 
environment. These necessary conditions—all of them beyond the control of PAGE—were not 
in place prior to the end of the project, and rendered it impossible and unwise to proceed with 
this long-term goal. As a result, we focused on the EP3 financing goal, which is more urgent and 
more understandable to the key partners. 

B. Key Deliverables 

See Result 4.

C. Lessons Learned 

See Result 4.

D. Post-PAGE Perspectives 

See Result 4. 

Result 7: A financial management improvement plan is created and implemented in 
ANGAP

A. Results Obtained in May 2002 

A detailed plan for improving financial management was created by PAGE and approved by 
ANGAP executives. It was in the process of being implemented in mid-2001. PAGE worked 
extensively on this Result, to the point of participating in the direction given to TOMATE for the 
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continuing implementation of TOMPRO and TECPRO. To further support this area, PAGE also 
worked to implement a USAID-led pilot program for CBT based training.  

Later support to ANGAP included decentralization of responsibilities. ANGAP adopted a charter 
of delegation of responsibilities on several levels, which is expected to ease operational 
management at the head office. The functions related to these roles were specified in the 
charter. The repositioning of responsibilities within the financial area was effective.  

B. Key Deliverables 

 Paper on delegation of responsibilities prepared  

 Organizational chart approved  

 Specification of changes followed by correction of Tompro (general accounting and 
cost-accounting) and Tekpro (Activities follow-up) software completed  

C. Lessons Learned 

The system is complex and margins for improvement are limited. Administrative control on all 
levels—which are compulsory with the systems—practically increases threefold the processing 
times and the volume of files exchanged.  

In order to receive EP financing, ANGAP must conform with putting such systems in place. 
Introducing a more private financial management approach is a difficult task, as it requires the 
adoption of two different modes of thinking by each responsible person: an administrative 
approach to comply with the EP requirements, and a more pragmatic approach to enhance 
efficiency. Such a split in approaches would lead to distorted decisions, and in most cases, only 
urgent matters would be addressed.  

D. Post-PAGE Perspectives 

For the next 5 years, the question is whether ANGAP will be able to develop its current system 
(World Bank procedure) into a more private system in view of the post-EP phase where ANGAP 
will not be subjected to the EP constraints anymore. Without the necessary requirement of an 
EP constraint, will ANGAP be able to set up a system that will focus on efficiency rather than 
responding to specific donor needs? 

Result 8: ANGAP operates according to a business plan

A. Results Obtained in May 2002 

In trying to further The main focus was on “persuasion for the acceptance” of new strategic 
management tools, which are different from the “development project management” approach 
adopted during the various phases of the EP. The key steps envisioned in the development of 
the “new” business plan approach included a financial strategy, the Trust Fund, a marketing 
plan, a product plan (partly being prepared by a WWF-led initiative) and a communications plan. 

Awareness was raised among ANGAP’s management staff on the major challenges related to 
business plan implementation. A new approach derived from the private sector was suggested 
to cope with financial difficulties in the post-EP3 phase and implement the process. Strategies 
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were adopted in many key aspects of the business plan (donor/tourism/science marketing, 
financial requirements of the PlanGrap, financial instruments to be developed). 

Several workshops (in Antananarivo, Antsirabe, Fianarantsoa) were organized with the 
Direction Régionale to examine those points. This led to the formulation of a consensual 
strategy which incorporates regional expectations and issues. Implementation concepts and 
orientations were summarized in a business plan paper. The debates led to the beginnings of a 
change in ANGAP’s Executive Management’s vision.  

B. Key Deliverables  

 Marketing plan developed for donors, ecotourism and sciences  

 Financial requirements assessed according to PlanGrap priorities

 Ten-year business plan developed  

 A financial business plan is initiated  

C. Lessons Learned 

The adoption of a new strategic management system involves a behavioral change, which is a 
very difficult and lengthy process. PAGE initiated the process, but there is a great deal to do.  

Difficulties were encountered concerning the “speeds” of change. The project was to deliver its 
support within a limited time, yet ANGAP needed more time to appreciate advice and assess 
impacts on its organization. As a result, certain strategies were skimmed over in order to focus 
on other priorities. In effect, ANGAP did not agree in full to the business plan approach of 
PAGE, preferring instead to adopt a piecemeal approach to change.  

D. Post-PAGE Perspectives  

The process of internalization of advanced tools by ANGAP is far from being complete. The 
implementation of a new management system is a process which requires permanent support. 
The document prepared by the project is a strategic paper, which necessitates:  

 A systematic update to follow context evolution (EP3,)  

 The development of several actions which should be implemented.  

The logical result is the establishment of a structure at ANGAP to lead the process. Operational 
difficulties will arise and a proved external assistance would be necessary to accompany 
ANGAP throughout the process in order to avoid errors and save time in testing the “how to’s.”  

Result 9: Financial management across AGEX’s is improved, especially in linking activity 
control and operational budgeting 

A. Results Obtained in May 2002 

The effort was focused on the energizing of tools to address and provide solutions to the EP’s 
major financial management issues. To that end, a DAF committee composed of all the DAFs of 
AGEXes was created. At PAGE’s instigation, the committee: 
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 Proposed an action plan to the Minister of Environment for the improvement of EP 
financial management 

 Recommended a new definition of the tasks of the EP Comptroller  

 Dealt with cash-flow problems between the Coordination and AGEXes  

As part of the EP3 preparation process, the project developed a cost-reduction strategy, which 
was incorporated in the EP3 pre-feasibility document, and was discussed with donors who 
accepted its principles.  

One of most acute problems of the EP is the delay in disbursement. The project prepared a 
paper that exposes the problems and makes recommendations. The paper was discussed 
during the CFE, and donors approved some of the recommendations. This set out the 
procedure of application for an increase in the initial program deposit.  

B. Key Deliverables  

 Financial management committee set up and motivated to deal with generic 
problems related to EP2 

 Cost-reduction strategy paper elaborated and incorporated in the EP3 pre-feasibility 
documents

 Manual on cash-flow procedures developed and used during the discussions with 
donors (CFE)

C. Lessons Learned  

The issue of the EP financial management is substantial. For several years, attempts have been 
made to improve the system. However, it is obvious that difficulties arise partly from the fact that 
donors impose procedures. In addition, the approach adopted is that of development projects. 
System improvement (as it is the case in the private sector for example) will require a new cost 
management approach and less bureaucrat procedures.  

D. Post-PAGE Perspectives  

The challenge of the EP3 is sustainability. Consequently, a new approach different from that of 
development projects and closer to the private sector vision is necessary. The approach’s focal 
points include:  

 Efficiency of procedures 

 Human resources capacity (as regards know-how and versatility) 

 A sound cost-management strategy compared to what is being done on the 
international level 
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Result 10: Better-qualified technical and managerial staff in the area of financial 
management

A. Results Obtained in May 2002 

PAGE focused its training efforts in two primary areas: 

 Sensitization of financial managers to improve management as such 

 Training of trainers using Computer based Training (CBT) tools 

In this context, 5 training sessions were given to the Working Group of DAF of the EP on key 
themes including: organizing key financial indicators within an agency; automating the link 
between technical activities and financial expenditures; activity-based accounting; monitoring of 
planned expenditures; and methods of financial management for technical programs. During 
these sessions, models were developed and proposed and certain rules of EP management 
were discussed so as to support better inter-agency understanding. 

The CBT was developed within ANGAP as a pilot agency. The software was installed, and two 
point people were identified and trained within ANGAP’s main office. It is now ANGAP’s role to 
diffuse use of the software. It is expected that the tool will be used to train regional ANGAP staff 
in use of the new procedures manual.  

B. Key Deliverables 

 Five training sessions of AGEX financial managers 

 Two modules of computer-based training  

 A program of training-of-trainers in the CBT tool 

C. Lessons Learned 

PAGE expended a considerable amount of time and resources to convince the AGEX of the 
importance of developing decentralized training in financial management. Within the AGEX, 
however, it appears that staff has the necessary competency to apply good financial 
management. What is missing is the technical support aspect and a strong motivation to follow 
what are at times cumbersome financial procedures of the EP. 

After numerous discussions with local training institutions, it also became apparent that, while 
there were many technicians with necessary financial capability in Madagascar, there remains 
an important shortfall in trainers and “pedagogues” that are capable of properly transmitting 
such training on a large scale. 

D. Post-PAGE Perspectives 

The conditions for putting in place good financial management tools and training depends upon 
a number of issues. First, new and less cumbersome approaches to the financial management 
of the EP3 need to be developed. Such approaches need to be more proactive, and give a more 
important role to financial managers in linking technical objective to underlying financial 
resources. Secondly, more effort should be placed on ensuring that training is delivered in a 
decentralized manner, ideally through a training-of-trainers approach. 
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Result 11: A more formal accountability regime between AGEX, the donors and the 
Ministry of the Environment is established  

A. Results Obtained in May 2002 

AGEX’s financial accountability is compulsory vis-à-vis the Ministry of the Environment 
(MinEnv), which is the representative of the GOM and the signatory of the country’s 
commitments. The MinEnv has to impose its leadership in this area.  

PAGE focused its activities at giving leadership to MinEnv, and went far beyond the financial 
aspect. This result is therefore consistent with the other activities for the MinEnv. The main 
results included:  

 Clarification of MinEnv’s roles in the EP. To this end, several workshops and 
meetings were held for the Ministry to establish its financial authority during the EP3 
preparation process. The project assisted the Ministry in developing a vision 
consistent with the process.  

 Support to the internalization of a clear strategic vision at the MinEnv so that the 
latter has a thorough knowledge of the subject and rule on financial disputes, if any.  

B. Key Deliverables  

 Preparatory meeting on EP3 financing according to the objectives, under the direct 
supervision of the MinEnv  

 Control of financial data compiled by the EP Financial manager 

C. Lessons Learned 

From the beginning, the program developed its financial system independently from the MinEnv. 
Repositioning the MinEnv’s financial leadership, and ensuring that AGEX’s are accountable to 
the Ministry for results obtained, will be an arduous task under the EP3. 

D. Post-PAGE Prospects  

The EP3 document should reaffirm MinEnv’s leadership in an explicit way. The Ministry must 
ensure that this takes place during EP3 preparation process.  

Result 12: The strategic plan for MOE is linked to specific results, financial resource 
management and better cost forecasts 

A. Results Obtained in May 2002 

Achievement of this result is closely linked to Results 13 and 14, noted below. During the 
discussions and meetings leading to those Results, a cost reduction strategy and budget 
tracking approach was also discussed in detail. In fact, the strategic plan of the MinEnv, as 
finally approved, included a cost management strategy.  
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B. Key Deliverables 

 The strategic plan of the 
MinEnv included a cost 
management strategy  

 The MinEnv had an annual 
activity plan with specific 
costs associated with them, 
and became a functional 
and financed actor in the EP 

C. Lessons Learned 

Although many problems remain at the 
MinEnv, the challenge remains for it to 
become a key actor in the EP.

D. Post-PAGE Perspectives 

The use of specific performance targets and resource allocations is a useful means of ensuring 
that the MinEnv play its full and necessary role in the EP, and should be considered for the third 
phase.

Result 13: The Ministry of the Environment has a clear and realistic business strategy 
and work program

A. Results Obtained in May 2002  

The strategic planning with the MinEnv (led by PAGE) was a critical first step toward 
achievement of this result, a result which has been facilitated by the trust established between 
PAGE and the MinEnv. PAGE devoted considerable time to the development of a work program 
for and with the MinEnv. Working closely with the Ministry, PAGE also prepared the second set 
of work plans that were eventually discussed at the CFE in 2001.  

Building on these work plans, and in association with them, a strategic plan was developed 
which defines clearly the MinEnv’s roles and mandates, and specifies priorities for the next 10-
15 years. The strategy was developed and discussed with the Direction Générale and executive 
staff during two team-building sessions that took place in October and November 2001; and with 
the EP2 AGEXes directors in November/December 2001. The draft strategic plan was 
presented to donors through the EP2 monitoring committee in November 2001. The final 
proposal from PAGE was submitted to the Ministry in January 2002.  

An organizational audit of the Ministry of the Environment was undertaken in October 2001, and 
was validated during the team-building sessions. A strengthened team spirit emerged from 
those sessions on the basis of discussions on functional and structural distortions brought to 
light during the audit, in particular the basic issues related to high absenteeism rate.  

On this basis, an institutional strengthening plan was developed and discussed with the staff 
and key technicians. It was officially submitted to the Ministry in January 2002. The 
organizational charts and tools proposed will improve the Ministry’s performance for good 
governance. The institutional strengthening plan will be implemented in two phases: first, a 

Figure 4. Provision of equipment to the Ministry of the 
Environment, January 2002 
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phase of preparation to the change focused on training and management tools transfer; and 
second, a phase of monitoring and assistance during the period of organizational change. 

Two future organizational models were developed for the MinEnv with PAGE’s technical support 
to the Ministry at the former’s request.  

In parallel, PAGE also provided extensive support to improve management and implementation 
capacities at operational and technical levels (computing skills, international travels, etc.).  

An annual work plan for June 2001 through June 2002 was developed with PAGE’s support and 
approved by the EP2 Environment fund committee. For the first time, the Ministry will receive 
resources from the EP2 in this work plan. 

B. Key Deliverables  

 Joint report on the strategic plan prepared by Henri Raharijaona and Guy 
Razafindralambo in January 2002. The report resumes R. Leblanc’s report of August 
2001

 Report on the organizational audit and the institutional strengthening plan prepared 
by Olivier Randrianarison in November/December 2001 

 Organizational chart proposals developed by Robert Leblanc sent by mail together 
with Solohery Rakotovao’s comments to relevant ministries 

 Final version of the MinEnv’s Annual work plan submitted on hard copy and CD-
ROM to the Ministry 

C. Lessons Learned  

It is possible to clarify ONE’s and MinEnv’s mandates at the operational level. 

A strategic plan on a horizon beyond the NEAP could be developed and used as a guiding 
document during post-NEAP negotiations in less than five years. 

It is very difficult to develop strategic activities when such activities are of limited interest to 
donors.

D. Post-PAGE Perspectives  

 To support a broad communication/discussion of the strategic plan 

 To follow-up organizational changes at the MinEnv to capitalize organizational charts 
proposals discussed, and to proceed by trial and error 

 Secure funds to assist the MinEnv in developing its institutional strengthening plan  

 To help the Ministry better manage its annual work plan 
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Result 14: The organizational responsibilities of key NEAP executing agencies vis-à-vis 
the Ministry of the Environment are clarified 

A. Results Obtained in May 2002 

PAGE made significant contributions to this (somewhat thorny) issue. Following the 
recommendations made by the successive evaluations, the proposals for ONE restructuring to 
improve its performance at the end of EP2 and during EP3 were initiated and finalized in 2002. 
One of PAGE’s key concerns in accepting to finance the study was to achieve an organizational 
and institutional synergy between the ONE and the MinEnv: reduction of hierarchy; 
independence of the service in charge of MECIE “dossier” evaluation; and functional 
relationships with the MinEnv.  

Functional relationships were established between the ONE and the MinEnv through several 
working groups, which became operational in November/December 2002. Three joint working 
groups ONE/Ministry of the Environment, namely MECIE, Environmental policies, and 
Information systems, were set up and met six times from October to December 2001 in the 
presence of moderators from PAGE. Several “dossiers,” which have been passes backwards 
and forwards from the ONE to the MinEnv for five months, could be processed within a few 
days.

A brief report on responsibility sharing between MinEnv, ONE and other ministries was prepared 
during the training of ministerial environment units. As a result, a summary assessment of 
progress made by sectoral internalization policies was undertaken; and priorities and 
responsibilities could be defined better in January 2002.  

See also Result 13 on MinEnv strategy for issues related to this result.

B. Key Deliverables 

 Report on ONE restructuring prepared by the consulting firm performance, and 
exchange of e-mails with the firm regarding PAGE’s position 

 Report on the workshop in Antsirabe 

 Minutes of thematic groups’ meetings, and summary report prepared in view of the 
CFE of November 2001 

 Incomplete draft reports on environmental cells training in January 2002 

C. Lessons Learned 

A clear definition of mandates was undertaken and tested with support of PAGE. The MinEnv 
plays a political role (which is not that of an observer) in the guidelines, the promotion and the 
validation of ONE’s outputs. ONE plays an operational role in output design and realization. The 
scenario of exclusion or merger of the two institutions is to be avoided. 

A firm and sustained willingness to cooperate from both the ONE and the MinEnv can be 
obtained from individuals with partnership experience, and with donors’ support, without 
distortion to the benefit of one of the parties. This is a political problem that requires a political 
solution by the GOM.  
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D. Post-PAGE Perspectives  

 To finalize the report on environment units training 

 To learn more lessons from activities undertaken 

 To resume working groups between the two institutions 

Result 15: MOE advocates environment/development linkages 

A. Results Obtained in May 2002  

PAGE supported this result, primarily through technical advice given to the SG of MinEnv. 
Independently, the progress on environmental economic case studies—and the clear 
environment-development linkages suggested in them—offers an initial opportunity for the 
MinEnv to advocate these linkages. Although there have been many occasions when PAGE 
provided TA on this issue, the progress has not been adequate. The major reason is the inability 
to marshal the necessary technical capacity to provide the in-depth analysis required. A more 
productive scenario is being tried with the technical support of ONE.  

Although these attempts were made, the linkages between environment and rural development 
or poverty reduction were not addressed formally. Conversely, the linkages between the various 
ministries’ strategies and the environment were brought to light in a brief report, the first of the 
kind. The MinEnv, with the PAGE’s support, prepared a report on the process and tools used 
during the workshop at CNEAGR in January 2002.  

B. Key Deliverables  

 Report on the workshop at CNEAGR  

C. Lessons Learned  

The linkages between environment and development are not restricted to technical tool (guide) 
design but rely essentially on an inter-sectoral dialogue on strategies, whose responsibility is 
mainly political, i.e. within the competence of the Ministry of the Environment. The participants in 
the training workshop firmly sustained that the MinEnv’s political role must be effective, if only 
through institutional anchoring of environment units. 

D. Post-PAGE Perspectives 

 To discuss proposals that emanate from the workshop (in particular the decree 
relating to the creation of environmental cells, mining’s political communication 
strategies)

 To launch activities related to the DSRP or PADR guide 
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Result 16: In one region, decentralized environmental management responsibilities 
discussed and proposed 

A. Results Obtained in May 2002 

PAGE made important headway in getting on the “front burner” the issues associated with the 
“provincial” management and execution of environmental programs. We worked extensively with 
regional offices of the MinEnv and has helped them (and their head-office supervisors) to re-
define their role. PAGE worked 
with the provincial president in 
Tamatave to prepare a consultancy 
to help define the models that 
could be used by provincial 
governments in executing 
environmental programs, and we 
facilitated discussions with the SG 
of the MinEnv (later Senator) about 
the Senate’s role in this issue. 
Under the responsibility of the 
Ministry of the Environment and 
the Commissariat Général de 
l’Environnement in the autonomous 
province of Tamatave:

 Provincial environmental indicators were determined with ONE support, and the main 
indicators were agreed upon by contract in December 2001 with the Commissariat 
Général de l’Environnement of Tamatave to respond to priority needs for strategic 
steering. These indicators derived from indicators commonly used at the national 
level, but also include indicators tailored to information and environment monitoring 
needs specific to the province, such as hydrocarbon pollution indicators, etc. A team 
composed of technicians from the province was created to quantify these indicators 
in November 2002.  

 A provincial environmental strategy was developed with technical input from 
AGERAS Toamasina. The strategy was discussed with the key technical actors in 
the province in December 2001. It describes the main environmental priorities of the 
autonomous province of Tamatave for the next five years, and was elaborated on the 
basis of the existing regional studies. It includes an analysis of the major resource 
management constraints and their evolution, as well as the solutions provided by 
institutional strategies. It describes the key priorities and the modes of intervention. 
About fifty actors from various regions, from deconcentrated governmental services 
major and from NGOs working in the province took part in the strategy validation 
discussions which were held in Tamatave in November 2001.  

 A legal guide on key environmental management competences and responsibilities 
transferable to autonomous provinces was prepared with the support of a researcher 
from the CNRE. The guide was presented to the key actors in the province of 
Tamatave in December 2001. It is a critical strategic tool in the negotiation of transfer 
of competences, either directly with the ministries or through inter-provincial 
conferences set out by the texts relating to the autonomy of provinces. The legal 
proposals result from a detailed analytical comparison of the law on the autonomy of 

Figure 5. Tamatave decentralization planning 
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provinces and the texts on environmental management that had been issued first 
(Forest Law, GELOSE, MECIE decree, Tourism Code, Water Code, Mining Code, 
industrial pollution, fisheries and aquaculture, protected areas). The guide also 
includes an assessment of pros and cons for various models of widened dialogue 
mechanisms on the regional environmental arena (CRD, CNE, CIME, etc.).

B. Key Deliverables  

 Report on provincial environmental performance indicators prepared by the Central 
Department of SIE 

 Report on the provincial environmental strategy prepared by ONE/AGERAS 
Toamasina

 Legal guide on roles and mandates prepared by Ms. Saholy Randrinambinintsaotra  

 Report on the analysis of pros and cons for various forms of provincial environment 
commission prepared by Ms. Saholy Randrianambinistsaotra  

C. Lessons Learned  

There remains an important possibility for the ONE and the MinEnv to work together on 
environmental decentralization. In this process, the Commissariat Général de l’Environnement 
can, and must, play a key role in any provincial strategic strengthening dynamics.  

Although the mandates potentially transferred to provinces are numerous; it is urgently 
necessary to set priorities according to the objectives of the regions and the resources available 
to them for implementation, which are presently almost non-existent.  

Finally, it should be noted that a provincial environmental strategy is possible even if the 
province is divided into several ecological areas overlapping other provinces.  

D. Post-PAGE Perspectives 

 Validation of Ms. Saholy Randrianambinistsaotra’s report at national and provincial 
level

 Broad discussion on the provincial strategy  

Result 17 : A model for more transparent participatory forest management is tested 

A. Results Obtained in May 2002 

On one hand, PAGE identified the various actors in the sector, and started discussions on 
management models. At the end of the discussions, PAGE and the actors concerned identified 
and proposed a number of models, in accordance with the regional background and the 
provisions of applicable texts. Throughout the process, PAGE provided a support to technical 
awareness activities. A model was proposed but could not be tested because of the political 
situation. It is based on the concept of good governance with transparency, participation and 
empowerment of all the stakeholders. 
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Through the grant program for a better “réflexe environnementale,” PAGE allocated grants to 
seven Malagasy recipients (five NGOs and two consortia of NGOs and organizations) that were 
to develop and test communication activities and tools in order to promote participation of local 
inhabitants in forest management. A common approach for the 7 NGOs consisted in educating 
local populations about their rights and duties as regards forest management, and encouraging 
them to exert such rights and duties. PAGE grantees worked in different sites in the provinces of 
Toamasina, Fianarantsoa and Tolagnaro. Their activities were spread out over a 10-month 
period, i.e. April 2001–February 2002. In May 2002, PAGE organized a capitalization workshop 
that was attended by all seven grantees. Subsequently, PAGE’s forest communication team 
developed a “Guide for the Development of Forest Communication Tools” which summarizes 
the lessons learned from the 10-month communication activities undertaken by the seven 
NGOs; and makes recommendations for similar activities in the future. The guide was 
distributed to the seven grantees and to all the stakeholders in the forest sector.  

B. Key Deliverables  

 The seven NGOs recipients of PAGE’s grants designed and tested the following 
tools:

Posters

Brochures and leaflets  

Comic strips 

Guides

Teaching cards 

Newspaper and magazine articles 

Comparison visits 

School camps

Radio programs and ads 

Meetings and roundtables 

Training courses 

Conferences

Village theaters 

Puppet shows  

Poems

Radio contests  

Sketches

Figure 6. Puppets used for civil society awareness 
of forest management, December 2001 
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 One-day seminar for experience sharing between the recipients of PAGE’s forest 
governance grant program, 3 July 2001

 Workshop of presentation and validation of communication tools developed by 
PAGE’s grantees, 27–28 September 2001  

 Workshop of capitalization of PAGE’s grant program, 7–10 May 2002  

 Guide for the development of forest communication tools 

 Workshop on good governance strategy in the forest sector, 14-–15 May 2002, and 
keys recommendations on: 

Awareness actions

Information exchange

Setting-up of a monitoring structure  

C. Lessons Learned 

The time frame available for NGOs to conduct communication activities was too short. They 
should have lasted 18 months at least. The participatory approach based on the exercise of 
rights and duties as described in the Guide for the Development of Forest Communication Tools 
has not been explained in a simple and clear way to NGOs at the start-up the grant program. 
Consequently, the tools developed did not come up fully to PAGE’s expectations. In the future, it 
will be necessary to find better ways of supervising NGOs and increasing awareness among 
them on topics and subjects selected. While the seven NGOs have gained a better 
understanding of legal texts thanks to the training they received, they do not yet have a perfect 
command of those texts. Lastly, PAGE should have pursued other alternatives or collaborate 
with other projects in the presentation and realization of activities on technical solutions.  

D. Post-PAGE Perspectives  

In the future, it would be necessary to finalize the model, in association with regional partners, 
by specifying the terms of reference and the structure’s form, organization and official (or non 
official, at start up) establishment. Subsequently, the model should be tested and adjusted to 
regional conditions, as the model for Toliara or Fianarantsoa may be different from that of 
Toamasina depending on specific regional dynamics.  

As regards communication activities, we are planning to disseminate the approach developed 
and tested by PAGE and its 7 grantees so that other NGOs and projects as well as the MEF 
staff may test it in turn, if they wish to do so. For that, the solution would be to train PAGE’s 
grantees to become training institutions which would in turn train those NGOs and projects. The 
7 institutions should be further trained in order to gain full control of the legal texts and the 
Guide for the Development of Forest Communication Tools. The other NGOs and projects 
trained by the 7 training institutions would be able to use the approach, and the guide may be 
updated periodically to include the latest experience.  
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Result 18 : A direct conservation payments model is tested 

A. Results Obtained in May 2002  

The discussions between PAGE, the MEF, the ONE and the donor community on the feasibility 
of conservation contracts in Madagascar led to the formulation of a specific proposal, approved 
by the MEF, for the realization of preliminary field studies. The selection of field study sites was 
based on the existence on site of a technical partner who is already interested in testing the 
mechanism. Thus, during the period of extension of its contract, PAGE organized a small 
workshop in Antananarivo, which was attended by representatives from the ONE, the Wildlife 
Conservation Society, WWF Madagascar and Durrell Wildlife Madagascar. Workshop 
participants reviewed in detail the principles of such a mechanism, and developed workplans for 
field data collection in the three study sites.  

PAGE entered into an agreement with WCS and Durrell for the realization of the studies. The 
feasibility reports were submitted to PAGE and ONE in mid-May. A workshop of presentation 
and discussion was held in Antananarivo end May. Representatives from the Direction Général 
des Eaux et Forêts also attended the workshop. NGOs prepared a comprehensive study on 
how to establish conservation contracts with local residents for each site. They also assessed 
the amounts to be paid per hectare under the conservation contract, which were estimated at 
$1–$55 per hectare per year (provisional figures, for information only). The studies also 
addressed the legal and institutional framework for contract management.  

The representative of the ONE was assigned the responsibility of preparing a summary report 
on the discussions took place during the workshop of presentation. PAGE prepared a brief 
analytical paper for USAID on the implications of these studies in EP3 formulation.  

B. Key Deliverables  

 Small workshop on conservation contracts in Antananarivo, attended by 
representatives from the ONE, Wildlife Society Conservation, WWF Madagascar and 
Durrell Wildlife Madagascar

 Feasibility reports prepared by WCS and Durrell 

 A workshop of presentation of feasibility reports in Antananarivo, end May

 Continued work by ONE on a possible generalization of the direct payments model 
as an instrument of financing in the EP3

C. Lessons Learned  

The concept itself of conservation contracts will still take more time to be understood by 
traditional and more conservative actors in the environment sector. During the workshop at 
which initial results were presented and discussed, a tentative plan for implementing the 
process was discussed and many potential pitfalls were identified. One especially important 
area of attention needs to be the linkage between conservation contracts and existing projects. 
Are they executed in isolation from one another? By the same parties?  
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D. Post-PAGE Perspectives  

More awareness raising sessions should be held to explain the mechanism, and to clarify that it 
is NOT intended to replace existing projects, but is rather a specific and focused alternative 
appropriate in a small subset of situations where rare biodiversity is threatened. 

Result 19 : Institutional reforms needed to achieve significant progress in participatory 
management of forests are identified 

A. Results Obtained in May 2002  

The workshop on good governance strategy in the forest sector defined the strategic 
orientations for good governance in forestry sites. Taking into consideration governance issues 
in the forest sector, lines of action and strategic orientations could be drawn to promote 
participation; develop the legal framework and improve administrative procedures; and 
strengthen the institutions concerned.  

The strategic orientations mainly relate to:  

 Update of texts 

 Creation of operational control and awareness structures  

 Multiplication of motivation forms  

 Rational use of FFN/FFR 

 Making forest operators more professional by creating or stimulating training centers, 
by defining a training syllabus for each institution, and by developing a professional 
code

 Development of partnership with other ministries, in particular the Ministry of Justice  

B. Key Deliverables  

 Paper on the “Contribution to good governance strategy in the forest sector” 

 Paper by Bob Winterbottom on forest management and governance (2001) 

 Workshop on good governance strategy in the forest sector, 14–15 May 2002  

 Workshop recommendations, in particular on the issue of regional adaptation  

C. Lessons Learned  

It is necessary to involve all the stakeholders and economic operators, and to center 
discussions on realities in the ground.  

Working with partners makes it difficult to get everyone mobilized and rely too much on others. 
Although decisions are made together (on time limits, methods, etc.), many partners do not 
respect them, or else reminders are necessary, which is not always appropriate.  
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Good governance is easier said than done, and is even frightening in fact, particularly when 
certain personal interests or practices are at stake.  

Good governance can be effective only as a whole, not in one sector only. It should associate 
several sectors.  

D. Post-PAGE Perspectives  

To continue the discussions on other activities in the sector; to draw up lines of action and 
strategic orientations from the issues. A comprehensive good governance strategy should be 
developed on the basis of all these lines of action, and accompanied by the necessary 
institutional reforms.  

To undertake the same activities at the local or regional level: identification of actors; 
presentation of good governance components; involvement and training of field actors.  

To multiply activities in order to expand and develop a basis, all the more so as we begin to 
understand better and see more clearly.  

Result 20 : Senior managers of MOE and ANGAP are capable of undertaking strategic 
planning

A. Results Obtained in May 2002  

PAGE made considerable progress in achieving this result. ANGAP was in the process of 
developing its own logical framework and strategic assessment. The MinEnv and its AGEXes 
successfully undertook a difficult CFE based on strategic planning and operational re-
engineering. Both were interested in putting into place a strategic plan or a business plan, and 
were set to fully participate in its development.

The MinEnv received the largest portion of technical advice in this area. Two team-building 
sessions designed for the MinEnv executive staff made it possible to conduct two strategic 
planning exercises:

 In-depth analysis of the MinEnv’s strategic plan 

 In-depth analysis of the MinEnv’s mandates, organization and institutional 
strengthening plan 

The MinEnv’s executive staff was given the responsibility of steering the training workshop for 
ministerial environment units. 

B. Key Deliverables  

 Detailed report on the two team-building sessions  

C. Lessons Learned  

Very useful for executive staff who are responsible for supervising the preparation and follow-up 
of the NEAP’s five-year phases.
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Very high attendance rate of executive staff, which demonstrates a willingness to improve the 
service.  

A common vision of the MinEnv’s missions is a pre-requisite to a strategic planning exercise.  

D. Post-PAGE Perspectives  

Dissemination of the team-building report.  

Result 21: Increase in the proportion of new mining and tourism investments that comply 
with requirements to conduct EIA/PREE 

A. Results Obtained in May 2002  

The main activities completed relate to:  

 The realization of public awareness campaigns on MECIE in general, and 
awareness-raising and information exchange sessions in the mining and tourism 
sectors in particular (information breakfast, debate topics for round tables). 

 Capacity-building for resource persons from the Administration (ONE, MinEnv, 
Members of environmental cells of the Ministry of energy and mines and the Ministry 
of Tourism); and resource persons from the public sector (consulting firms, 
consultants, CFSIGE and ESSA students,) through training in environmental 
assessment (in-country) and training workshops and conferences (overseas). Those 
training workshops and conferences relate partially or totally to the mining or tourism 
components.

 Development and dissemination of environmental assessment tools in general, and 
for the mining and tourism sectors in particular: guidelines and guides, CBT, CD-
ROMs (EIA/PREE, posters, leaflets, folders). Within the 18-month period, at least 
1000 CD-ROMs on EIA/PREE were developed and updated 4 times.  

 Developing the Administration’s material capacities (ONE, MinEnv, Environmental 
cells); training institutions (CFSIGE, ESSA, IST,); and private institutions (Consulting 
firms, Consultants) by making tools available (documents on environmental 
assessments in the mining and tourism sectors and other tools). 

 The organization of capitalization workshops (QMM assessment, strategic impact 
studies) and capitalization sessions following the training.  

B. Key Deliverables 

Reports and minutes  

Awareness in the mining and tourism sectors

 Report on the public awareness campaign/ONE  

 Minutes of the information breakfast on awareness-raising in the tourism 
sector/PAGE
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 Minutes of the information breakfast on awareness- raising in the mining 
sector/PAGE

 Minutes of the CBT promotion session/MEM  

Training FID/ONE/NGO Lalana  

 Training report/ONE  

 Methodology guide /NGO Lalana  

Training in EIE/Savaivo  

 Report on EIE training for environmental cells members in Antananarivo 
city/SAVAIVO  

 Report on EIE training for sectoral ministries, communes and consulting firms in the 
other five provinces/SAVAIVO

 Report on post-training assessment in the case of Antananarivo/SAVAIVO  

Training in “Mining-Environment”/Canada  

 Report on the training organized by Tecsult/ONE  

Conference in Hong-Kong

 Presentation of the ZIE/PAGE  

DESS thesis or others (see Deliverables for Result 3)

Roundtable

 Report on the 1st roundtable/GLW  

 Report on the 2nd roundtable/GLW  

SIA

 Report on the strategic impact assessment of the ZIE–Isalo  

 Report on the strategic impact assessment of the ZAES  

Consultants’ reports

FAO

 Report on CBT prepared by Randrianarisoa Oné  

SEA capitalization

 Report on SEA capitalization prepared by Lalaniriana Rasoandrianina  
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Tools

 Report on the establishment of the website (www.mecie.mg) by Randriamanamihaja 
Andry

 ONE report posted on the website  

Other tools

 EIA/PREE CD-ROM  

 CD-ROM on CBT: The environmental dimension of small-scale mining operations  

 CD-ROM compiling DESS theses  

 Website: www.mecie.mg; now www.pnae.mg/mecie

 MECIE folders, leaflets, posters  

 These tools are also available in English  

C. Lessons Learned  

Awareness-raising and promotion activities:  

 Sectoral awareness-raising activities have better impacts compared with general 
ones

 To better reach the private sector, awareness-raising session should not exceed two 
hours

 Existing structures  

Legislative and regulatory texts: 

Despite some inconsistencies in legislative texts on environmental assessment in general, 
and those relating to the mining sector, the institutional structure in place in this sector is 
better fit to text application, in particular in the fields of PREE and impact assessment study 
monitoring (EIA and PREE). This observation applies to the tourism sector. Thus, the SEA 
of the ZAES recommends a monitoring structure (point which responds better to SEA 
requirements).

Capacity-building: See Lessons Learned for Result 3  

It was observed that “access to information” is one of issues facing people working in the field of 
the environmental assessment in general, and those from the Malagasy private sector in 
particular. Consequently, the development and dissemination of tools (CD-ROMs, guidelines 
and guides, studies, consultants’ reports, …), the donation of specialized documents to the ONE 
and the environmental cells contributed to this component. 
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D. Post-PAGE Perspectives  

 Information and awareness-raising among national decision-makers regarding the 
importance and the need for environmental assessment  

 Development and execution of an awareness/education program for actors involved 
by environmental assessment procedures (including monitoring) for those two 
sectors in Antananarivo and in the autonomous provinces (decentralized 
communities, local population, consulting firms, consultants, private and associative 
NGOs, …) 

 Formalization of environmental structures (environmental cells at central and 
regional levels) in each ministry to better capitalize the assets (development of 
capacities and tools) 

 Preparation and rapid adoption of application texts for:  

MECIE application decrees, in particular the PREE, achieving conformity, 
monitoring costs 

At the Ministry of Tourism, for infrastructures that are listed in neither appendix 1 
nor appendix 2, the institution must develop the appropriate environmental 
management 

 Establishment of a system that promotes a transparent management of documents 
and information within each environmental unit and at the ONE 

 As for the mining sector, the tourism sector should also put databases in place for 
general tourism “dossier” management through incorporation of environmental 
assessments  

 Training sessions: see Perspectives for Result 23 

 Tools for impact assessment study realization and/or evaluation: 

Realization, duplication and diffusion of the guide for elaboration EIAs of mining 
activities, of compliancy studies (mining and tourism), environmental audits as 
well as the framework for the evaluation of EIA, PREE, achieving conformity and 
other studies 

Continued update of the tools developed (EIA/PREE, CD-ROM, CBT, …)  

Result 22: Improvement in the quality of EIA/PREEs in tourism and mining 

A. Results Obtained in May 2002  

The main actions realized focused on:  

 Contribution to the establishment of a platform for technical discussion or Association 
of environmental assessment professionals through the organization of round-tables  
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 Intervention of national and international consultants during realization (ZIE, ZAES) 
and evaluation of impact assessment study (case of QMM) which contributes to 
experience enhancement and sharing 

 Development of capacities (training and material) of administrative institutions (in the 
quality of an evaluator, support institution for the promoter) and private institutions 
(see Result 1)  

B. Key Deliverables  

 Reports and minutes  

Report on PAGE contribution to the creation of the Association of environmental 
assessment professionals and specialists/PAGE 

Report on the strategic impact assessment of the ZIE/Isalo by the study team 
(consulting firm, consultants…) 

Report on the strategic impact assessment of the ZAES/Vatomandry by the study 
team (Consultants, MEM, students and PAGE) 

 Reports of QMM consultants  

TOR for QMM’s SEIS by Pierre Légaré

Support to the ONE in the preparation of the assessment methodology and 
process/Mark Hardin  

 Consultant reports: SEA Case: see Result 21  

C. Lessons Learned 

Establishment of a technical discussion platform  

The existing structure in Madagascar does not allow an easy access to environmental 
assessment information. The organization of the two round-tables with participation fees 
supporter the participant (the first of the kind in Madagascar) was attended by over 175 
people, with a higher attendance rate for the private sector compared to the public sector. 
Currently, the integration of “the public sector” as an active and qualified actor in the 
environmental assessment procedures and process is more than desirable. 

Recourse to international consultants  

In the absence of environmental assessment experts and specialists databases at the 
national level (in some fields), and to meet certain international requirements (QMM 
assessment), it is highly recommended to call upon international consultants. However, 
added value optimization at institution leve (through the preparation of a report on the 
consultant’s intervention, or an exchange meeting for sectors concerned) was quite 
nonexistent.  

Absence of national consultants of international exposure 

The existing structure does not promote a valorization of national competences.  
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D. Post-PAGE Perspectives  

 Create and effectively put in place the Association of professionals or the Technical 
discussion platform. The existence of the discussion platform will improve the quality 
of impact assessments. 

 For that, set up the restricted working group which will define its objectives and its 
operation system while taking into account the roles of other bodies (actors) which 
are integral part of the environmental assessment procedures and process in 
Madagascar.

 However, the major objectives of the technical discussion platform/association 
should not be deviated too much from the following:  

Interface private/public sector to promote cooperation (text development, 
adoption and application, and tools development)  

Develop capacities (training, conference, exchanges, awareness campaigns)  

Develop national specialists

 For institutions benefiting by consulting works of national or international specialists, 
the current practice shows that in most cases, the consultants prepare the reports on 
their interventions by themselves (to satisfy donors’ requirements in particular). In 
view of optimizing the interventions of those resource persons, it is recommended:  

That the recipient institution also prepares a report not for donors but to be used 
as an analysis and working tool for the institution itself 

That a restitution and/or capitalization meeting between recipients, consultants 
and donors (and perhaps other entities concerned) take place  

 Lastly, in the majority of cases, the recipient does not know “the cost of the 
consultant’s intervention” (typically determined by donors). For the sake of 
optimization, it is critical that the recipients know the cost of intervention.   

Result 23: The number of consultants capable of leading an EIA/PREE increases 

A. Results Obtained in May 2002  

Three-hundred seventy resource persons from administrative institutions such as the ONE and 
the government ministries, decentralized communities, consulting firms, consultants and 
students were supported by the project through the strengthening of environmental assessment 
capacities in general. Capacity-building activities include training, conferences, and the 
contribution to the preparation of higher education theses.  

Training courses in various areas (environmental assessment and community activities; the 
environmental assessment process; ISO 14000 standard; strategic environmental assessment; 
environment and mining; public participation) were delivered in several regions of Madagascar 
(Antananarivo, Toliara, Mahajanga, Antsiranana, Fianarantsoa and Toamasina) and overseas 
(Canada and Bénin). In the same way, about ten people attended international conferences. For 
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training delivered in Madagascar, speakers include resource persons from consulting firms, 
government agencies or sectoral ministries, as well as national and international consultants.  

For the academic years 2000–2001 and 1999–2000, the project also contributed technically 
(subject development, supervision) and financially by providing support to a score of students 
(at least Bac+4) in the preparation of their thesis.  

A computer-based training course (approximately 400 Mo) was also developed jointly with the 
Ministry of Energy and Mines. The training course will be implemented at provincial land registry 

offices, and is designed for small-scale 
mining operators who will be held to follow 
the training course as a conditionality to 
permit extension. To date a hundred CD-
ROMs were distributed.  

Locust control activities during the 
emergency period also made it possible to 
national specialists (ecotoxicologists in 
particular) and several relevant institutions 
(ONE, University of Antananarivo, …) to 
take into account and better consider the 
environmental dimensions of locust control. 
An asset capitalization workshop (the first 
of the its kind) was organized.  

Lastly, although indirectly, the existence 
national and international consultant pools 

during the evaluation of QMM’s dossier helped develop capacities among the resource persons 
involved (CTE, CEAP, consultants). It should be underlined that the requirements of an 
“international evaluation” were brought to light and taken into consideration during the 
evaluation of QMM’s dossier.  

B. Key Deliverables  

 Training report FID/ONE/ONG Làlana (see Deliverables for Result 1)  

 EIA training report/SAVAIVO (see Deliverables for Result 1)  

 Report on the meeting on EIA training restitution/evaluation/ONE  

 Report on ISO 14000 training by Rasolomanana Harizo with a course support 
appendix

 Report on training and participation in the 6th International conference of French-
speaking impact assessment specialists in Benin/Andriamboavonjy Evah—
Rakotoary Jean Chrysostome, with a course support appendix  

 Report on Environment and Mines training in Canada/Hanitra Randrianarivelo and 
Rakotobe Henri

 Report on environmental assessment training in Quebec/Paul Andrianaivomahefa  

Figure 7. Roundtable for EIA professionals 
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 Presentation of the ZEI in Hong Kong  

 Course support during the training of the Public Hearing and Survey Commission 
(CEAP)/André Delisle and ONE  

 Report on PAGE contribution to the realization of DESS theses and 
others/Andriamboavonjy Evah

 Theses:  

Identification of tourist investment areas using geographical information system 
(GIS) in the region of Morombe / Randrianoelinoro Herilala Fabrice  

Environmental impact assessments of tourism development in Manambato / 
Randrianarifetra Sitraka  

GIS design and establishment in the management of tourist land reserves in the 
South-West of Madagascar—Case of Saint-Augustin, Toliara / Andriamaholisoa 
Ratsimba Simone

Concept on compliance of environment and hotel infrastructure: case of the hotel 
complex in Kimony, Morondava / Rakotoarivony Honorat  

Implementation of a “cleaner production program in a hotel establishment” / 
Rakotosolomalala Vahatriniaina  

Environmental impact assessment of the installation of reception facilities in the 
forest station of Ivoloina–Toamasina / Andriatsalama Voahirana  

Comparative analysis of the legal framework of environment management tools 
(EIA) applied to the tourism sector in Indian Ocean countries / Ranindriana 
Ranjanavalona

Use of EIS to assess the impact of the installation of hotel complexes to coastal 
ecological biotope vulnerability: case of mangroves and coral reefs / 
Rasolofoniaina Mejah

Strategic environmental assessment in the Zone d’Activité Economique Spéciale 
(ZAES) Vatomandry—Water Component / Randriamananazy Gilles  

Strategic environmental assessment in the Zone d’Activité Economique Spéciale 
(ZAES) Vatomandry—Socio-economic Component / Razafitsalama Anja Tovo  

Use of EIMS in environmental assessment of mining projects in Zone d’Activité 
Economique Spéciale (ZAES) Vatomandry / Ramanohison Hary  

Monitoring and control of the scopes of work which emanate from the 
environmental assessment of Nosy Ranjakely project / Abdallah Ahmed Soilihi  

Contribution to the establishment of an Environmental Information and 
Management System (Système d’Information et de Gestion 
Environnementale/SIGE) applied to impact assessment studies and 
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environmental monitoring of mining activities—Case of the gold-mining area of 
Andavakoera Ambilobe Madagasacar / Rakotozafy Randriamahajamanana  

Monitoring and control of the scopes of work for the ecolodge “Nature Lodge” in 
Amber Mountain / ISSA ABDILLAH Mohamadi  

Environmental assessment of the establishment of a participatory community 
management in a marine environment: Case of Nosy-Ve, Anakao / 
Ramanantsialonina Zanoa  

Assessment of impact of tourist facilities in the area of Tolagnaro / Ranarijaona 
Tiana Hasina  

Environmental impact assessment of water supply in the development plan of the 
Isalo Ecotourism Development Zone (ZIE) / Ranjatoelina Noro  

Use of satellite imagery during the impact assessment of railroads on the 
transport sector—Case of the corridor between Ranomafana and Andringitra / 
Ramasinjatovo Nirinjaka  

Use of 2 Landsat images and GIS for forest degradation mapping along the RN2 
and TCE railroad—Part of the forest corridor between Zahamena and 
Ankeniheny / Rakotomamonjy Jeanne Andréa

Assessment of the cumulative impacts of hotel facilities—Case of Ambatolaoka, 
Nosy Be / Mohamed Hamidou Ali  

 CD-ROM compiling the theses  

 Computer-based training in the environmental dimension of small-scale mining 
operations

 Locust control: 

Environmental monitoring of locust control activities / Ralph Peveling  

Environmental monitoring of locust control activities / Faculty of Science–
Antananarivo

Report on the asset capitalization workshop on the environmental dimension of 
locust control activities / ONE  

CD-ROM on the environmental dimension of locust control activities 

CD-ROM on environmental dimension and the road sector  

 QMM consultants:  

Report on the rapid evaluation of QMM’s SEIs / François Lampietti  

Final report on the evaluation of the modeling aspects of QMM’s ilmenite project 
impact assessment / François Lampietti  
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C. Lessons Learned 

Financial support to DESS theses made it possible to:

 Contribute to students’ own contribution to their training  

 For institutions which propose topics, to obtain results for their own database 

 Possibly obtain results at lower cost compared with consultants’ work  

Realization of a computer-based training course on small-scale mining:  

 As it was designed, the tool is well appreciated by the target public despite some 
imperfections. 

 Rather innovating computer-based training in the field.  

Training in environmental assessment for environmental cells and regional sectoral ministries:  

 Training in administrative procedures of Administrative evaluation was carried out. 
However the environmental unit is not steady (this applies to unit members and the 
organization chart as well) because changes occur frequently. 

 Despite their training, trained people still lack practice.  

Capacity-building through participation in training programs and conferences overseas:  

 Based on participants’ reports and questionnaires, the added values of the 
participation in conferences and training programs are often restricted to the 
participating resource person only. Added values for each institution are not obvious.  

 In the majority of cases, course support documents or other documents distributed 
and/or developed during the training program or related to the conference attended 
are not available at the institution (documentation center) for which the participant 
works.

 Even after 10 years of environmental assessment practice (MECIE), Malagasy 
specialists and experts are often considered as resource persons to be trained, 
rather than trainers as is the case in other countries  

To date, no system allowing an update of knowledge exists in Madagascar.

Furthermore, it is observed that no consultants’ directory or databases is available at the 
national level in this field.  

D. Post-PAGE Perspectives  

“Practice” should be emphasized, in particular at regional sectoral ministries level, during the 
training in administrative procedure and environmental assessment process. It might prove 
useful to involve regional resource persons as CTE and monitoring team member in the 
evaluation of impact assessment dossiers to the extent possible.  
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It is necessary to update the knowledge of 
resource persons working in this area and 
to share experience. This may be done 
during regional or national seminars or 
conferences on environmental 
assessments.  

More specialized training in the 
technology required for a sustainable 
development of tourist and mining 
activities need to be organized.  

Computer-based training should also be 
tested in the tourism sector.  

For this purpose, ministerial 
environmental cells should develop a 
training program which takes into account 

thesis preparation requirements (Bac+4 at least).  

The use of monitoring indicators in the training program is recommended.  

Recommendations should be made and measures taken, possibly by those institutions which 
finance the training programs, so that upon completion of individual capacity-building, the 
institution also benefit by the added values.  

The establishment of a network of specialists in this field will make it possible to follow the 
evolution of the number of consultants; and better remedy “the lack of specific experts” by 
selecting more carefully the training courses offered on several levels.  

Result 24: Improvement in quality and timeliness of EIA/PREE review by the government 

A. Results Obtained in May 2002  

The impact assessment tracking system is now in place and operational at ONE. PAGE’s 
support was essentially material (computers), technical (database creation and establishment, 
feeding the database). PAGE also contributed to develop capacity by training system users 
(resource persons from the evaluation unit) and persons responsible for future system 
extension.

The system contains approximately 80 impact assessment “dossiers.” PAGE’s support started 
with a contribution to the setting-up of a system (including administrative and technical aspects) 
using a binder for EIA “dossiers” in order to facilitate follow-up and control. The binder was 
subsequently converted into a tracking system.  

The website www.mecie.mg (now www.pnae.mg/mecie) was designed initially for public 
consultation during the environmental evaluation of QMM project. The website is functional but 
is not updated yet (impact assessment “dossiers” under evaluation are not posted on the 
website, nor are the scopes of work relating to environmental permits issued). The website was 
established to facilitate access to environmental information (regulatory texts, tools developed, 
administrative procedures, monitoring).

Figure 8. EIA training in Tulear, September 2001 
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Building individual capacities of resource 
persons from the administrative 
institutions (ONE, Ministry of the 
Environment, Ministry of Energy and 
Mines, Ministry of Tourism) through 
training programs, conferences and 
consultants’ interventions (administrative 
and technical) in particular during QMM 
project evaluation.

Development of institutions’ material 
capacities (documents, CD-ROMs, and 
tools developed).  

B. Key Deliverables 

 Report on the tracking 
system/Razafindrazaka Haja 
Joela

 Report on tracking system use/ONE  

 Report on the tracking system for environmental impact assessment 
“dossiers”/Onisoa  

 Tools developed:  

MECIE brochure  

General guideline for the elaboration of environmental impact assessments  

Sectoral guide for textile projects

Sectoral guide for tourism projects

Sectoral guide for aquaculture projects

Sectoral guide for road projects

Sectoral guide for textile projects

 Report on the website: see Deliverables for Result 1  

 Reports of QMM consultants:  

Elaboration of evaluation grids/Pierre Légaré  

Analysis of the Administration’s environmental evaluation process in the case of 
the ilmenite project/Pascal De Guidici  

Coordination and evaluation report on QMM ilmenite project/Andrianelison José  

Figure 9. Evaluation of QMM EIA, July 2001 
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Coordination and evaluation report on QMM ilmenite project/Rasoanandrianina 
Lalaniriana

Training of surveyor-commissioners—public participation phase/Jean Louis 
Michard

Training of surveyor-commissioners/Andre Delisle  

Report on asset capitalization for QMM evaluation/ONE  

Support to ONE, the coordination committee and the technical evaluation 
committee during QMM evaluation/Mahatsanga Ranja

C. Lessons Learned 

The establishment of the tracking system improved the organizational structure within the ONE 
and its partners (MinEnv and other sectoral ministries). The database was created and is 
updated in real time. Effectively, during database creation, several physical elements were not 
found in the binder, and at times it was even impossible to track those elements.  

The results of the training in tracking system use (in 
particular for users from the EIA review unit) are not 
very encouraging, even if the training schedule was 
decided by common agreement by the entities 
concerned.  

Between August 2001 and May 2002, the website 
(designed as a real time information media) has not 
been updated. This is due in part to the responsible 
institution’s internal organization. 

D. Post-PAGE Perspectives 

Given the internal structure within ONE, it would be 
necessary and useful (to enhance system operation 
efficiency) to use the tracking system in a network. In the same way, a spatial presentation and 
a presentation by type of activities should be integrated into the system.  

The system is designed for EIA “dossiers,” not for PREE “dossiers” with a view to identifying 
environmental challenges at regional level,  

 The ONE, together with sectoral ministries concerned, must put in place and/or 
improve the inter-institution data transfer system so that at least one database 
(probably located at ONE) containing the impact assessments (including achieving 
conformity studies) exists, works and is updated. The database will be also useful for 
strategic impact assessments. 

 Except for the mining sector where approximately 400 PREEs are now deposited 
and a database for “dossier” management and follow-up exists, no sectoral ministry 
has a similar system. It would be necessary to develop PREE “dossier” management 
tools within some ministries (industry, tourism, aquaculture, forestry).  

Figure 10. Training in EIA sectoral 
environmental cells, February 2001 
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Steps should be taken to ensure that electronic version is made available for the EIA dossiers 
deposited, as well as the terms of reference.  

Result 25: The public becomes more active in influencing the EIA/PREE process and in 
EIA/PREE monitoring 

A. Results obtained in May 2002  

The project supported the “public participation” component of the environmental evaluation of 
QMM through training and assisting Public Hearing and Enquiry Commission (Commission 
d’Audience et d’Enquête Publique/CEAP) and creating the website. A strong mobilization of 
local populations was observed during public hearing sessions (in particular in the area of Fort-
Dauphin). Many local NGOs (regardless of their position in the project) were involved in the 
evaluation to defend citizens’ interests and conduct awareness-raising and mobilization 
activities.

This component was among the items discussed during the capitalization workshops of the 
SEIS evaluation.  

A public awareness campaign on MECIE was carried out in October and November 2001 in 7 
Malagasy cities. The meetings draw approximately 250 people of which 20% are 
representatives of the provincial government and the decentralized communities, or are 
resource persons involved in the implementation of public participation whatever its form 
(responsible for informing population in its district in particular) and project monitoring (in 
accordance with regulatory requirements). In addition, a grant was allocated to an NGO in 
Tamatave (ONG MITIA) to support and test MECIE education tools. 

B. Key Deliverables  

 Training of surveyor-
commissioners—Public
participation phase/Jean Louis 
Michard

 Training of surveyor-
commissioners/Andre Delisle

 Report on asset capitalization 
for the evaluation of QMM/ONE

 Report on MECIE information 
and awareness-raising sessions/ONE  

 Technical report on the MECIE education project of the NGO MITIA  

C. Lessons Learned 

During the phase of realization of the SEIS, given the project scale and the time required to 
conduct the study, the promoter QMM S.A. invested much in the organization of meetings and 
surveys with the public affected directly by the project. This is why local residents and NGOs 
were intensely involved in the process.  

Figure 11. Meeting of the QMM EIA Public 
Commission, September 2001



PAGE Final Report: May 24, 1999–July 15, 2002 55 

For the first time in Madagascar, it can be said that public surveys and hearings were 
professionally conducted and well managed. Resource persons from the CEAP thus acquired 
the organizational and technical capacities required for public surveys and hearings. 

However, the operation modalities of the CTE and the CEAP, the key two actors of 
environmental evaluation, need to be reviewed for a better synergy in conducting environmental 
evaluation.

Considering the degree of information of local inhabitants on the socioeconomic impact study of 
QMM’s ilmenite project, they will be integral part of the “proximity monitoring” of this case.  

Awareness is low among decision-makers and local government at project site a regards 
environment evaluation in general; therefore, their participation and integration in the evaluation 
process is insufficient. 

D. Post-PAGE Perspective  

The example of local NGOs working partially or fully in the environment sector in Fort-Dauphin 
must be applied in other regions of Madagascar in order to include the public in the list of active 
actors of environmental evaluation. For that, a development of organizational and financial 
capacities of those NGOs is necessary to enable them to:  

 Realize awareness-raising, promotion and mobilization activities 

 Participate in the environmental evaluation process  

 Be among monitoring actors  

For certain type of project or plan or policy, a “public participation” process initiated by the 
promoter is highly recommended. For that, the related terms of reference are the only tool for 
recommendations.  

However, the “technical evaluation committee” should also launch at least “public surveys” 
(even if it will increase the evaluation costs) in certain cases: rehabilitation of the FCE, 
environmental evaluation of the PADR, … 

A score of resource persons members of the CEAP received a training, and were able to 
implement the “public consultation” component as part of the asset capitalization process. 
These resource persons intend to set up a core reference group in this field. This core group will 
need to be developed, in particular from the organizational point of view. 

According to regulatory texts, decision-makers as well as the local government are held to 
inform the public on the existence and the realization of a public participation process. For the 
QMM project, awareness raising and information on the administrative procedure were not 
successful. Awareness-raising, promotion and capacity-building activities (tailored to this target 
group) must be carried out.  
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Result 26: Strategic EIA is used to reduce the negative impact on the environment of 
investments in one region, and lessons are transferred to other regions 

A. Results Obtained in May 2002  

The strategic impact studies supported by the project include:  

 Development plan in the Isalo Ecotourism Development Zone (ZIE). Study results 
are directly used by the Ministry of Tourism through the approval of Decree 2000/847 
relating to the development plan in the Tourist Land Reserve of Isalo and the 
existence of the environmental directions for each batch. 

 Mining activities in the Zone d’Activité Economique Spéciale (ZAES) of Vatomandry 
where modalities are proposed for the management of study and rehabilitation funds 
(first proposal by the MEM for all mining activities). In the same way, a handbook of 
environmental clauses is reserved to each permit holder (small scale or industrial 
mining), as well as procedures adapted to the application of environmental 
measures, control and environmental monitoring.  

 Analysis of the impacts of the railway system Fianarantsoa East Coast on the 
regional economy.  

And, if we refer to other definitions: 

 Follow-up to the ecological impacts of the chemical control of locusts on non-target 
fauna in the area of Malaimbandy is also included in this area. 

Finally, despite the absence of 
specific regulatory texts and tools 
(directives, guidelines) concerning 
studies of strategic impacts or the 
application of results, several 
studies have been carried out in 
Madagascar (PST SEA, PADR 
SEA, RECAP, …) with donor 
contributions in all instances 
(USAID and the World Bank). 
Therefore, a one-day seminar on 
SEA capitalization (the first of the 
kind) was organized in order to 
have a better vision of a SEA and 
better define its role; to better 
determine assets and issues; and 
to compare with what is being 
done on a global level.

 B. Key Deliverables  

 Report on the strategic impact assessment of the Isalo ZIE development plan / 
Cabinet Performance

Figure 12. Illegal building on the site of Isalo EIA 
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 Environmental impact assessment of water supply of the Isalo ZIE development plan 
/ Ranjatoelina Noro  

 Report on the strategic impact assessment of mining activities in Vatomandry 
ZAES/MEM  

 Strategic environmental assessment in Vatomandry ZAES—Water Component / 
Randriamananazy Gilles

 Strategic environmental assessment in Vatomandry ZAES—Socioeconomic 
Component / Razafitsalama Anja Tovo  

 Use of SIGE in the environmental evaluation of mining projects in Vatomandry ZAES 
/ Ramanohison Hary

 Summary report on the SEA capitalization workshop / Rasoanandrianina Lalaniriana  

C. Lessons Learned 

Despite the initiative of the Ministry of Tourism and its partners, the SEA of Isalo ZIE was not 
evaluated as required by the MECIE decree. The same applies to the ZAES; although the MEM 
submitted the TOR to the responsible institutions (ONE and MinEnv, and CTE members were 
already appointed), no feedback was received from the concerned parties. This is a major gap 
(which needs to be filled) of the administrative procedure for EIA review.  

Concerning the ZEI, no bidder met the 
Scope of Work’s requirements. A revision of 
the environmental note will probably be 
necessary.

For both the Isalo ZIE and the Vatomandry 
ZAES, the local government (Deputy 
Prefect, Mayors, …) and the public 
(villagers, mining operators, …) are 
involved directly or indirectly (through 
information and exchange meetings) in the 
study. It is hoped that the contribution of 
such “proximity government” will be 
effective, in particular for the monitoring 
component.

An international consultant participated in 
both studies (at coordination level in particular). The exchanges which took place during the 
study helped develop capacities in the private sector (consulting firms) and the MEM 
environmental unit (even though it is not the first approach in SIE).  

The inconsistencies of environmental texts were brought to light.  

D. Post-PAGE Perspectives  

 Finalization of regulatory texts relating to SEA  

Figure 13. Small-scale mining in Vatomandry SEA 
region, October 2001 
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 Setting-up of a think tank (administrative institutions, consultants, decision-makers) 
for the elaboration of texts and tools  

 Awareness-raising among decision makers  

Result 27: The rate of loss of priority habitats, including primary forests, in USAID local 
areas is measured 

A. Results Obtained in May 2002  

With technical assistance from USGS, PAGE conducted a study of the rates of primary forest 
loss in two of the five USAID priority areas, and in a control corridor where no USAID action had 
been undertaken. The results showed clearly that the rate of primary forest loss was much 
higher in the area where no USAID action had been undertaken. This analysis was then refined 
using different altitude classes and forest management types to contribute to the NEAP 
biodiversity indicator. 

B. Key Deliverables  

 Report on forest cover change in the three corridors Zahamena-Mantadia, Anosibe 
An’Ala, Ranomafana-Andringitra prepared by Ned Horning and Frank Hawkins is 
available both in English and in French.  

 A report on the results of ground validation including the methodology used prepared 
by consultants and Pierre O. Berner entitled “Accuracy Estimate of the Assessment 
of Forest Cover Change—Guidelines for Field Teams.”  

 Use of the results obtained by the study in the measure of NEAP biodiversity 
indicator.

C. Lessons Learned 

Once the detail of the methodology of analysis of satellite imagery and ground validation is 
established (as has been done in this case), there are few impediments to having a reasonably 
accurate assessment of forest cover change. The most important step, however, is the 
presentation of results so that they are interpretable for management, and this has proved to be 
a greater challenge than expected. In particular, presentation of results by altitude range and by 
forest management type required access to GIS polygons that were not in the public domain. In 
addition, the presentation of the results required a lot of discussion of the most effective manner 
for transmitting a potentially politically sensitive result.

D. Post-PAGE Perspectives  

Measure of same indicator in other USAID priority areas, in particular Anosy, Antsiranana and 
Bongolava, with the same methodology used for forest cover change assessment and ground 
validation. To supplement the studies, one overflight of imprecise areas on satellite images and 
areas inaccessible during ground validation will be necessary.  
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Result 28: USAID interventions are evaluated against change in priority habitats 

A. Results Obtained in May 2002  

In the Anosy region, a series of workshops conducted with local biodiversity specialists resulted 
in the identification of a series of concrete biodiversity conservation recommendations, using a 
methodology developed with these specialists. The recommendations are included in the 
options development phase of the Regional Development Plan and have been the subject of 
detailed budgeting and feasibility studies. The Fianarantsoa and Moramanga corridors have 
been evaluated using the same methodology. The manual developed during the Anosy 
workshops has been considerably developed and refined and now can be used by specialists in 
any region of Madagascar. 

B. Key Deliverables  

Reports of conservation priority-setting workshops in Fort-Dauphin; maps and zoning guidelines 
produced for integration into the Regional Development Plan; manual for regional biodiversity 
priority-setting; results of Moramanga priority-setting workshop, produced in collaboration with 
Conservation International. 

C. Lessons Learned 

Getting the biodiversity conservation priorities identified is the easy first step. Making sure that 
the results thereof are understood and, in particular, the results are put in their potential 
economic context (for example for conservation investment) is an essential part of the process. 
There may be reluctance to accept wide-scale proposals for biodiversity-based actions even 
when they relate mostly to zoning for community management, as was the case with the Anosy 
recommendations. The implications of the recommendations need to be supported and 
defended by those who propose them right through the planning process.

D. Post-PAGE Perspectives 

Further follow-up on progress on biodiversity priorities for the Fianarantsoa and Moramanga 
corridors.

Result 29: Biodiversity conservation priorities are identified in USAID focal areas and the 
results incorporated into regional development plans 

A. Results Obtained May 2002  

Satisfactory even if the area of Daraina and the wetlands to the West were not studied. 
Biodiversity conservation priorities are identified in USAID priority areas.  

Activities realized for this result consist in supporting the various regional structures in 
developing a strategy for an appropriate and sound management of regional natural resources, 
especially the biodiversity. Efforts were centered in three priority areas: Anosy, Zahamena-
Mantadia or Moramena, Ranomafana-Andringitra-Ivohibe.  

In Anosy, activities are part of PAGE’s support activities to the Comité Régional de 
Développement for the development of the Regional Development Plan. Results obtained after 
the successive workshops include: habitats and priority sites identified and biodiversity 
management actions proposed. A priority-setting manual was prepared upon completion of 
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activities in Anosy. The 
methodology proposed in the 
manual was used for similar 
activities in the corridor between 
Zahamena and Mantadia, in 
association with Moramena CRD 
and Conservation International; 
and in the corridor between 
Ranomafana-Andringitra-Ivohibe 
in association with the Comité 
Multi-Local de Planification (CMP) 
of Fianarantsoa and MIRAY.  

B. Key Deliverables 

Five workshops in Fort-Dauphin; 
one large workshop in Andasibe; 
one large workshop in Ambalavao; 
a report for each region; a CDROM compiling workshop reports for the three regions; a 
summary report of workshops; a priority-setting manual for regional biodiversity which was 
revised and validated by partner institutions.

C. Lessons Learned  

A prior capitalization of information on the study area is critical for better results. The objective is 
achieved as regards the process used in the activities: easy, understandable and realistic, with 
effective participation of specialists from the study area; a sustainable biodiversity management 
does not depend on results obtained on conservation priorities only; it is also necessary that 
similar activities be undertaken on the socio-economic level as the two components are 
interdependent for regional development plan.  

D. Post-PAGE Perspectives 

Monitoring of integration of recommendations drawn from activities undertaken in the three 
regions by partners, who are currently using study results, particularly MIRAY.  

Result 30: Model(s) for local community involvement in ecological monitoring tested 

A. Results Obtained May 2002  

A contract with a local NGO, Mateza, in the center-east Fenoarivo region, was established in 
order that the perception of local communities of the relative importance of natural resources 
was evaluated. This was compared in a series of workshops with the experience of local 
farmers from the far south of Madagascar, and many interesting lessons learned. In particular a 
synthesis of the potential points of misunderstanding between projects and local communities 
was made.

B. Key Deliverables  

 A report on Fort-Dauphin workshop entitled “Information workshop on the knowledge 
about ecological monitoring system among peasants in Androy and Betsimisaraka”  

Figure 14. Biodiversity priority setting in Anosy region 
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 A report on the case study conducted by ONG MATEZA entitled “Setting-up of a 
community monitoring system for Firariana –Zahamena forest” 

 Several reports on fieldwork and field trips  

C. Lessons Learned  

This activity was among the most difficult to manage of all PAGE’s actions. The reason was that 
it seemed difficult to translate the notion of the external value of biodiversity through a 
development-oriented filter at the level of the implementing NGO. Their preoccupation was with 
the transfer of management rights from the government to the local community, not the impact 
of that action on biodiversity. Thus the indicators that were proposed for monitoring by the NGO 
related more to socio-economic success than biodiversity conservation success. There has 
been some reorientation on this point but the level of understanding of the priority of the funder 
is still moderate. This will be a very important issue to resolve when it comes to implementing 
(for instance) conservation contracts or private reserves, with funding from external investors 
who are much more preoccupied with biodiversity and much less capable of close follow-up. 
Another important blockage was the difficulty of transferring money to the organization. While 
the money had been sent, it was not apparently detected by the organization for about three 
months, either because the local bank had not received it or because the local organization did 
not know it was there. More follow-up on money transfers would seem like an aid to efficiency. 

D. Post-PAGE Perspectives  

As noted, it will be essential to learn lessons from this experience when new conservation 
funding options such as private reserves, conservation concessions and conservation contracts 
are explored. The connection between the investment and the conservation of biodiversity must 
be paramount and this should be made transparent right from the start.  

Result 31: Key analyses of biodiversity distributions are used by decision-makers in 
formulating policy 

A. Results Obtained in May 2002  

PAGE contributed substantially in the increased capacity to understand and exploit patterns of 
biodiversity distribution, through the development of user-defined tools such as the Plateforme 
d’Analyse and also through contributing to the definition of zoning parameters (such as value for 
biodiversity) in the National Forest Zoning project led by the Ministry of Water and Forests, and 
by analysis of the distribution of threatened species and habitats within the national parks 
network. The development of the national policy for the management of biodiversity used PAGE 
analyses of priority habitats and recommendations for action. The mid-term review of the 
second phase of the NEAP profited from a review made by PAGE of the key issues relating to 
biodiversity conservation.

B. Key Deliverables 

 Report on the activities completed up to Module 3 by Claire Kremen and her team  

 Two reports by of David Lees including a report on the training session organized in 
Fianarantsoa and a report on the lessons learned during the workshop in Ambalavao 
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 The tool under Arcview 3.2 with the users’ manual is already available along with  

 A report on the workshop of capitalization of results of PDA works 

C. Lessons Learned 

It has proved quite difficult to develop technical capacity in biodiversity distribution analysis, 
partly as there has been rather a lack of demand for this type of operation. One notable 
exception has been that of ANGAP, who have been able to base their strategy for network 
development on it, and are keen that regional and park-level managers have access to the 
analyzed data and also receive training in the analysis methods. There has been relatively little 
discussion of the importance of biodiversity data in the forest zoning process, which however is 
being relieved to some extent by the analyses of biodiversity priority at the regional level. The 
mid-term review of biodiversity management issues was not used fully as it was part of a bundle 
of other documents that were considered too inflammatory for distribution.  

One reason that biodiversity distribution patterns are not considered a high priority for policy 
formulation is that there is still a remarkably low (but steadily increasing) perception of the 
economic value of biodiversity as a lever for development, for instance in attracting external 
investment for biodiversity conservation and sound environmental management. PAGE has 
contributed greatly to the rising profile of this issue, but a lot more work is needed to link more 
closely the biodiversity with the economics. One major gap is the lack of popular political 
perception of why it is the donors keep talking about Malagasy biodiversity. This must surely be 
something that could be overcome by sophisticated communication. 

D. Post-PAGE Perspectives  

Technical and institutional establishment of the new management structure will be necessary in 
the future. The continued improvement of system operation with the finalization of the Visual 
BASIC version will make further use more readily accessible to Malgache. 

Result 32: ANGAP applies appropriate ecological monitoring techniques to track 
achievement of strategic conservation goals 

A. Results Obtained in May 2002 

PAGE started this activity by looking at the way in which conservation targets were identified 
and monitored in ANGAP protected areas. A series of regional workshops was held to 
investigate the ways in which ecological monitoring contributed to management. Since that 
point, activities in park ecological monitoring have been oriented strongly towards developing a 
network-wide system for tracking the achievement of ANGAP’s mandate. There are three 
components to this system, not yet all completed—the Conservation Management Plan, the 
Ecological Monitoring toolset and the Park Information System. Developed with PAGE and 
MIRAY/WWF support, the ANGAP Conservation Management Plan will enable ANGAP to 
define strategic roles for all its parks, for each region and for the overall network. Within the 
Conservation Management Plan manual are specific toolsets relating to ecological monitoring 
allowing each park to follow the impact of management on key species and habitats. The 
Conservation Management Plan system is under development as a computer-based training 
package, with all context information on presence of threatened species and representation of 
important habitats built in. The results of the conservation management plan, in terms of the 
contribution of each park to the conservation of key species and habitats, will be synthesized 
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into the Park Information system which will provide indicators on progress in relation to the 
mandate of ANGAP. 

B. Key Deliverables 

ANGAP research plan, reports of 6 regional workshops on ecological monitoring, Tables of 
presence of threatened species by protected area, presence of biodiversity-rich habitats by 
protected area, priorities for management in a range of priority parks, draft conservation 
management plan handbook with model ecological monitoring methods handbook. 

C. Lessons Learned 

The original goal was to develop model ecological monitoring plans for parks within the first year 
of work. It soon became clear that without an evaluation of why the parks existed in the first 
place, and what the habitats and species were that most justified their existence, there would be 
little point in establishing a monitoring system. We are still some way from completing this task, 
and much work is needed in developing tools that aid parks in identifying priorities and 
monitoring them. However the outputs from an ecological monitoring process that will permit the 
ensemble of the ANGAP network to prove that it has achieved its mandate are clearly visible. 
Implementation of a training program network-wide, with results of monitoring incorporated into 
a tailored data management system to report on indicator against progress is still at least one to 
two years off.

D. Post-PAGE Perspectives 

It will be necessary to continue development of computer-based training modules for 
implementation of conservation management plans and ecological monitoring. In addition, 
efforts should be made to support design and implementation of a protected area information 
system. 

Result 33: Malagasy researchers are trained in biodiversity conservation and 
management

A. Results Obtained in May 2002 

Eight Malagasy students from the Agronomy School of the University of Antananarivo received 
financial and technical support in writing their master’s theses on subjects related to biodiversity 
conservation. These included: effects of grazing on vegetation regeneration in protected areas, 
sustainability of non-timber forest product use in the peripheral zone of protected areas, 
sustainability of use of forest palms in community forests, and the ecology of critically 
threatened lemurs. A class of masters students at the University of Toliara were given courses 
in biodiversity evaluation, ecological monitoring and ornithology.

Under the certificate course with ENSA (Water and Forests Option), two students completed 
their studies in the area of Daraina with study topics related the conservation of Propithecus
tattersali, an endemic endangered animal species. Two others went to Tampolo-Fénérive Est to 
study non-woody species; and the last four students completed their field work in the National 
Park of Andohaela in Fort-Dauphin with study topics related to assessment of pressures in and 
around the Park.  

With PAGE’s support, students in fifth year at the Faculty of Science of Tuléar followed 
theoretical and practical training courses in biodiversity assessment, ornithology and ecological 
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monitoring. The courses followed by these students were part of their theoretical examination to 
obtain the Diplôme d’Etudes Approfondies (DEA).  

B. Key Deliverables  

 Eight internship reports to obtain the diploma of water and forest engineer 

 A paper on a training module on aquatic ecosystem  

C. Lessons Learned 

It proved difficult to ensure timely delivery of student projects for several reasons: the excessive 
USAID grant administration requirements; the multitude of other activities being undertaken at 
the agronomy school, and in particular excessive time taken by students in preparing theses 
due to lack of computer access. A supplementary program aimed at increasing the exposure of 
teachers at the institute to debate within the NEAP was never implemented at all, largely due to 
a lack of interest from the teachers. In the final analysis, the subjects that the students 
undertook were not really the most important ones to have pursued in the context of developing 
capacity for future natural resource managers in the NEAP, and this method of producing such 
specialists is not therefore very efficient. 

The students could not respect the deadlines for the preparation of their thesis due to the 
insufficient materials to prepare their reports at the university, and the non-availability of their 
professors for correction. The topics of the theses satisfy the ESSA-Forets for their originality 
but they contain only few elements which could be used by environment managers. In the 
future, training topics should respond to the Environmental Program’s needs, and students 
should be supervised by specialists.

The training should not be offered only to students preparing their diploma but to all teacher-
researchers who lack time to update their knowledge. This initiative was planned for this activity 
but the training of trainers did not take place because some teachers were not interested.  

D. Post-PAGE Perspectives  

Proposals for more specialized training modules tailored to NEAP needs in order to fill 
biodiversity management information gap.  

A more supple and less administratively heavy program of grants to a range of institutions might 
be a more effective use of grants money, perhaps on the basis of responses to a tender for 
courses in particular subjects (conservation biology, natural resource management, national 
parks management, etc.). 

Result 34 : Make information more accessible 

A. Results Obtained in May 2002  

A number of important pieces of work were completed to make information more accessible. 
These included and intensive collection of documents on: 

 Environmental impact assessment  

 Ecological monitoring  
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 Sustainable financing  

 Environmental policy  

 Environmental economics  

In all, 948 documents were collected through exchanges, purchases, gifts or downloads from 
websites. In addition, PAGE undertook to: 

 Create a database accessible to the public  

 Collaborate for the establishment of a website, and update of the website based on 
the reports prepared by PAGE experts 

 Collaborate for the creation of CD-ROM on Environmental Impact Assessment by 
PAGE

After transferring the PAGE library to ONE, PAGE provided ONE training in the use of the 
reference database. 

B. Key Deliverables  

 Bibliographical catalogue  

 CD-ROMs on Environmental Impact Assessment and other subjects 

 Website—IRG/PAGE  

C. Lessons Learned  

A more effective transfer to achieve the expected result should be accompanied by more 
training.

D. Post-PAGE Perspectives 

The ONE, the institution to which CETEDIE transferred its collection, should maintain close 
relationships with PAGE partners, in particular USAID, in order to update their common 
database.

ONE extranet must be maintained and updated on a regular basis to provide information to 
visitors.

Result 35: Quantify and 
communicate the economic 
value of the environment 

A. Results Obtained in May 
2002

In 2000, through a partnership 
with an economist from the ONE 
and in association with the 

Figure 15. In the target region for environmental-economic 
modeling of train prioritization imports, June 2000 
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University of Antananarivo and CFSIGE, 
PAGE launched a training and applied 
research program in the field of 
environment economics. The key objective 
was to build capacities in environment 
economics and to communicate to 
decision-makers the important contribution 
of environment and natural resources to 
local and national economy. Such a 
contribution is often undervalued by the 
government. Some people believe that 
environment is only of interest for the 
international community.  

The program endeavored to communicate 
environment values at household level, and 
the importance of developing investment 
programs which incorporate such values.  

The program helped young researchers and economists realize economic studies on the 
environment. To ensure the quality of this program, PAGE called upon the teaching and 
technical support of a specialized international expert, Bruce Larson.  

The program offered an intensive training course for a score of researchers. It monitored and 
financed the realization of 10 field case studies in Madagascar. The research topics selected 
reflect the need for information on the contribution of natural resources to the country’s 
economy.

The case studies were completed within a 9-month period. Study results were discussed during 
several conferences in Madagascar. The 10 studies were put on a CD-ROM which was 
distributed to about fifty institutions working in Madagascar.  

In October 2001, ONE and PAGE organized a workshop of valorization of the case studies.  

B. Key Deliverables 

 Study on environment economics by Bruce Larson

 Intensive training course  

 10 case studies on environment economics  

 Compilation of the 10 studies on a CD-ROM 

 Workshop of valorization of the case studies 

C. Lessons Learned 

Individuals with a rather advanced basic training can quickly acquire the specific competencies 
necessary to formulate and undertake a study on environment economics.  

Figure 16. Case studies presented, October 2001 
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The training in environment economics delivered at the university is centered on theoretical 
aspects, while quantitative analysis aspects or methods receive less attention.  

Data interpretation and recommendation formulation skills are however difficult to acquire. This 
limits the possibility of fully utilizing the results of the economic studies, and communicating 
them to decision-makers.

The existence of a pool of qualified people which can undertake economic studies will probably 
be very useful to the ministries, which will have to call upon such experts for project formulation.  

The communication of relevant messages derived from environment economics research is still 
inadequate within the key institutions concerned.  

D. Post-PAGE Perspectives 

In the absence of a specific project to develop the contents of training courses offered at the 
university, it is recommended to continue to finance specific training activities within the EP3. 
Such training programs may include environmental economics courses, but may also be extend 
to include study interpretation and communication. This communication step is key to achieve 
the objective of integrating the environment into the economic development of the country.  

Result 36 : Support environmental involvement by the public 

A. Results Obtained in May 2002 

Within the framework of its grant program, PAGE worked with Malagasy NGOs and 
associations to promote the participation of local inhabitants in environment management, and 
more particularly forest resource management. See Result 17 for more details. In addition to 
that, PAGE provided training to 20 NGOs on how to submit grant proposals to obtain funds to 
carry on environmental activities which, for the majority, involve other non-governmental 
organizations.  

B. Key Deliverables  

 See Result 17 for forest 
communication activities 

 A CD-ROM, entitled “Support tool for 
submitting grant proposals,” which 
contains a computer training tool  

 PAGE also undertook three training 
programs concerning how to submit 
grant proposals, including a training of 
trainers program. 

C. Lessons Learned  

Figure 17. Training in grant management 
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PAGE’s support to the “Reflexe Environnementale” was evident across a number of our activity 
areas, including, especially, the forestry grants program and the EIA public review. In both 

cases, the efforts to engage the public began 
well after PAGE had started, and, in general, 
they did not leave sufficient time for impacts 
to be perceived before the project was 
completed.

 D. Post-PAGE Perspectives   

The area of public involvement with 
environmental management received a boost 
with the change of government in the spring 
of 2002. Any efforts that might build on these 
initial successes should be pursued. Such 
efforts are particularly pertinent to potential 
democracy and governance support activities. 

Result 37 : Strengthen the capacity of environmental professionals 

A. Results Obtained in May 2002  

PAGE attempted to improved Malagasy capacity in three ways, as per work plan’s enunciated 
“operational principles.” First, we tried to “emphasize learning by doing through in-country 
training.” Second, we tried to “engage existing educational institutions, such as universities and 
training institutes, as partners in PAGE implementation.” And third, we attempted to “facilitate 
rather than do” reflecting a common concern amongst Malagasy partners that earlier efforts to 
provide technical assistance had worked alone rather than working together with local 
counterparts.

PAGE’s total budgeted amount for training was $575,710, all of which was used. Of this, 65% 
was used in country. PAGE’s training support, however, greatly exceeded what was spent 
against this line item, as most of PAGE’s TA undertook training activities as a part of their 
contracts. Indeed, it was a required clause under PAGE TA activities. It was never envisioned 
that PAGE would finance long-term degree studies of Malagasy professionals, this because of 
the very short length of the initial PAGE base period contract. PAGE therefore focused on other 
types of training and capacity building than long-term overseas training. 

Evidence of our focus on in-country training can be seen in the efforts to build capacity for using 
“Formation Assiste par Ordinateur,” or FAO. Initially used to develop an interactive training 
package for ANGAP’s regional offices and park managers, these FAO tools were later applied 
to develop training modules for interested NGO grantees as well as small to medium scale 
mining operators needing to learn about environmental issues and permits. 

While the vast majority of funds were indeed spent in country, we were far less successful in our 
attempts to engage existing training centers and universities in such training. Over a period of 
six months, we engaged INSCAE in a dialogue their taking a lead on capacity building. We had 
hoped that they would play the primary pedagogical role for the PAGE team, in particular in the 
area of sustainable finance. In spite of considerable hours of discussions, a formalized Terms of 
Reference, and even discussions of cost, they were not sufficiently responsive for us to give 
them the role we had hoped.

Figure 18. Training led by PAGE and CNOE in 
Anosy, August 2001 
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PAGE had also hoped that ESSA-Foret would play a key role in building capacity in the area of 
ecological monitoring. But in spite of working with them to prepare a grant to cover costs of 
student training, they did not have the administrative facilities to receive the grant funds. In 
short, it took them months to create a separate bank account in which to receive and manage 
grant funds. 

In another technical area of the project, PAGE had hoped to support the University of 
Antananarivo in the area of environmental economics and environmental valuation. Although 
the university initially expressed interest, and indeed participated in initial training exercises, the 
universities’ role gradually declined until they had little to do with the program. In the end, the 
capacity building efforts under the economics program were sustained more by ONE than by 
the University. 

We had greater success working with CFSIGE in the funding the theses of some 19 students in 
the EIA and monitoring professional degree programs. CFSIGE was very open to collaboration 
from the earliest discussions, and was a very fruitful partner. In the end, the funding of these 
theses provided an excellent and cost effective means of enlarging the capacity of EIA 
technicians in the areas of mining and tourism, one of the PAGE work plan results. 

Whether we “facilitated” achievement of results rather than “doing them ourselves” is a difficult 
result to assess. Looking across the full range of PAGE technical support activities, however, it 
is hard to find too many examples of us undertaking work without close participation from 
Malagasy PNAE counterparts. This was certainly true in some of our major efforts, such as the 
environmental economics program, the strategic environmental assessments of Isalo and 
Vatomandry, the stocktaking work, the marketing plan work at ANGAP, and others. There are 
some exceptions, however, as we have noted above. In our support to the QMM evaluation, for 
example, the urgencies of the EIA timing required us to deliver products that did not perhaps 
have sufficient Malagasy participation.  

B. Key Deliverables

 See the stagiaire theses funded under PAGE’s joint program with CFSIGE for EIA 
support and the theses from collaboration with ESSA Forets. 

 Various CD-ROMs 

 FAO training tools 

C. Lessons Learned  

By and large, universities were not disposed to provide professional level training of the kind 
needed by PAGE, and more generally by the PNAE.  

D. Post-PAGE Perspectives   

A higher-level engagement with the universities is urgently needed to improve long-term human 
capacity development. Without a more business-oriented approach on their part to conducting 
capacity building, it will not take hold and provide the experts needed under the EP3 period.
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Section Five: Analysis of Expected Results during the Period of 
Extension from March through July 2002  

Result 1: An information management system is set-up at TM 

The purpose of this effort was to support the smoother processing of grant proposals. PAGE 
developed and supported validation of a procedures manual—a document that improved the 
grant proposal framework, grids and decision-making process. The manual takes into account 
new financing instruments such as the “revolving fund.” PAGE helped fix deadlines for treatment 
of proposals, and simplified proposal processing procedures.  

PAGE also completed specification of the software to be used for this new procedure. Links to 
website for automatic update of information were specified. 

By putting such procedures in place, PAGE has paved the way for a greater transparency of 
TM’s activities both for applicants and fund givers. The internalization and implementation of the 
manual, however, will take some time for TM to achieve. 

Result 2: A system is installed at TM for better management of the revolving fund

The purpose of this effort was to make it possible for TM to continue grant allocation, while 
ensuring sustainability for each grant. The initial grant allocated by TM will be self-generated by 
the grantees themselves, which will create a longer-term impact. The feasibility of putting in 
place such a mechanism, which is similar to micro-finance under the banking law and the 
Foundation’s statutes, was clarified by PAGE. A generic tool for managing a revolving fund was 
developed, but it needs to be tailored to each grant type. The mechanism was introduced in the 
manual of procedure (noted above).  

The concept is developed and should be tested with a concrete case. A project was identified 
and discussions were under way when PAGE ended. PAGE launched an approach which 
promotes new tool design, and TM should now be able to develop others.  

Result 3: A diagnosis of TM’s institutional and financial situation is completed 

A document was prepared and discussed with responsible persons at TM. This document gives 
an explanation on the issues related to TM’s positioning in the environmental arena, and 
proposes solutions which involves revision of some provisions of the non-for-profit law, and a 
new thinking different from that of TM founders. At the time of PAGE’s closing, TM did not 
express interest in such a vision. 

Result 4: The process for potential introduction of a green tax is detailed.

A feasibility and justification study for a green tax was prepared and submitted to USAID and 
PAGE’s key partners in Madagascar including ONE, ANGAP, CI, WWF, and the World Bank. 
The study proposes that the GOM introduces a tax which targets international tourists in order 
to secure additional funds for sustainable environmental management, and to ensure that 
tourists keep on choosing Madagascar as their a destination. USAID should take over this 
dossier as soon as the political situation gets back to normalcy.  
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Result 5: Issues and opportunities regarding Clean Development Mechanism (CDM) 
application in Madagascar are identified 

Further to support activities related to the CDM in 2001, PAGE prepared a thorough paper on 
the opportunities of attracting investment for sustainable development through this mechanism. 
The paper was submitted to the MinEnv and other ministries concerned as well as AGEXes for 
review.

The paper examines key issues on climate changes; incentive tools created under the Kyoto 
Protocol and opportunities of raising specific funds. It also proposes actions to the GOM so that 
the country can attract CDM implementation investments. There is still a lot to do, but a critical 
action would be the signature of the Kyoto Protocol by the GOM. Then the country will be 
qualified for certified CDM projects.  

Result 6: The next steps to facilitate national/regional forest funds (FFN/FFR) application 
are identified

PAGE prepared an analysis of risks related to the application of the law approved in 2001 
regarding the creation of provincial and regional forest funds.  

The analysis was submitted to the DG of the Ministry of Water and Forests (MEF) in April. It is 
not clear to what extent the DEF will follow the recommendations of the analysis. It is said that 
the DEF is working out changes in the legislation on FFN/FFR management. PAGE believes 
that changes proposed are necessary, yet transparency and technical capacity issues for forest 
fund management are still real. It is recommended that USAID seeks financing to support the 
DEF in this process, and mostly to prepare district offices to the difficult task of managing the 
forest funds directly.  

Result 7: The roles and responsibilities of ANGAP’s sustainable financing team are 
detailed

The first draft of the sustainable financing plan is completed. In order to go the next step, PAGE 
argued that the implementation of long-term financing strategies for ANGAP would require an 
internal re-organization at ANGAP. But before PAGE could start such a review, ANGAP 
financed and undertook an overall review of its structure and an organization audit, a last phase 
of which was to review the sustainable financing plan. Because ANGAP’s own activity was set 
to end in July 2002, it was no longer necessary for PAGE to carry on this activity.  

While PAGE thus stopped support to this Result at ANGAP’s request, we continue to believe 
that PAGE’s vision of the financing plan go much further than an organizational overhaul.  

Result 8: A financial management manual is developed with and for ANGAP

Prior to the extension period, PAGE had already provided support to ANGAP in developing its 
financial decentralization strategy and its organization manual. A manual of financial 
management procedures was developed during the extension, and responsible persons were 
trained. The manual covers the following areas: general accounting and cost-accounting, staff 
management, asset management, cash management, equipment management (vehicles …), 
general administration and taxation. A number of responsible persons were trained and are 
expected to share their experience with other ANGAP staff members. It would have been useful 
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to put this manual on a CBT (computer-based training) system, but this was not possible due to 
time constraints. 

Result 9: A manual for the preparation of guides which capitalize on linkages between 
environment and development is proposed 

PAGE developed this guide and submitted it to the MinEnv and the ONE for review. The 
document provides a useful entry point for exploring how the PADR and the EP3 might 
collaborate, and also how other sectoral programs could be supported by the EP3. 

Result 10: Lessons on local forest communication are learned from PAGE’s grant 
program

PAGE’s grantees (NGOs ASOS Fort-Dauphin, ASOS Brickaville, KMF/CNOE, Malagasy 
Mahomby, AGED Fivoarana, MITIA, Madagascar Ever Green “MEG”) acquired extensive 
experience during their forest communication activities. In spite of time constraints and the 
political situation prevailing in Madagascar, these NGOs managed to realize the activities set 
out in their work plan with PAGE’s support. Each NGO developed communication tools 
designed to increase awareness by local residents of their rights and duties for sound forest 
management. In May 2002, at the end of the grant program, PAGE organized a workshop of 
capitalization of NGOs’ experiences in order to draw conclusions and make recommendations 
on a project, on activities and on forest communication tools. The recommendations include the 
need to extend the duration of a communication project, since the ten-month period was 
considered too short for the realization of communication activities aimed at changing behavior. 
In addition, it will be necessary to better determine project objectives according to the 
communication activities to be undertaken. Effectively, it was observed that grantees met 
difficulties in trying to create links between project objectives and the results expected for 
certain communication tools developed. Subsequently, PAGE’s forest communication team 
developed a “Guide for the development of forest communication tools” which summarizes the 
lessons learned in ten-month of communication activities by the 7 NGOs. The guide also 
includes relevant recommendations for the execution of similar activities in the future. The guide 
was distributed to the seven NGOs and to all the stakeholders in the forest sector.  

Result 11: A guide in Malagasy on the key elements of the forest policy, rights and 
responsibilities is available 

To facilitate understanding of legal texts on forestry by non-governmental stakeholders, PAGE 
developed two forest communication tools, in close association with KMF/CNOE. First, a 
compendium of legal texts on forestry was developed with a simplified transcription of texts, in 
order to avoid using complicated legal terms that are difficult to understand. This document is 
presented in the form of questions and answers on key points related to sustainable forest 
resource management. Second, PAGE elaborated a very simplified guide describing the main 
rights and duties of local populations as regards forest management. These two working tools 
should be useful to people working in the forest sector. PAGE distributed several copies inside 
the binder containing the Forest Law and official texts of application prepared by the MEF, 
Intercoopération, GTZ and MIRAY.  
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Result 12: Better coordination of forest activities is promoted, and key elements of forest 
communication strategy are identified  

This process was started at the Ministry of Water and Forests (MEF), PAGE’s main government 
partner. However, the political situation prevailing in the country created many difficulties during 
implementation. The objective is twofold. On the one hand, to promote a better coordination of 
forest communication activities undertaken by forest sector stakeholders in order to avoid 
replication and duplication in resource use, and to encourage experience sharing. On the other 
hand, to provide support to the MEF in developing a more efficient system for communication 
activity coordination and smooth information flow within the Ministry; and to help the latter better 
assume leadership in the coordination of communication activities in the sector. A meeting 
between all the services involved in the process was organized at the MEF. There was general 
agreement on the need to better coordinate information flow within the Ministry, and between 
the MEF and the other decentralized services. PAGE elaborated a proposal for the coordination 
of communication activities, which was sent to all the stakeholders to get their feedback, and 
subsequently build a consensus to address the issue. The proposal was only a first step to 
initiate discussions. PAGE analyzed and summarized the comments received, which indicate a 
general consensus on better coordination, although proposals on how to achieve such a result 
are quite different. In order to ensure the continuity of this activity upon completion of PAGE, the 
proposal was sent to the DGEF, as the main government partner, which will take over the 
organization of exchanges of view between the stakeholders. From now on, the DGEF will 
receive correspondences and will organize coordination meetings until the adoption, by all the 
parties concerned, of a solution which promotes forest communication activities.  

Result 13: A strategy for improved forest governance, particularly in relation to forest 
management, is developed

The first draft of the document entitled “Contribution to good governance strategy in the forest 
sector” is available. The document draws from bibliographical studies and research at several 
sites, as well as discussions with field technicians and responsible persons from ministries and 
AGEXes. This document was the main working paper during the workshop on good governance 
strategy. The workshop results and recommendations were incorporated to reflect realities 
before document finalization. The document is expected to give a common idea of good 
governance and its components, and describes the strategy of forest management activities 
proposed. It presents the strategic axes of forestry development, the only topic which could be 
discussed during the workshop. Other topics including afforestation; management transfer; 
application of forest legislation; transparency, participation and empowerment issues as well as 
the lines of work were presented quickly. The strategic axes were not defined as they call for a 
dialogue with all the partners, which did not take place yet.  

Nevertheless, the document provides a general direction for good governance in the forest 
sector. One of the workshop recommendations is a large diffusion of the document to various 
actors for review and comments in order to refine the strategy before actual implementation.  

Result 14: A basic training in the application of CBT technique for the preparation of 
EIA/PREE in the mining sector is organized 

The computer-based training (CBT) on the environmental dimension of small-scale mining was 
finalized. A promotion meeting took place and a hundred copies of the tool are now available. 
This CBT of a capacity of 340 Mo (for learners) is divided into 8 modules as follows: Introduction 
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to Environment; Legal Framework; Institutional Framework; Small-Scale Mining Methods; the 
Environmental Issues; Environmental Management; Exploitation Closure and Site Reclamation; 
and Environmental Commitment. The training lasts about 80 minutes and contains 36 exercises. 
In addition to the promotion of the tool, there were also exchanges on the integration of the 
environmental dimension in the mining sector, in particular the definition of sensitive areas and 
the linkages between forestry development and mining. A number of resource persons from the 
MEM were also trained on the use of the software “Tactic” through a transfer of knowledge.  

Result 15: EIA information sessions are organized for 70 private investors in the tourism 
and mining sectors 

Several information and awareness-raising breakfasts on the MECIE in general and mining and 
tourist activities took place. A score of mining operators and a dozen tourist operators as well as 
resource persons from LDI attended each meeting (lasting about 90 minutes). In contrast to the 
public awareness campaign conducted 2001, the information breakfasts were organized by the 
MEM and the LDI respectively. ONE is among the guests who made presentations. The 
distribution of tools during each meeting was appreciated by the assistance. Salient points 
include the continuation of awareness-raising and exchange meetings; issues related to review 
costs for achieving conformity, the definition of sensitive areas; EIA/PREE and achieving 
conformity procedures.

Result 16: The tracking system is improved and developed for long-term use at ONE  

To date, the tracking system contains approximately 80 dossiers. A few organizational 
improvements were made on the internal organization of the ONE and the Ministry of the 
Environment (particularly on the routing of copies of correspondences). System networking is 
still to be realized.  

Result 17: Appropriate recommendations are made based on the environmental 
evaluation of strategic areas (ZAE/ZIE), including linkages between individual EIA/PREE 

A one-day workshop of capitalization (the first of the kind) on Strategic Environmental 
Assessment (SEA) took place on 22 May 2002. Eight presentations divided into 3 parts were 
made: a first theoretical part to present SEA definitions, principles and approaches; a second 
part during which professionals shared their respective experience regarding the execution of 
regional or sectoral EA (PDD Anosy, ZIE, PADR SEA, PST SEA, ZAES); and a third part during 
which two sectoral departments (PST and ONG Làlana) demonstrated the place of SEA in their 
decision-making process. Exchanges—which lasted approximately 120 minutes—made it 
possible to participants to identify the following issues and make the following 
recommendations:  

 Revision of the MECIE (inter-sectoral collaboration)—decree of application level 

 Definition and classification of SEA with reference to practices and directives of the 
World Bank, USAID, etc. 

 Continuation of SEA dynamics during project implementation

 Elaboration of SEA terms of reference  



PAGE Final Report: May 24, 1999–July 15, 2002 75 

 Definition of an SEA procedure to enhance planning quality which will save the costs 
of an EIA for a specific project  

 Definition of indicators on different scales for monitoring and control  

 Management of incompatibilities of sectoral measures to general laws  

  Respect of the scope of application of texts during SEA  

Result 18: A new series of recommendations on the eco-toxicological impacts of locust 
control operations is developed

A workshop of capitalization of assets (the first of the kind) as regards environment and locust 
control was organized in May. According to the Comité National de Lutte Antiacridienne (CNA), 
the current locust situation is similar to the situation during the last invasion (1996-1997). 
According to reports confirmed, 300,000 ha are potentially impacted. The main issues and 
recommendations of the meeting included the following:  

 In order to face the locust situation, it will be necessary to continue requesting for an 
extension of CNA’s budget schedule  

 Is the Government able to respond to the needs identified at convenient time?  

 Are decision-makers sensitized enough on this critical situation?  

 To date, chemical control seems to be the only most effective means (compared to 
biological control). It is therefore clear that the less there are locust control 
treatments, the less there will be negative impacts. It will be necessary to keep locust 
situation below gregarization threshold  

 Environmental monitoring methodologies for several components (pesticide 
application techniques, eco-toxicology, human health) are more or less proved  

 Once the operations related to this emergency situation are over, national 
competences as regards environmental monitoring will be available  

Result 19: Recommendations are made following the public and technical review of QMM 

The discussions which took place during the workshops of capitalization (2,5 days) were 
centered on 2 topics: “Evaluation actors” and “ Evaluation approaches and tools.” Workshop 
results will be used to refine future approaches for EIA dossiers; and to ensure monitoring of the 
QMM dossier. Lastly, for the Environmental Management Plan (PGEP) monitoring component, if 
the promoter is well advanced with his organization, it was decided that the ONE will prepare a 
memorandum for government members. The latter will make decisions regarding the financing 
modalities of related activities.  

Concerning public evaluation:  

 Public Review Commission (CEAP): The evaluation showed that the Commission 
acquired technical and organizational capacities for public hearings and surveys. The 
committee’s resource persons can set-up together a core reference group on the 
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subject. However, government and public awareness of the principle and the 
realization of a public consultation still need to be developed. In the same way, 
advertisement on public hearing should be developed further both on the website 
and in the actual hearing rooms.  

 Local NGOs actually played a role in the defense of citizens’ interests. The quality of 
the NGOs’ organization in order to involve the public affected by the project should 
be pointed out.  

Concerning technical evaluation:  

 Although the evaluation was completed within the deadline set, the 6-month period is 
too short for a project of this scale. The important number of CTE members (20 
ministries, with two representatives for each ministry) and thematic consultants 
particularly made decision-making and structure organization a very complex 
process. However, the exchanges which took place during this technical evaluation 
helped develop the capacities of actors. 

 For other actors (international organizations and institutions), their role was restricted 
to the provision of technical information on the various challenges related to the 
project. A more effective involvement is recommended in the future.  

Result 20: The software of the Plateforme d’Analyse en Biodiversité (PDA) is improved, 
and specialists are trained to use it 

Continued technical improvement of the Plateforme d’Analyse to was pursued by PAGE to 
obtain a simple, easy to understand and reliable system for national and international use. The 
objective was to facilitate data repatriation which has historically been a very complex process. 
The most recent version in Arcview 3.2 is now available, together with a user’s manual. The 
Visual BASIC version for those who do not have Arcview is finalized but needs still to be tested 
before diffusion.

Although broad scale training did not take place because of the unstable situation in the country, 
a capitalization workshop was nonetheless held to demonstrate the technical usefulness of the 
PDA to specialists. The workshop was also useful as a means of bringing all the institutions 
concerned to the same level of information on this tool and to lobby for the continuation of 
activities. A report on the workshop is available.  

Result 21: The methodology on biodiversity priority-setting developed by PAGE is 
revised and evaluated

The results of the regional biodiversity priority-setting effort were validated during a closeout and 
capitalization workshop. The methodologies used in the manual elaborated by PAGE were also 
revised. Institutions working on biodiversity were represented by their biodiversity specialist. 
Knowledge and experience sharing led to recommendations for the improvement of the 
methodology suggested in the Manual for regional biodiversity priority setting. PAGE also made 
available a summary report on activities realized in the three regions on CD-ROM. The CD-
ROM compiles all the documents on priority-setting activities.  
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Result 22: PAGE’s documentation center is open to local environmental institutions

In closing out this activity, PAGE targeted an institution (the ONE) for transfer of the CETEDIE 
collection. Additional training of librarians from the Valorization Unit of ONE’s Direction of 
Environmental Training (assignment of a new responsible person for documentary management 
and treatment hence the new request for training) was conducted. And PAGE then worked 
closely with the ONE to ensure that the full library was transferred and fully available at the 
ONE.

Requests for documents were received from other institutions including EPI/Majunga–Pact; 
Ministry of Tourism; Ministry of Energy and Mines; BIODEV; SAVAIVO. PAGE consented to a 
number of those requests, distributing documents and materials of direct relevance to the 
requesting institutions. 
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Annex 1: Home Page of PAGE End-of-Project CD-ROM 
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Annex 2: Deliverables and Resources by Project Component 

Documents Pérennisation Financière 

Maroantsetra Carbon Project: Trip Report October 
30 – November 15, 2001
Par David Meyers 

Rapport Consultant 
International 

Meyers Carbon Trip Report, Nov 
2001. PDF 

Carbon Sequestration : Maroantsetra Carbon 
Project Progress Report
Par Pierre Berner and David Meyers 

Rapport Consultant 
International 

Berner Meyers Maroantsetra 
Carbon Reports, Sept 
2001.PDF 

Summary Results of Technical Assistance for 
Preparation for a CDM Workshop
Par Matthew Mendis 

Rapport Consultant 
International 

Mendis CDM Workshop Trip 
Report, Aug. 2001.PDF 

ANGAP : Plan Pérennisation
Par David Meyers 

Rapport Consultant 
International 

Angap- Plan Perennisation 
Juin02.zip 

Carbon Sequestration : Maroantsetra Carbon 
Project Progress Report 
Par David Meyers and Pierre Berner 

Rapport Consultant 
International 

Berner Meyers Maroantsetra 
Carbon Reports, Sept 
2001.PDF 

Draft marketing script for fundraising brochure for 
Madagascar National Parks 
Par Brigitte Carr-Dirick 

Rapport Consultant 
International 

Carr-Dirick Draft Angap Mktg 
Brochure, Mar 2001.PDF 

Feasibility Issues for a Biodiversity Trust Fund in 
Madagascar 
Par John Pielemeier 

Rapport Consultant 
International  

Pielmeier_Trust_Fund_Feasabili
ty_Report_April_2001.PDF 

Pielmeier_Fonds_Fiduciaire_Ra
pport_Avril 2001.PDF  

Movement Forward on Environmental Sustainable 
Finance in Madagascar 
Par John Pielemeier 

Rapport Consultant 
International 

Pielmeier_Sust_Fin_Final_repor
t_July_2000.PDF 

Sustainable Financing Instruments
Par Glen Anderson 

Rapport Consultant 
International 

Sustainable financing 
instrument.PDF 

Draft Feasibility Study P.L. 480 Mechanism 
Contributing to Environmental Sector 
Sustainable Finance  
Par Bill Kaschak 

Rapport Consultant 
International 

Kaschack_PL_480_Final_report
_May_2000.PDF 

Makira Forest Project
Par David Meyers  

Rapport Consultant 
International  

Makira Forest Project report in 
English.PDF

Projet Forêts de Makira 
Par David Meyers 

Rapport Consultant 
International  

Rapport sur le projet forêts de 
Makira.PDF  

Amélioration de la Gestion de la Trésorerie du 
PEII
Par Cabinet Mpanazava 

Rapport Consultant 
National 

Mpanazava_Final_Report_Marc
h_2001.PDF 

Analyse des Droits d’Entrée dans les Aires 
Progégées Malgaches 
Par Rambeloma, Tiana et Keck, Andy 

Rapport Consultant 
National 

Rambeloma Keck Entry Fee 
Study Final, Nov 2001.PDF 
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Etude Préalable sur la Gestion du Fonds MECIE 
Par Rasolofo, Robin et Raharinaivo, Gaston 

Rapport Consultant 
National 

Rasolofo Raharinaivo Fonds 
MECIE Report, Aug 
2001.PDF 

Rasolofo Raharinaivo Fonds 
MECIE Summary, Aug 
2001.PDF 

Makira Forest Conservation-Based Carbon-Offset 
Project. Biomass Part-II. Methodological 
guidelines for estimating and monitoring carbon 
storage
Par Pierre Berner 

Rapport Consultant 
National 

Annexe 2 – Summary on 
estimating biomass.PDF 

Méthodologie pour l’estimation des différents types 
de forêts et monitoring des pertes pour le projet 
de piégeage et de conservation du corridor de 
Makira-Anjanaharibe-Sud
Par Rakotomaro, Ndriatsimaniry Joel 

Rapport Consultant 
National 

Annexe 3. Evaluation de 
biomasse.PDF 

Estimation de la biomasse de référence pour le 
projet de piégeage et de conservation du 
corridor de Makira-Anjanaharibe-Sud 
Par Rakotomaro, Ndriatsimaniry Joel 

Rapport Consultant 
National 

Annexe 4. Méthode d’ínventaire 
de biomasse.PDF 

Plan Stratégie Marketing ANGAP. Madagascar 
2001
Par Factories McCann/Louis Harris Réunion 

Rapport par sous-
traiteur

ANGAP Plan Marketing ANGAP 
.Zip

Etude sur la tarification et les droits d'entrée dans 
les aires protégées 
Par Cabinet Adapt 

Rapport par sous-
traiteur

Rappot DEAP.PDF 

ANGAP : Manuel Financier
Par Galaxy Consulting 

Rapport par sous-
traiteur

AngapManuelFinancier.zip 

Tany Meva : Nouvel Outil de Financement
Par Cabinet FTHM 

Rapport par sous-
traiteur

TanyMeva_NouvelOutil_Revolvi
ngFund.zip 

Tany Meva : Organisation et Procédure
Par Cabinet Hevitra 

Rapport par sous-
traiteur

TanyMeva-
ManuelOrganisation.zip 

ANGAP : Besoins Financiers sur 10 ans
Par Ramananendrika 

Rapport par sous-
traiteur

AngapBesoinFinancier.zip 

The National Conservation Finance Planning 
Process in Madagascar
Par Andy Keck 

Rapport par personnel 
PAGE

Keck Finance Planning Process, 
Nov 2001.PDF 

ANGAP : Schema de Financement
Par Abraham Elison 

Rapport par personnel 
PAGE

Angap-Schema Financement 
Juin02.zip 

Stratégie de Pérennisation Financière pour 
l'Environnememt 

Rapport auquel PAGE 
a contribué 

SPF1.PDF

Projet de Piégeage de Carbone et de Conservation 
des Forêts de Makira: analyse des l'Occupation 
des Sols 

Carte Makira Map.jpg 

Atelier Mécanisme de Développement Propre  Oct. 
2001

CD-ROM  
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Documents Politique Environnementale 

Le Potentiel des Contrats de Conservation pour 
Contribuer à la Conservation de la Biodiversité à 
Madagascar 
Par Joanna Durbin, Aristide Andrianarimisa et Philip 
DeCosse 
Note: Ce rapport contient la version anglaise, The Potential of 
Conservation Contracts to Contribute to Biodiversity Conservation in 
Madagascar

Rapport 
Consultant 
International 

Durbin_Conservation_Contracts_
Nov_2001.PDF 

Gestion Conservation et valorisation de la de la 
biodiversité ou comment sauver la poule aux œufs 
d’or 
Par John Whiting, Saholy Rabelisoa et Guy Suzon 
Ramangason 

Rapport 
Consultant 
International 

Rapport final volet1.PDF 

Intégration de l’Evaluation Environnementale Régionale 
(EER) et de la Planification Régionale : Assistance 
Technique pour le Développement d’une Méthodologie 
d’Evaluation Environnementale Régionale 
Par Partidario et Eggenberger 

Rapport 
Consultant 
International 

Partidario Eggenberger SEA 
Final Report French.PDF 

Evaluation de l’Opportunité de la Mise en Place d’un 
Système de Rapport sur l’Etat de l’Environnement 
pour la Région d’Anosy 
Par Pierre Légaré 

Rapport 
Consultant 
International 

Legare_SOER_March_April_00.
PDF

USAID/Madagascar: A Review of the Impact of the 
KEPEM Program on Environmental Policy in 
Madagascar; Lessons and Future Directions 
par Asif Shaikh 

Rapport 
Consultant 
International 

Shaik_Report_Sept_99.PDF 

Evaluation externe du PNAE et PE2 
Par Ramangason, Guy, Randrianarivelo, Benjamina, 
Ravohitrarivo, Clet et Andriantseheno, Balisama 

Rapport 
Consultant 
National 

Rapport final volet1.PDF 
Rap_fin_ volet2.PDF 
Rapport-final-volet3.PDF 

Guide Juridique des Rôles et Mandats Transferables aux 
Provinces Autonomes, dans la Gestion des 
Ressources Foestières ; Analyse des Rôles 
Transferables aux Provinces Autonomes d’Après les 
Textes de Gestion de l’Environnement, Antérieurs aux 
Textes sur l’Autonomie des Provinces 
Par Randriambinitsaotra, Saholy 

Rapport 
Consultant 
National 

Gestion de l’environnement et 
province autonome. Rapport 
préliminaire de Saholy.PDF 

PE2  Guide Environnemental pour le Développement
Par Solohery

Rapport par 
personnel 
PAGE

Guide Env-PADR.zip 

Plan Stratégique du Ministère en Charge de 
l'Environnement 

Rapport auquel 
PAGE a 
contribué 

Plan strategique.PDF 

Guide environnemental pour le PADR - Etude de pré-
faisabilité
par Solohery Rakotovao 

Rapport par 
personnel 
PAGE

guideEnv-PADR.zip 

CD-ROM Priorisation de la biodiversité régionale CD-ROM  

CD-ROM contenant les mémoires ingéniorat ESSA 
Forêts 

CD-ROM  
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Documents Etude d'Impact Environnementale 

Analyse du processus d'évaluation environnementale par 
l'Administration dans le cas du Projet Ilménite – Fort 
Dauphin de la société QMM 
Par Pascal de Giudici 

Rapport 
Consultant 
International 

Rapport coordination CTE PDG, 
Oct 2001.PDF 

Etude d’Impacts Stratégique de l’Exploitation Minière dans 
la zone d’activités Economiques Spéciales, ZAES de 
Vatomandry 
Par Pascal de Giudici 

Rapport 
Consultant 
International 

ZAES – Vatomandry-
EIES_4b_6.PDF

Aide Mémoire : Formation des Commissaires-Enquêteurs 
Phase Participation du Public
Par Jean-Louis Michard 

Rapport 
Consultant 
International 

Michard QMM Report, Sep 
2001.DOC 

Evaluation du rapport d’ÉSIE de QMM : compte rendu de 
mission effectuée à Madagascar 
Par François Lampietti 

Rapport 
Consultant 
International 

Lampietti QMM2 Report, Aug 
2001.PDF 

Rapport de Mission : Appui Technique à la Coordination et 
la Supervision de l’Evaluation du Dossier Ilmenite de 
QMM
Par Pascal de Giudici 

Rapport 
Consultant 
International 

Giudici QMM Trip Report, Aug 
2001.PDF 

Evaluation Rapide du DOSSIER d’EIE de QMM  
Par François Lampietti 

Rapport 
Consultant 
International 

Lampietti QMM1 Report, Jul 
2001.PDF 

Rapport de Mission : Consultation Publique, Projet 
Ilménite QMM 
Par André Delisle  

Rapport 
Consultant 
International 

Delisle QMM Trip Report, Jul 
2001.PDF 

Coordination et supervision de l'évaluation du dossier 
ilménite de QMM.SA
Par Pierre Légaré  

Rapport 
Consultant 
International 

Fichiers_compiles_légaré .PDF 

Environmental Monitoring of  Locust Control Operations in 
Malaimbandy, Madagascar
Par Ralf Peveling 

Rapport 
Consultant 
International 

Peveling Locust Control Final 
Report Mar 01.PDF  

Peveling Locust Control  
Rapport  Final Mar 01.doc 

Validation de la Directive Générale d’Etude d’Impact, du 
Guide sur le Tourisme et Documentation sur les 
Normes Environnementales 
Par Pierre Légaré  

Rapport 
Consultant 
International 

Legare EIA Guidelines rapport 
de mission. March-April 
2000.PDF 

Analyse des Impacts du Système Ferroviaire FCE sur 
l'Economie Régionale, Volume 3/3 : Résultats des 
Recherches Qualitatives 
Par Karen Freudenberger 

Rapport 
Consultant 
International 

FCE_Vol 3.PDF 

Evaluation des Enjeux et Opportunités au Niveau de 
l’Evaluation Environnementale à Madagascar
Par Pierre Légaré 

Rapport 
Consultant 
International 

Legare_Report_Sept_99.PDF 

Hydrology Section of Madagascar, Isalo ZIE EIA 
Par Philip Brown 

Rapport 
Consultant 
International 

Brown Hydrology Isalo ZIE, May 
2000.PDF 
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Analyse des Impacts du Système Ferroviaire FCE sur 
l'Economie Régionale, Volume 1/3 : Synthèse de 
l’Analyse Qualitative et l’Analyse Coût-Bénéfice
Par Ratsimbazafy, Jean Claude, Manantsara, Benoit, 
Randrianasolo, Lala Nirinantenaina, Rakotozafy, 
Maminirina, Adera, Ambinina Mavolahy, Jerfin, Bedel 
Vahoho et Rasoarilala, Nivohelisoa 

Rapport 
Consultant 
National 

FCE Vol 1.PDF 

Analyse des Impacts du Système Ferroviaire FCE sur 
l'Economie Régionale, Volume 2/3 : Résultats de 
l’Analyse Coût-Bénéfice
Par Ratsimbazafy, Jean Claude, Manantsara, Benoit, 
Randrianasolo, Lala Nirinantenaina, Rakotozafy, 
Maminirina, Adera, Ambinina Mavolahy, Jerfin, Bedel 
Vahoho et Rasoarilala, Nivohelisoa 

Rapport 
Consultant 
National 

FCE Vol 2.PDF 

Etude d’Impact Environnemental Stratégique du Plan 
d’Aménagement de la ZIE Isalo
Par Cabinet Performance 

Rapport 
Consultant 
National 

Isalo2.PDF 

Suivi des Impacts Ecologiques de la Lutte Chimique 
Contre les Criquets sur la Faune Non Cible Région de 
Malaimbandy 
Par Ramilijaona, Olga, Rakotondravony, Daniel, 
Raholijaona, Ravoninjatovo, Andry, Randimbison, 
Landisoa, Rakotoarivony, Hanta Liss, 
Rafanomezantsoa, Jean Jacques, Raveloson, André, 
Ranaivoson, Nicolas, Rakotomianina, Lantosoa, 
Rakotondravelo, Mamy, Bezaka, Suzy et  
Ravomiarana, Ranaivosolo 

Rapport 
Consultant 
National 

Suivi_eco_final.ZIP 

Rapport Global Relatif aux Séminaires de 
Formation/Echanges entre le FID et l’ONE sur les 
Evaluations Environnementales 
Par Randrianarisoa, Jesse, Razafintsalama, Vero, 
Rakotoharivelo, Zo Maminiaina Pascal, 
Razanamparany, Jean et Rajemison, Manitriniaina 

Rapport 
Consultant 
National 

Rapport Formation EIE Fid One, 
Dec 2001.PDF 

Compte Rendu : Première Table Ronde sur l’Etude 
d’Impact à Madagascar du 16 Janvier 2001 
Par Rakotoarison, Levy et Ranjatoelina, Guy Alain 

Rapport 
Consultant 
National 

Compte_Rendu_EIE_Table_Ro
nde_1_Janvier_2001.PDF 

Compte Rendu : Deuxième Table Ronde sur l’Etude 
d’Impact du 31 Mai 2001 à Nanisana Antananarivo 
Par Rakotoarison, Levy et Ranjatoelina, Guy Alain 

Rapport 
Consultant 
National 

Compte_Rendu_EIE_Table_Ro
nde_31_Mai_2001.PDF 

Tracking System: Dossier de Spécifications Générales 
Par Razafindrazaka, Haja Joela 

Rapport 
Consultant 
National 

Tracking system dossier 
logiciel.PDF 

Coordination et supervision de l’évaluation du dossier 
ilménite de QMM 
Par Andrianoelison, José  

Rapport 
Consultant 
National 

Andrianoelison QMM Report, 
Oct 2001.PDF 

Rapport d’intervention, coordination et supervision de 
l’évaluation du dossier EISE – QMMSA ilménite de Fort 
Dauphin 
Par Rasoanandrianina Lalaniriana  

Rapport 
Consultant 
National 

Rasoanandrianina QMM report, 
Oct 2001.PDF 
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Rapport de Consultance de Ranja MAHATSANGA sur 
l’évaluation du dossier Ilménite de QMM S.A du 
12/06/01 au 20/11/01 
Par Mahatsanga, Ranja 

Rapport 
Consultant 
National 

Mahatsanga Suivi QMM Report, 
Dec 01.PDF 

Etude Préalable sur la Gestion du Fonds MECIE 
Par Rasolofo, Robin et Raharinaivo, Gaston 

Rapport 
Consultant 
National 

Rasolofo Raharinaivo Fonds 
MECIE Report, Aug 
2001.PDF 

Rasolofo Raharinaivo Fonds 
MECIE Summary, Aug 
2001.PDF 

Rapport : Conception Affiche et Dépliant MECIE 
Par Randrianarison, Olga 

Rapport 
Consultant 
National 

Randrianarison Affiche et 
Depliant MECIE Report.PDF 

Evaluation Post-Formation EIE 
Par Cabinet Savaivo 

Rapport par 
sous-traiteur 

Savaivo Rapport Post 
Formation EIE, Jan 
2002.PDF  

Annexe_post_formation.doc 

Plan de Gestion Environnemental du Projet Ilménite QMM Rapport auquel 
PAGE a 
contribué 

PlandeGestion_version 
finale_01nov26bis.pdf 

Rapport d'intervention pour la création du site “mecie.mg”
Par Randriamanamihaja, Andry 

Rapport par 
sous-traiteur 

rapport_Mecie_final.pdf 

Rapport sur le site www.mecie.mg
Par Randrianarivelo, Hanitra  

Rapport par 
sous-traiteur 

rapport site web.pdf 

Clarifications sur la présentation de la capacité de charge 
(en personnes, en eau)  et la gestion des déchets dans  
l’EIE stratégique du Plan d’Aménagement de la ZIE 
Isalo
Par Ranjatoelina, Noro 

Rapport par 
stagiaire 

Ranjatoelina ZIE Isalo Water, 
Dec 2000.PDF 

Etude d’Impact Environnemental de l’alimentation en eau 
du plan d’aménagement de la ZIE Isalo
Par Ranjatoelina, Noro 

Rapport par 
stagiaire 

Noro.PDF 

Identification de zones destinées aux investissements 
touristiques par utilisation de l’information géographique 
dans la région de Morombe_Toliara-Madagascar 
Par Randrianoelinoro, Herilala Fabrice 

Rapport par 
stagiaire 

Memoire CFSIGE 
Randrianoelinoro.PDF 

Conception et mise en place d’un SIG pour la constitution 
de réserves foncières touristiques dans la région Sud-
Ouest de Madagascar cas de Saint-Augustin Toliara
Par Andriamaholisoa Ratsimba, Simone 

Rapport par 
stagiaire 

Memoire CFSIGE 
Andriamaholisoa.PDF 

Base de données gégraphiques de la Région de 
Manambato et rapport mémoire DESS
Par Randrianarifetra, Sitraka 

Rapport par 
stagiaire 

Memoire_randrianarifetra.PDF 

Conception de l’adéquation de l’environnement des 
infrastructures hotelières : cas du complexe hôtelier à 
Kimony (commune de Bemanonga, sous-préfecture de 
Morondava, province de Toliary)
Par Rakotoarivony, Honorat 

Rapport par 
stagiaire 

Memoire CFSIGE 
Rakotoarivony.PDF 
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Mise en place d’un programme de production plus propre 
dans un établissement hotelier. Cas de l’établissement 
GREGOIRE Antananarivo 
Par Rakotosolomalala, Vahatriniaina 

Rapport par 
stagiaire 

Mémoire 
DESS_rakotosolomalala.PDF 

Etude d’impacts environnementaux de la mise en place 
d’infrastructures d’accueil et de formation dans la 
station forestière d’Ivoloina-Tamatave 
Par Andriatsalama,  Voahirana 

Rapport par 
stagiaire 

Memoire CFSIGE 
Andriatsalama.PDF 

Contribution à l’analyse du cadre juridique des études 
d’impacts environnementaux dans les secteurs du 
tourismes : Etude comparée sur Maurice et 
Madagascar 
Par Ranindriana, Ranjanavalona 

Rapport par 
stagiaire 

Mémoire_finale ranindriana.PDF

L’utilisation du système d’information environnementales 
(SIE) pour l’évaluation de l’impact de la vulnérabilité de 
l’écosystème côtier/Marin en relation avec l’implantation 
des complxes hôteliers : cas des récifs coralliens et 
mangroves de l’île de Nosy-Be 
Par Rasolofoniaina, Mejah Andriamparany 

Rapport par 
stagiaire 

Memoire_rasolofoniaina.PDF 

Evaluation environnementale stratégique de l’exploitation 
de rubis dans la zone d’activité économique spéciale 
(ZAES) de Vatomandry – Volet eaux 
Par Randriamananazy, Gilles 

Rapport par 
stagiaire 

Memoire CFSIGE 
Randriamananazy.PDF 

Evaluation Environnementale stratégie des exploitations 
minières dans la zone d’activité économique spéciale 
de Vatomandry-Province de Toamasina-Madagascar, 
volet socio-économique 
Par Razafitsalama, Anja Tovo 

Rapport par 
stagiaire 

Memoire_razafitsalama.PDF 

Contribution de la mise en place d’un SIGE à l’aide de la 
télédetection et du SIG. Cas de la ZAES de 
Vatomandry 
Par Ramanohison, Hary 

Rapport par 
stagiaire 

C_memoire_hary.PDF 

Approche participative appliquée à l'étude d'impacts 
environnementaux des projets de développement 
communautaires : Cas de l'approvisonnement en eau 
dans la commune rurale de Maneva sous-préfecture de 
Fianarantsoa II
Par Ralaikoa, Samuel 

Rapport par 
stagiaire 

Memoire_ralaikoa.PDF 

Suivi et contrôle de cahier des charges issu du projet 
Nosy Iranja Kely 
Par Abdallah, Ahmed Soilihi 

Rapport par 
stagiaire 

Memoire CFSIGE Abdallah.PDF

Contribution à la mise en place du système d’information 
et de gestion environnementale (SIGE) appliquée aux 
études d’impacts et suivi environnemental des activités 
minières : Cas de zone aurifière d’Andavakoera 
Ambilobe Madagascar
Par Rakotozafy, Randriamahajamanana 

Rapport par 
stagiaire 

Rapport_rakotozafy.PDF 

Suivi et contrôle du cahier de charges de l’Ecolodge 
Nature Lodge Montagne d’Ambre 
Par Issa Abdillah, Mohamadi 

Rapport par 
stagiaire 

MemoireCFSIGE Issa.PDF 
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Evaluation environnementale pour la mise en place d’une 
gestion communautaire participative d’un milieu marin : 
Cas de Nosy-Ve, Anakao 
Par Ramanantsialonina, Zanoa Andrianina 

Rapport par 
stagiaire 

Andrianina coorà imprimer.PDF 

EIA as Strategic and Practical Planning Tool : The Isalo 
Ecotourism Development Zone in Madagascar
Par Philip DeCosse et Kalo Flipo-Rasendratsirofo 

Rapport par 
personnel 
PAGE

Isalo ZIE DeCosse Flipo Final 
Version.PDF 

Regional Environmental Assessments (REA) and Private 
Investment : The Fianarantsoa Côte Est (FCE) Railroad 
in Madagascar 
Par Philip DeCosse, Josiane Rarivoarivelomanana, 
Railovy, Noro Aina Andriamihaja, Karen Freudenberger 
et Anita Deeg 

Rapport par 
personnel 
PAGE

FCE Hong Kong Final.PDF 

Rapport sur la contribution de PAGE pour la réalisation 
des mémoires DESS et autres 
Par Evah Andriamboavonjy 

Rapport par 
personnel 
PAGE

CR_restitution DESS.PDF 

Rapport de formation en étude d'impact environnemental 
(EIE) des cellules environnementales des ministères 
sectoriels 
Par Cabinet Savaivo 

Rapport par 
sous-traiteur 

Rapport formation EIE 
Antananarivo.doc 

Rapport de formation en étude d'impact environnemental 
des ministères sectoriels déconcentrés des provinces 
de Toliara, Toamasina, Mahajanga, Fianarantsoa et 
Antsiranana
Par Cabinet Savaivo 

Rapport par 
personnel 
PAGE

Rapport formation EIE 
province.doc 

Rapport relatif à la séance de restitution/évaluation des 
formations en étude d'impact environnemental
Par ONE 

Rapport par 
sous-traiteur 

Rapp restitution form EIE.doc 

Guide technique environnemental des projets 
communautaires
Par Cabinet ONG Làlana 

Rapport par 
sous-traiteur 

guide_one_vf_2.doc 

Rapport de formation sur la norme ISO 14001 
Par Rasolomanana  Harizo 

Rapport par 
sous-traiteur 

Rapp formation ISO14001.doc 

Rapport de stage de formation en “environnement et 
mines” organisé par Tecsult International
Par Randrianarivelo Hanitra et  Rakotobe Henri 

Rapport par 
sous-traiteur 

Rap-Canada.pdf 

Rapport de formation sur la mise à jour en évaluation 
environnementale et participation au 6ième Colloque 
international des spécialistes francophones en 
évaluation d'impacts 
Par Andriamboavonjy Evah et Rakotoary, Jean 
Chrysostome 

Rapport par 
sous-traiteur 

Rapport-benin-1.doc 

Rapport de formation sur les évaluations 
environnementales
Par Andrianaivomahefa  Paul Marie 

Rapport par 
sous-traiteur 

RAP_FOR_PAUL.PDF 

Etude d'impact des infrastructures touristiques dans la 
région de Tolagnaro 
Par Ranarijaona Tiana Hasina 

Rapport par 
stagiaire 

memoire tiana2.PDF 
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Rapport relatif au programme de communication Mecie 
dans les six provinces autonomes et Antsirabe
Par ONE 

Rapport par 
sous-traiteur 

rapp de communic-one.doc 

Rapport des travaux de capitalisation de l'évaluation de 
l'EISE de QMM 
Par ONE 

Rapport par 
sous-traiteur 

Rapport des travaux de 
capitalisation.doc 

Rapport de l'atelier de capitalisation des acquis en matière 
d'environnement & lutte antiacridienne
Par ONE 

Rapport par 
sous-traiteur 

Rapp journée.rtf  
brochure-laa.doc 

Rapport du projet PAGE à la mise en place du plate forme 
de discussions techniques / Associations des 
professionnels et spécialistes en évaluation 
environnementale
Par Andriamboavonjy, Evah 

Rapport par 
personnel  
PAGE

rapport_association_pro.doc 

Compte-rendu du petit déjeuner d'information (Mecie) du 
secteur touristrique
Par Andriamboavonjy, Evah 

Rapport par 
personnel 
PAGE

CR_sens_tourisme.doc 

Compte-rendu du petit-déjeuner d'information (Mecie) du 
secteur minier
Par Andriamboavonjy, Evah 

Rapport par 
personnel 
PAGE

CR_sens_mine.doc 

Compte-rendu de la séance de promotion de la formation 
assistée par ordinateur (FAO) sur la dimemsion 
environnementale des petites exploitations minières
Par Razafintsalama Lalalison 

Rapport par 
sous-traiteur 

Compte rendu FAO.doc 

Rapport sur la FAO: la dimension environnementale des 
petites exploitations minières
Par Randrianarisoa Oné 

Rapport par 
personnel 
PAGE

rapport-fao.doc 

Rapport sur l'utilisation du tracking system
Par ONE 

Rapport par 
sous-traiteur 

TS-ONE.zip 

Rapport sur le projet d'éducation relative à la mise en 
compatibilité des investissememnts avec 
l'environnement
Par ONG Mitia 

Rapport par  
sous-traiteur 

Rap tec_mitia.doc 

Document de synthèse - Capitalisation sur les évaluations 
environnementales stratégiques
Par Rasoanandrianina  Lalaniriana 

Rapport 
Consultant 
National 

EES.zip 

Appui à l'ONE pour la préparation de la méthodologie et 
du processus d'évaluation de QMM
Par Hardin, Mark 

Rapport 
Consultant 
International 

Disponible uniquement en 
version papier 

Rapport sur le tracking system
Par Rasoarilanto, Onisoa 

Rapport 
Consultant 
National 

Disponible uniquement en 
version papier 

Poster MECIE “Respectez l'environnement, mettez-vous 
en compatibilité” 

Affiche PosterEIE1.jpg 

Poster MECIE “Nous pouvons vous aider à créer un 
meilleur environnement” 

Affiche PosterEIE2.jpg 

Outil d'Information de Base : Etude d'Impact 
Environnemental (EIE) et Programme d'Engagement 
Environnemental (PREE) 

CD-ROM  
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Outil d'Information : la Dimension Environnementale dans 
le Secteur Routier 

CD-ROM  

Formation Assistée par Ordinateur – pour les petits 
exploitants miniers 

CD-ROM  

Outil d'information: La dimension environnementale de la 
lutte antiacridienne 

CD-ROM  

CD-ROM contenant les mémoires DESS sur l’Etude 
d’impact Environnemental des stagiaires du CFSIGE 

CD-ROM  

Film informatif et formatif sur l'audience publique de QMM film  

Documents Suivi Ecologique 

Atelier de zonage du corridor forestier 
Ranomafana-Andringitra-Ivohibe
Par David Lees 

Rapport 
Consultant 
International

Lesson learned Atelier Ambalavao. PDF 

Ground Truthing for Forest Cover Loss Analysis 
Par Roy Hagen  

Rapport 
Consultant 
International

Hagen Ground Truthing Report, Jul 
2001.PDF 

Report on forest cover change from 1993/94 – 
1999/2000 for two forest corridors in eastern 
Madagascar 
Par Ned Horning 

Rapport 
Consultant 
International 

Horning Forest Cover Report Eng, Feb 
2001.PDF 

Rapport sur le changement de la couverture 
forestière entre 1993/94 et 1999/2000 dans 
deux couloirs forestiers dans la partie orientale 
de Madagascar 
Par Ned Horning 

Rapport 
Consultant 
International 

Horning Forest Cover Report Fr, Feb 
2001.PDF  

Mapping Forest Cover in Madagascar 
Par Lucy Foley 

Rapport 
Consultant 
International

Foley_Forest_Cover_October_2000 
Trip_report.PDF 

Report on formations at Fianarantsoa 28-30 
November 2001 
Par David Lees 

Rapport 
Consultant 
International

Report on formation Fianarantsoa.PDF 

Rapport sur le Déroulement de la Préparation des 
Données (oiseaux) pour Alimenter la Plate-
forme d’Analyse (PDA)
Par Raminoarisoa, Voninavo et Razakanaivo, 
Vero

Rapport 
Consultant 
National 

Raminoarisoa Rapport sur PDA, Avr 
2000.PDF 

Evaluation Ecologique et Valeur de la Biodiversité 
dans les Reliques de Forêts Sèches sur le 
Plateau de Bongolava Entre Port Bergé et 
Mampikony 
Par Rabenandrasana, Marc, Rakotonirainy, 
Elysé Odon, Raminoarisoa, Maminandrasana, 
Ratelolahy, Félix Jean, Randrianarisoa, 
Mihajamanana, Virginie, Marie Clémentine et 
Sam The Seing 

Rapport 
Consultant 
National 

Plan Rapport Final PAGE Bongolava 
f(1).PDF

Méthodologie de monitoring de changement de la 
couverture forestière : Rapport final 

Rapport 
Consultant 

Annexe 1 – Analyse de la couverture 
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Par Rabenandrasana, Clarck National forestière.PDF 

Analyse de l’évolution de la couverture forestière 
entre 1990 et 1996 : Rapport final 
Par Rabenandrasana, Clarck 

Rapport 
Consultant 
National 

Annexe 5. Méthodologies de monitoring 
de la forêt.PDF 

Connaissance sur la biodiversité du couloir 
forestier Ranomafana-Andringitra-Ivohibe 
Par Ratovonomenjanahary, Aro et Rasamy, 
Jeanne 

Rapport 
Consultant 
National 

Rapport final 12.12.01 1er et 2e 
partie.PDF

Madagascar Biodiversity Analysis Platform 
Development : Report on Module 3 for PAGE 
Par WCS 

Rapport par 
sous-traiteur

Kremen Module 3 Report, Jul 2001.PDF 

Visite Ornithologique et Evaluation de l’Etat des 
Forêts de Basse Altitude à Fitsialanana et à 
Firariana – Zones Périphériques de la RNI de 
Zahamena 
Par Zicoma 

Rapport par 
sous-traiteur

Zicoma_rapport_final_zahamena.PDF 

Evaluation de la Faune Aviaire dans les Zones 
Humides entre le Park de Ranomafana et celui 
d’Andringitra 
Par Zicoma 

Rapport par 
sous-traiteur

Zicoma_rapport_final_Ranomafana-
andringitra.PDF 

Inventaire Complémentaire de la Faune Aviaire et 
Evaluation de l’Etat des Blocs Forestiers aux 
Environs de Daraina Vohemar
Par Zicoma 

Rapport par 
sous-traiteur

Zicoma_rapport_final_Daraina.PDF 

Effets de Fragmentation de Forêt Humide sur les 
Populations des Oiseaux et des Lémuriens dans 
le Corridor Mantadia-Zahamena 
Par Conservation International/Zicoma 

Rapport par 
sous-traiteur

Zicoma_rapport_final_fragmentation.PDF

Utilisation de deux images landsat et du SIG pour 
la cartographie de la dégradation forestière en 
fonction de la distance de la route nationale 2 et 
du chemin de fer Tananarive-Cote Est ( Une 
partie du corridor forestier Zahamena-
Ankeniheny) 
Par Rakotomamonjy, Jeanne Andréa  

Rapport par 
stagiaire 

Mémoire Andrea.PDF 

Application du traitement d'images satellitales 
dans le cadre d'une étude d'impacts du 
transport ferroviaire sur la foret. Cas du corridor 
Ranomafana-Andringitra 
Par Ramasinjatovo, Nirinjaka  

Rapport par 
stagiaire 

Mémoire Nirinjaka.PDF 

Contribution à l’étude des menaces anthropiques 
sur le comportement alimentaire de Propithecus 
tattersalli dans la région de Daraina
Par Andrimanaitra, Setra  

Rapport par 
stagiaire 

Gana2.PDF 

Etude comparative de l’habitat de l’espèce 
Propithecus tattersalli dans la forêt humide et 
dans la forêt sèche de Daraina 
Par Tafita

Rapport par 
stagiaire 

Mémoire de find’étude_Tafita.PDF 
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Contribution au développement de méthodes 
d’évaluation et d’utilisation des produits non-
ligneux dans la forêt classée de Tampolo
Par Lauret, Ange  

Rapport par 
stagiaire 

Version elec.PDF 

Proposition d’une approche de conservation de 
l’Intsia bijuga et de Uapaca thouarsii dans la 
forêt classée de Tampolo avec la participation 
villageoise 
Par Rabeson, Daniel 

Rapport par 
stagiaire 

DANITOUT.PDF 

Priorisation des habitats pour la conservation de la 
biodiversité dans la région d’Anosy 
Par Frank Hawkins, Luciano Andriamaro, 
Bernard Randrianarisoa 

Rapport par 
personnel 
PAGE

Priorisation des habitats Finale (2).PDF 

Manuel pour la priorisation des habitats pour la 
conservation de la biodiversité 
Par Frank Hawkins, Luciano Andriamaro, 
Bernard Randrianarisoa 

Rapport par 
personnel 
PAGE

Manuel standard +.PDF 

Forest Cover Change in USAID and Control 
Areas: A Preliminary Evaluation and Report to 
USAID and Partners 
Par Frank Hawkins et Ned Horning 

Rapport par 
personnel 
PAGE

Horning Hawkins Final report Forest 
Cover, May 2001.PDF 

Madagascar Biodiversity Mapping Project 
Par Frank Hawkins 

Rapport par 
personnel 
PAGE

Madagascar Biodiversity Mapping 
Project, Oct 2000.PDF 

Synthèse des travaux sur la priorisation de la 
biodiversité régionale. Anosy-Zahamena-
Mantadia, Ranomafana-Andringitra-Ivohibe 
Par Luciano Andriamaro et Julie Ranivo 

Rapport par 
personnel 
PAGE

Ju(2).PDF 

Forest Cover Loss in Anosibe an'Ala-Ranomafana 
Corridor Between 1993/1994 and 1999/2000 

Carte Forest lost ANOS-RAN stat.bmp 

Forest Cover Loss in Mantadia-Zahamena 
Corridor Between 1993/1994 and 1999/2000 

Carte Forest lost MANT-ZAH stat.bmp 

Forest Cover Loss in Ranomafana-Andringitra 
Corridor Between 1993/1994 and 1999/2000 

Carte Forest lost RAN-ANDR stat.bmp 

Impacts des Efforts de Conservation des Forêts 
Naturelles du Programme Environnemental à 
Madagascar 

Carte Carte couvert forestier A1 French.jpg 

Les Forêtes Denses Humides de Basse Altitude 
de l'Est de Madagascar : Un Trésor Ecologique 
et Economique Menacé 

Carte Carte foret basse altitute A1 French.jpg 

The Environment Program and USAID: Helping 
Conserve Madagascar's Natural Forests 

Carte Carte couvert forestier A1 English.jpg 

Madagascar’s Eastern Lowland Humid Forests: An 
Ecological and Economic Treasure Under 
Threat 

Carte Carte foret basse altitute A1 English.jpg 

Etablissement des Priorités de Conservation de 
Fianarantsoa : Réseau de Communication et 
Réseau Hydrographique, Altitude, 
Administration, Ecologique 

Carte priority sitting Fianar1.zip 
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Etablissement des Priorités de Conservation de 
Fianarantsoa : Massifs Forestiers, Localisation 
Sites, Zonage, Zones Humides 

Carte priority sitting Fianar2.zip 

Documents Economie de l'Environnement 

Final Trip Report, PAGE Project  Valuation Case Studies, 
January 2001 
Par Bruce Larson  

Rapport 
Consultant 
International

Larson_Case_Studies_Jan_2001_
Trip_Report.PDF 

Final Trip Report, PAGE Project  Valuation Case Studies, 
August 2000 
Par Bruce Larson 

Rapport 
Consultant 
International

Larson case studies Aug 2000 
Trip_ report.PDF 

Valuing the Benefits of Environmental Protection in 
Madagascar: Background and Recommendations for 
the ONE-CFSIGE Case Study Program 
Par Bruce Larson 

Rapport 
Consultant 
International

Final_Larson Report 1Apr00.PDF 

Evaluation économique des services écologiques dans un 
contexte de bassins versants forestiers et de rizières 
irriguée dans la région de Maroantsetra, Madagascar 
Par Randrianarisoa, Jean Claude et Brand, Jurg 

Rapport 
Consultant 
National 

Method revise(1).PDF 

Programme d'Evaluation Economique des Ressources 
Naturelles à Madagascar : Résumé des Résultats des 
Etudes de Cas
Par Andy Keck et Josiane Rarivoarivelomanana  

Rapport 
Etudes de 
Cas 

Résumé des résultats des 
études.pdf  

Evaluation économique des impacts sur site de la 
conservation de sols sur la productivité agricole 
Par Lalaina Randrianarison  

Rapport 
Etudes de 
Cas 

Résumé (.pdf)   
Rapport (.pdf) 

Valeurs économique des produits forestiers autres que 
les bois: Cas de la région d'Ambohitantely
Par Haja Andrianjaka 

Rapport 
Etudes de 
Cas 

Résumé (.pdf)  
Rapport (.pdf) 

Les impacts de la déforestation sur les ménages ruraux à 
Madagascar: Application de la méthode de coût de 
déplacement  
Par Timon Jules Rakotondraibe et Josiane 
Rarivoarivelomanana  

Rapport 
Etudes de 
Cas 

Résumé (.pdf)  
Rapport (.pdf) 

Valeur d'une ressource forestière et gestion durable: Cas 
du Cedrelopsis. (katrafay) 
Par Fano Ramaromanana 

Rapport 
Etudes de 
Cas 

Résumé (.pdf)  
Rapport (.pdf) 

Dommage hors site de l'érosion: les effets de 
l'ensablement sur la production rizicole. Etude de cas 
dans le Commune d'Ambohitrarivo 
Par Julie Joceline Solonitompoarinony 

Rapport 
Etudes de 
Cas 

Résumé (.pdf)  
Rapport (.pdf) 

Valeur économique de l’alimentation en eau urbaine : cas 
de la ville de Fianarantsoa
Par Ramy Razafindralambo 

Rapport 
Etudes de 
Cas 

Résumé (.pdf)    
Rapport (.pdf) 

Evaluation économique du parc national d'Andasibe. 
Application de la méthode d'évaluation contingente
Par Tiana Rambeloma 

Rapport 
Etudes de 
Cas 

Résumé (.pdf)  
Rapport (.pdf) 
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Valeur de l’amélioration de l’alimentation en eau dans les 
communautés rurales : Cas d'Isalo
Par Zaza Burton Randriamiarana 

Rapport 
Etudes de 
Cas 

Résumé (.pdf)  
Rapport (.pdf) 

Impacts de l’utilisation des combustibles en bois et de la 
pollution atmosphérique à l’intérieur des maisons sur la 
santé à Madagascar
Par Bako Nirina Faliniaina  

Rapport 
Etudes de 
Cas 

Résumé (.pdf)  
Rapport (.pdf) 

Le stockage de carbone : cas des forêts à basse et 
moyenne altitude de l’Est de Madagascar 
Par Josiane Rarivoarivelomanana 

Rapport 
Etudes de 
Cas 

Résumé (.pdf)  
Rapport (.pdf) 

Programme Economie de l’Environnement CD-ROM  

Documents Gouvernance Forestière et Société Civile 

Activités de Formation de Formateurs portant sur la 
préparation de dossiers de requête de de 
subventions pour des organisations agissant dans  
le domaine de l’environnement et contribution aux 
efforts de gouvernance et communication forestière 
du programme PAGE 
Par Juan Sève 

Rapport 
Consultant 
International 

SEVE Grant Training Report, August 
2001. PDF 

Analyse Préliminaire de Tolagnaro en tant que Site 
Candidat pour une Meilleure Gouvernance dans le 
Secteur Forestier 
Par Roy Hagen  

Rapport 
Consultant 
International 

Hagen_Proposition_Gouvernance_ 
Tolagnaro_Final.PDF 

Organisation et réalisation de deux stages de 
formation portant sur la préparation de dossiers de 
requête de petites subventions dans le cadre du 
programme PAGE
Par Juan Sève 

Rapport 
Consultant 
International 

Seve_Grants_Training_Final_report_ 
Fd_01.PDF 

Réflexions sur l’Amélioration de la Gestion des 
Ressources Forestières à Madagascar
Par Bob Winterbottom   

Rapport 
Consultant 
International 

Bob W June 01 Rpt Fr (2).PDF 
Winterbottom Forestry Report, June 

2001.PDF  

Forest Governance and Communications nder PAGE: 
Rationale and Strategy 
Par Philip DeCosse

Rapport par 
personnel 
PAGE

DeCosse PAGE Forest Gov Pgm, 
Oct  2001.PDF 

Contribution  à la stratégie de bonne gourvernance 
forestière 
Par Françoise Ravaoarimalala et Ahmad Abdillah 

Rapport par 
personnel 
PAGE

Gouvforet.PDF

Guide d'Elaboration d'Outils de Communication 
Forestière 
Par Holisoa Rasamoelina et Ahmad Abdillah 

Rapport par 
personnel 
PAGE

Guide Outils Communication 
Forestiere.pdf 

Rapport de l'atelier sur la  stratégie de bonne 
gourvernance forestière- 14 et 15 mai 2002
Par Françoise Ravaoarimalala et Rodin 
Rajaonahsoa 

Rapport par 
personnel 
PAGE

rapportatel.PDF 

Schéma de développement régional de l'Anosy 
Par ONE 

Rapport par 
sous-traiteur 

PDD_ANOSY.zip 
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Résumé des projets subventionnés par PAGE 
Par Zo Rakotomalala 

Rapport par 
personnel 
PAGE

RESUME DES PROJETS 
SUBVENTIONNESPAGE.doc 

Atelier de subventions 
Par COEF, Zo Rakotomalala, Ahmad Abdillah 

Rapport par 
sous-traiteur 

Atelier de subvention PAGE.doc 

Outil d'Aide à l'Elaboration d'un Dossier de Demande 
de Subvention 

CD-ROM 



PAGE Final Report: May 24, 1999–July 15, 2002 96 



PAGE Final Report: May 24, 1999–July 15, 2002 97 

Annex 3: PAGE Deliverables by Type 

Documents par des Consultants Internationaux

Maroantsetra Carbon Project: Trip Report October 30 – 
November 15, 2001
Par David Meyers 

Meyers Carbon Trip Report, Nov 2001. PDF 

Carbon Sequestration : Maroantsetra Carbon Project 
Progress Report
Par Pierre Berner et David Meyers 

Berner Meyers Maroantsetra Carbon 
Reports, Sept 2001.PDF 

Le Potentiel des Contrats de Conservation pour Contribuer 
à la Conservation de la Biodiversité à Madagascar 
Par Joanna Durbin, Aristide Andrianarimisa et Philip 
DeCosse 
Note: Ce rapport contient la version anglaise The Potential of 
Conservation Contracts to Contribute to Biodiversity Conservation in 
Madagascar 

Durbin_Conservation_Contracts_Nov_2001.
PDF

Atelier de zonage du corridor forestier Ranomafana-
Andringitra-Ivohibe
Par David Lees 

Lesson learned Atelier Ambalavao.PDF 

Analyse du processus d'évaluation environnementale par 
l'Administration dans le cas du Projet Ilménite – Fort 
Dauphin de la société QMM 
Par Pascal de Giudici 

Rapport coordination CTE PDG, Oct 
2001.PDF 

Etude d’Impacts Stratégique de l’Exploitation Minière dans 
la zone d’activités Economiques Spéciales, ZAES de 
Vatomandry 
Par Pascal de Giudici 

ZAES – Vatomandry-EIES_4b_6.PDF 

Aide Mémoire : Formation des Commissaires-Enquêteurs 
Phase Participation du Public
Par Jean-Louis Michard 

Michard QMM Report, Sep 2001.DOC 

Summary Results of Technical Assistance for Preparation 
for a CDM Workshop
Par Matthew Mendis 

Mendis CDM Workshop Trip Report, Aug. 
2001.PDF 

Evaluation du rapport d’ÉSIE de QMM : compte rendu de 
mission effectuée à Madagascar 
Par François Lampietti 

Lampietti QMM2 Report, Aug 2001.PDF 

Carbon Sequestration : Maroantsetra Carbon Project 
Progress Report 
Par David Meyers et Pierre Berner 

Berner Meyers Maroantsetra Carbon 
Reports, Sept 2001.PDF 

Activités de Formation de Formateurs portant sur la 
préparation de dossiers de requête de de subventions 
pour des organisations agissant dans  le domaine de 
l’environnement et contribution aux efforts de 
gouvernance et communication forestière du programme 
PAGE
Par Juan Sève 

SEVE Grant Training Report, August 2001. 
PDF
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Rapport de Mission : Appui Technique à la Coordination et 
la Supervision de l’Evaluation du Dossier Ilmenite de 
QMM
Par Pascal de Giudici 

Giudici QMM Trip Report, Aug 2001.PDF 

Evaluation Rapide du DOSSIER d’EIE de QMM 
Par François Lampietti 

Lampietti QMM1 Report, Jul 2001.PDF 

Project Report : Computer-Based Training
Par Geneviève Corriveau 

Corriveau CBT Report French, Aug 2001. 
PDF

Corriveau CBT Report English, Aug 
2001.PDF  

Rapport de Mission : Consultation Publique, Projet Ilménite 
QMM
Par André Delisle  

Delisle QMM Trip Report, Jul 2001.PDF 

Ground Truthing for Forest Cover Loss Analysis 
Par Roy Hagen  

Hagen Ground Truthing Report, Jul 
2001.PDF 

Coordination et supervision de l'évaluation du dossier 
ilménite de QMM.SA 
Par Pierre Légaré  

Fichiers_compiles_légaré .PDF 

Draft marketing script for fundraising brochure for 
Madagascar National Parks 
Par Brigitte Carr-Dirick 

Carr-Dirick Draft Angap Mktg Brochure, Mar 
2001.PDF 

Feasibility Issues for a Biodiversity Trust Fund in 
Madagascar 
 Par John Pielemeier 

Pielmeier_Trust_Fund_Feasability_Report_A
pril_2001.PDF 

Pielmeier_Fonds_Fiduciaire_Rapport_Avril 
2001.PDF  

Analyse Préliminaire de Tolagnaro en tant que Site 
Candidat pour une Meilleure Gouvernance dans le 
Secteur Forestier 
Par Roy Hagen  

Hagen_Proposition_Gouvernance_Tolagnaro
_Final.PDF

Organisation et réalisation de deux stages de formation 
portant sur la préparation de dossiers de requête de 
petites subventions dans le cadre du programme PAGE
Par Juan Sève 

Seve_Grants_Training_Final_report_Fd_01.
PDF

Report on forest cover change from 1993/94 – 1999/2000 
for two forest corridors in eastern Madagascar 
Par Ned Horning 

Horning Forest Cover Report Eng, Feb 
2001.PDF 

Rapport sur le changement de la couverture forestière 
entre 1993/94 et 1999/2000 dans deux couloirs 
forestiers dans la partie orientale de Madagascar
Par Ned Horning 

Horning Forest Cover Report Fr, Feb 
2001.PDF  

Final Trip Report, PAGE Project  Valuation Case Studies, 
January 2001
Par Bruce Larson  

Larson_Case_Studies_Jan_2001_Trip_Repo
rt.PDF

Environmental Monitoring of  Locust Control Operations in 
Malaimbandy, Madagascar
Par Ralf Peveling 

Peveling Locust Control Final Report Mar 
01.PDF

Peveling Locust Control  Rapport  Final Mar 
01.doc 
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Réflexions sur l’Amélioration de la Gestion des Ressources 
Forestières à Madagascar
Par Bob Winterbottom   

Bob W June 01 Rpt Fr (2).PDF 
Winterbottom Forestry Report, June 

2001.PDF  

Mapping Forest Cover in Madagascar
Par Lucy Foley 

Foley_Forest_Cover_October_2000 
Trip_report.PDF 

Final Trip Report, PAGE Project  Valuation Case Studies, 
August 2000 
Par Bruce Larson 

Larson case studies Aug 2000 Trip_ 
report.PDF 

Movement Forward on Environmental Sustainable Finance 
in Madagascar 
Par John Pielemeier 

Pielmeier_Sust_Fin_Final_report_July_2000.
PDF

Sustainable Financing Instruments 
Par Glen Anderson 

Sustainable financing instrument.PDF 

Suivi Environnemental des Activités de Lutte 
Antiacridienne à Malaimbandy, Madagascar
Par Ralf Peveling 

Peveling_Locusts_Final_Report_Aug_00.PD
F

Gestion Conservation et valorisation de la de la 
biodiversité ou comment sauver la poule aux œufs d’or 
Par John Whiting, Saholy Rabelisoa et Guy Suzon 
Ramangason 

Rapport final volet1.PDF 

Draft Feasibility Study P.L. 480 Mechanism Contributing to 
Environmental Sector Sustainable Finance 
Par Bill Kaschak 

Kaschack_PL_480_Final_report_May_2000.
PDF

Intégration de l’Evaluation Environnementale Régionale 
(EER) et de la Planification Régionale : Assistance 
Technique pour le Développement d’une Méthodologie 
d’Evaluation Environnementale Régionale 
Par Partidario et Eggenberger 

Partidario Eggenberger SEA Final Report 
French.PDF 

Valuing the Benefits of Environmental Protection in 
Madagascar: Background and Recommendations for the 
ONE-CFSIGE Case Study Program 
Par Bruce Larson 

Final_Larson Report 1Apr00.PDF 

Evaluation de l’Opportunité de la Mise en Place d’un 
Système de Rapport sur l’Etat de l’Environnement pour 
la Région d’Anosy 
Par Pierre Légaré 

Legare_SOER_March_April_00.PDF 

Validation de la Directive Générale d’Etude d’Impact, du 
Guide sur le Tourisme et Documentation sur les Normes 
Environnementales
Par Pierre Légaré  

Legare EIA Guidelines rapport de mission. 
March-April 2000.PDF 

Analyse des Impacts du Système Ferroviaire FCE sur 
l'Economie Régionale, Volume 3/3 : Résultats des 
Recherches Qualitatives 
Par Karen Freudenberger 

FCE_Vol 3.PDF 

USAID/Madagascar: A Review of the Impact of the KEPEM 
Program on Environmental Policy in Madagascar; 
Lessons and Future Directions
Par Asif Shaikh 

Shaik_Report_Sept_99.PDF 
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Evaluation des Enjeux et Opportunités au Niveau de 
l’Evaluation Environnementale à Madagascar 
Par Pierre Légaré 

Legare_Report_Sept_99.PDF 

Hydrology Section of Madagascar, Isalo ZIE EIA 
Par Philip Brown 

Brown Hydrology Isalo ZIE, May 2000.PDF 

Report on formations at Fianarantsoa 28-30 November 
2001
Par David Lees 

Report on formation Fianarantsoa.PDF 

Makira Forest Project 
Par David Meyers  

Makira Forest Project report in English. PDF 

Projet Forêts de Makira 
Par David Meyers 

Rapport sur le projet forêts de Makira.PDF  

ANGAP : Plan Pérennisation
Par David Meyers 

Angap- Plan Perennisation Juin02.zip 

Documents par des Consultants Nationaux 

Evaluation externe du PNAE et PE2 
Par Ramangason, Guy, Randrianarivelo, Benjamina, 
Ravohitrarivo, Clet et Andriantseheno, Balisama 

Rapport final volet1.PDF 
Rap_fin_ volet2.PDF 
Rapport-final-volet3.PDF 

Rapport sur le Déroulement de la Préparation des Données 
(oiseaux) pour Alimenter la Plate-forme d’Analyse (PDA)
Par Raminoarisoa, Voninavo et Razakanaivo, Vero 

Raminoarisoa Rapport sur PDA, Avr 
2000.PDF 

Analyse des Impacts du Système Ferroviaire FCE sur 
l'Economie Régionale, Volume 1/3 : Synthèse de 
l’Analyse Qualitative et l’Analyse Coût-Bénéfice
Par Ratsimbazafy, Jean Claude, Manantsara, Benoit, 
Randrianasolo, Lala Nirinantenaina, Rakotozafy, 
Maminirina, Adera, Ambinina Mavolahy, Jerfin, Bedel 
Vahoho et Rasoarilala, Nivohelisoa 

FCE Vol 1.PDF 

Analyse des Impacts du Système Ferroviaire FCE sur 
l'Economie Régionale, Volume 2/3 : Résultats de 
l’Analyse Coût-Bénéfice 
Par Ratsimbazafy, Jean Claude, Manantsara, Benoit, 
Randrianasolo, Lala Nirinantenaina, Rakotozafy, 
Maminirina, Adera, Ambinina Mavolahy, Jerfin, Bedel 
Vahoho et Rasoarilala, Nivohelisoa 

FCE Vol 2.PDF 

Etude d’Impact Environnemental Stratégique du Plan 
d’Aménagement de la ZIE Isalo
Par Cabinet Performance 

Isalo2.PDF 

Suivi des Impacts Ecologiques de la Lutte Chimique Contre 
les Criquets sur la Faune Non Cible Région de 
Malaimbandy 
Par Ramilijaona, Olga, Rakotondravony, Daniel, 
Raholijaona, Ravoninjatovo, Andry, Randimbison, 
Landisoa, Rakotoarivony, Hanta Liss, Rafanomezantsoa, 
Jean Jacques, Raveloson, André, Ranaivoson, Nicolas, 
Rakotomianina, Lantosoa, Rakotondravelo, Mamy, 
Bezaka, Suzy et  Ravomiarana, Ranaivosolo 

Suivi_eco_final.ZIP 
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Document de synthèse - Capitalisation sur les évaluations 
environnementales stratégiques 
Par Rasoanandrianina Lalaniriana 

EES.ZIP

Amélioration de la Gestion de la Trésorerie du PEII 
Par Cabinet Mpanazava 

Mpanazava_Final_Report_ March_2001.PDF 

Compte Rendu : Première Table Ronde sur l’Etude 
d’Impact à Madagascar du 16 Janvier 2001 
Par Rakotoarison, Levy et Ranjatoelina, Guy Alain 

Compte_Rendu_EIE_Table_Ronde_ 
1_Janvier_2001.PDF 

Compte Rendu : Deuxième Table Ronde sur l’Etude 
d’Impact du 31 Mai 2001 à Nanisana Antananarivo
Par Rakotoarison, Levy et Ranjatoelina, Guy Alain 

Compte_Rendu_EIE_Table_Ronde_ 
31_Mai_2001.PDF 

Tracking System: Dossier de Spécifications Générales  
Par Razafindrazaka, Haja Joela 

Tracking system dossier logiciel.PDF 

Analyse des Droits d’Entrée dans les Aires Progégées 
Malgaches 
Par Rambeloma, Tiana et Keck, Andy 

Rambeloma Keck Entry Fee Study Final, Nov 
2001.PDF 

Coordination et supervision de l’évaluation du dossier 
ilménite de QMM 
Par Andrianoelison, José  

Andrianoelison QMM Report, Oct 2001.PDF 

Rapport d’intervention, coordination et supervision de 
l’évaluation du dossier EISE – QMMSA ilménite de Fort 
Dauphin 
Par Rasoanandrianina Lalaniriana  

Rasoanandrianina QMM report, Oct 
2001.PDF 

Rapport de Consultance de Ranja MAHATSANGA sur 
l’évaluation du dossier Ilménite de QMM S.A du 12/06/01 
au 20/11/01 
Par Mahatsanga, Ranja 

Mahatsanga Suivi QMM Report, Dec 01.PDF 

Evaluation Ecologique et Valeur de la Biodiversité dans les 
Reliques de Forêts Sèches sur le Plateau de Bongolava 
Entre Port Bergé et Mampikony 
Par Rabenandrasana, Marc, Rakotonirainy, Elysé Odon, 
Raminoarisoa, Maminandrasana, Ratelolahy, Félix Jean, 
Randrianarisoa, Mihajamanana, Virginie, Marie 
Clémentine et Sam The Seing 

Plan Rapport Final PAGE Bongolava f(1).PDF

Etude Préalable sur la Gestion du Fonds MECIE 
Par Rasolofo, Robin et Raharinaivo, Gaston 

Rasolofo Raharinaivo Fonds MECIE Report, 
Aug 2001.PDF 

Rasolofo Raharinaivo Fonds MECIE 
Summary, Aug 2001.PDF 

Evaluation économique des services écologiques dans un 
contexte de bassins versants forestiers et de rizières 
irriguée dans la région de Maroantsetra, Madagascar 
Par Randrianarisoa, Jean Claude et Brand, Jurg 

Method revise(1).PDF 

Méthodologie de monitoring de changement de la 
couverture forestière : Rapport final 
Par Rabenandrasana, Clarck 

Annexe 1 – Analyse de la couverture 
forestière.PDF 

Makira Forest Conservation-Based Carbon-Offset Project. 
Biomass Part-II. Methodological guidelines for estimating 
and monitoring carbon storage 
Par Pierre Berner 

Annexe 2 – Summary on estimating 
biomass.PDF 
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Méthodologie pour l’estimation des différents types de 
forêts et monitoring des pertes pour le projet de 
piégeage et de conservation du corridor de Makira-
Anjanaharibe-Sud 
Par Rakotomaro, Ndriatsimaniry Joel 

Annexe 3. Evaluation de biomasse.PDF 

Estimation de la biomasse de référence pour le projet de 
piégeage et de conservation du corridor de Makira-
Anjanaharibe-Sud
Par Rakotomaro, Ndriatsimaniry Joel 

Annexe 4. Méthode d’ínventaire de 
biomasse.PDF 

Analyse de l’évolution de la couverture forestière entre 
1990 et 1996 : Rapport final 
Par Rabenandrasana, Clarck 

Annexe 5. Méthodologies de monitoring de la 
forêt.PDF

Connaissance sur la biodiversité du couloir forestier 
Ranomafana-Andringitra-Ivohibe 
Par Ratovonomenjanahary, Aro et Rasamy, Jeanne 

Rapport final 12.12.01 1er et 2e partie.PDF 

Revue stratégique du programme de l’ÚSAID dans le 
domaine de l’environnement à Madagascar
Par Randrianarivelo, Benjamina  

MAG_Strat_Review.PDF

Rapport : Conception Affiche et Dépliant MECIE 
Par Randrianarison, Olga 

Randrianarison Affiche et Depliant MECIE 
Report.PDF 

Rapport Stocktaking USAID: Appui documentaire et base 
de données trackers 
Par Rafanomezantsoa,  Justin Samuel, Rahaingo 
Razafimbelo, Marie Marcelline et Raharijaona, Nivo  

Rapport PAGE tracker.PDF 

Guide Juridique des Rôles et Mandats Transferables aux 
Provinces Autonomes, dans la Gestion des Ressources 
Foestières ; Analyse des Rôles Transferables aux 
Provinces Autonomes d’Après les Textes de Gestion de 
l’Environnement, Antérieurs aux Textes sur l’Autonomie 
des Provinces 
Par Randriambinitsaotra, Saholy 

Gestion de l’environnement et province 
autonome. Rapport préliminaire de 
Saholy.PDF

Documents par des sous-traiteurs 

Madagascar Biodiversity Analysis Platform Development : 
Report on Module 3 for PAGE 
Par WCS 

Kremen Module 3 Report, Jul 2001.PDF 

Plan Stratégie Marketing ANGAP. Madagascar 2001
Par Factories McCann/Louis Harris Réunion 

AngapPlanMarketing.zip 

Evaluation Post-Formation EIE 
Par Cabinet Savaivo 

Savaivo Rapport Post Formation EIE, Jan 
2002.PDF  

Annexe_post_formation.doc 

Etude sur la tarification et les droits d'entrée dans les aires 
protégées 
Par Cabinet Adapt 

Rapport DEAP.PDF 

Visite Ornithologique et Evaluation de l’Etat des Forêts de 
Basse Altitude à Fitsialanana et à Firariana – Zones 
Périphériques de la RNI de Zahamena
Par Zicoma 

Zicoma_rapport_final_zahamena.PDF 
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Evaluation de la Faune Aviaire dans les Zones Humides 
entre le Park de Ranomafana et celui d’Andringitra
Par Zicoma 

Zicoma_rapport_final_Ranomafana-
andringitra.PDF 

Inventaire Complémentaire de la Faune Aviaire et Evaluation 
de l’Etat des Blocs Forestiers aux Environs de Daraina 
Vohemar 
Par Zicoma 

Zicoma_rapport_final_Daraina.PDF 

Effets de Fragmentation de Forêt Humide sur les Populations 
des Oiseaux et des Lémuriens dans le Corridor Mantadia-
Zahamena
Par Conservation International/Zicoma 

Zicoma_rapport_final_fragmentation 

Rapport d'intervention pour la création du site “mecie.mg”
Par Randriamanamihaja, Andry 

rapport_mecie_web.pdf 

Rapport sur le site www.mecie.mg
Par Randrianarivelo, Hanitra  

rapport site web.pdf 

ANGAP : Manuel Financier
Par Galaxy Consulting 

AngapManuelFinancier.zip 

ANGAP : Besoins Financiers sur 10 ans
Par Ramananendrika 

AngapBesoinFinancier.zip 

Tany Meva : Nouvel Outil de Financement
Par Cabinet FTHM 

TanyMeva_NouvelOutil_RevolvingFund.zip 

Tany Meva : Organisation et Procédure
Par Cabinet Hevitra 

TanyMeva-ManuelOrganisation.zip 

Tany Meva : Nouvel Outil de Financement
Par Cabinet FTHM 

TanyMeva_NouvelOutil_RevolvingFund.zip 

Rapport de formation en étude d'impact environnemental 
(EIE) des cellules environnementales des ministères 
sectoriels 
Par Cabinet Savaivo 

Rapport formation EIE Antananarivo.doc  

Rapport de formation en étude d'impact environnemental des 
ministères sectoriels déconcentrés des provinces de 
Toliara, Toamasina, Mahajanga, Fianarantsoa et 
Antsiranana
Par Cabinet Savaivo 

Rapport formation EIE province.doc 

Rapport relatif à la séance de restitution/évaluation des 
formations en étude d'impact environnemental 
Par ONE 

Rapp restitution form EIE.doc 

Guide technique environnemental des projets 
communautaires
Par Cabinet ONG Làlana 

guide_one_vf_2.doc 

Rapport de formation sur la norme ISO 14001
Par Rasolomanana  Harizo 

Rapp formation ISO14001.doc 

Rapport de stage de formation en “environnement et mines” 
organisé par Tecsult International
Par Randrianarivelo Hanitra et  Rakotobe, Henri 

Rap-Canada.pdf 
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Rapport de formation sur la mise à jour en évaluation 
environnementale et participation au 6ième Colloque 
international des spécialistes francophones en évaluation 
d'impacts 
Par Andriamboavonjy Evah et Rakotoary, Jean 
Chrysostome 

Rapport-benin-1.doc 

Rapport de formation sur les évaluations environnementales
Par Andrianaivomahefa  Paul Marie 

RAP_FOR_PAUL.PDF 

Rapport des travaux de capitalisation de l'évaluation de 
l'EISE de QMM
Par ONE 

Rapport des travaux de capitalisation.doc 

Rapport de l'atelier de capitalisation des acquis en matière 
d'environnement & lutte antiacridienne
Par ONE 

Rapp journée.rtf  
brochure-laa.doc 

Rapport relatif au programme de communication Mecie dans 
les six provinces autonomes et Antsirabe
Par ONERa 

rapp de communic-one.doc 

Rapport sur l'utilisation du tracking system
Par ONE 

TS-ONE.zip 

Compte rendu de la séance de promotion de la formation 
assistée par ordinateur (FAO) sur la dimension 
environnementale des petites exploitations minières
Par Razafintsalama Lalalison 

Compte rendu FAO.doc 

Rapport sur la formation assistée par ordinateur: la 
dimension environnementale des petites exploitations 
minières 
Par Randrianarisoa Oné  

Rapport -fao.doc 

Schéma de développement régional de l'Anosy 
Par ONE 

PDD_ANOSY.zip 

Atelier de subventions
Par COEF, Zo Rakotomalala, Ahmad Abdillah 

Atelier de subvention PAGE.doc 

Documents par des stagiaires 

Utilisation de deux images landsat et du SIG pour la cartographie de la 
dégradation forestière en fonction de la distance de la route nationale 2 
et du chemin de fer Tananarive-Cote Est ( Une partie du corridor 
forestier Zahamena-Ankeniheny)
Par Rakotomamonjy, Jeanne Andréa  

Mémoire Andreas.PDF 

Application du traitement d'images satellitales dans le cadre d'une étude 
d'impacts du transport ferroviaire sur la foret. Cas du corridor 
Ranomafana-Andringitra 
Par Ramasinjatovo, Nirinjaka  

Mémoire Nirinjaka.PDF 

Contribution à l’étude des menaces anthropiques sur le comportement 
alimentaire de Propithecus tattersalli dans la région de Daraina 
Par Andrimanaitra, Setra  

Gana2.PDF 

Etude comparative de l’habitat de l’espèce Propithecus tattersalli dans la 
forêt humide et dans la forêt sèche de Daraina
Par Tafita

Mémoire de 
find’étude_Tafita.PDF 
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Contribution au développement de méthodes d’évaluation et d’utilisation 
des produits non-ligneux dans la forêt classée de Tampolo
Par Lauret, Ange  

Version elec.PDF 

Proposition d’une approche de conservation de l’Intsia bijuga et de 
Uapaca thouarsii dans la forêt classée de Tampolo avec la 
participation villageoise 
Par Rabeson, Daniel 

DANIELTOUT.PDF 

Clarifications sur la présentation de la capacité de charge (en personnes, 
en eau)  et la gestion des déchets dans  l’EIE stratégique du Plan 
d’Aménagement de la ZIE Isalo 
Par Ranjatoelina, Noro 

Ranjatoelina ZIE Isalo Water, 
Dec 2000.PDF 

Etude d’Impact Environnemental de l’alimentation en eau du plan 
d’aménagement de la ZIE Isalo 
Par Ranjatoelina, Noro 

Noro.PDF 

Identification de zones destinées aux investissements touristiques par 
utilisation de l’information géographique dans la région de 
Morombe_Toliara-Madagascar
Par Randrianoelinoro, Herilala Fabrice 

Memoire CFSIGE 
Randrianoelinoro.PDF 

Conception et mise en place d’un SIG pour la constitution de réserves 
foncières touristiques dans la région Sud-Ouest de Madagascar cas de 
Saint-Augustin Toliara
Par Andriamaholisoa Ratsimba, Simone 

Memoire CFSIGE 
Andriamaholisoa.PDF 

Base de données gégraphiques de la Région de Manambato et rapport 
mémoire DESS 
Par Randrianarifetra, Sitraka 

Memoire_randrianarifetra.PD 

Conception de l’adéquation de l’environnement des infrastructures 
hotelières : cas du complexe hôtelier à Kimony (commune de 
Bemanonga, sous-préfecture de Morondava, province de Toliary) 
Par Rakotoarivony, Honorat 

Memoire CFSIGE 
Rakotoarivony.PDF 

Mise en place d’un programme de production plus propre dans un 
établissement hotelier. Cas de l’établissement GREGOIRE 
Antananarivo
Par Rakotosolomalala, Vahatriniaina 

Mémoire 
DESS_rakotosolomalala.PDF 

Etude d’impacts environnementaux de la mise en place d’infrastructures 
d’accueil et de formation dans la station forestière d’Ivoloina-Tamatave
Par Andriatsalama,  Voahirana 

Memoire CFSIGE 
Andriatsalama.PDF 

Contribution à l’analyse du cadre juridique des études d’impacts 
environnementaux dans les secteurs du tourismes : Etude comparée 
sur Maurice et Madagascar 
Par Ranindriana, Ranjanavalona 

Mémoire_Ranindrianan 
Ranjavola DESS EIE 2000-
2001

L’utilisation du système d’information environnementales (SIE) pour 
l’évaluation de l’impact de la vulnérabilité de l’écosystème côtier/Marin 
en relation avec l’implantation des complxes hôteliers : cas des récifs 
coralliens et mangroves de l’île de Nosy-Be 
Par Rasolofoniaina, Mejah Andriamparany 

Memoire_rasolofoniaina.PDF 

Evaluation environnementale stratégique de l’exploitation de rubis dans la 
zone d’activité économique spéciale (ZAES) de Vatomandry – Volet 
eaux 
Par Randriamananazy, Gilles 

Memoire CFSIGE 
Randriamananazy.PDF 



PAGE Final Report: May 24, 1999–July 15, 2002 106 

Evaluation Environnementale stratégie des exploitations minières dans la 
zone d’activité économique spéciale de Vatomandry-Province de 
Toamasina-Madagascar, volet socio-économique 
Par Razafitsalama, Anja Tovo 

Memoire_razafitsalama.PDF 

Contribution de la mise en place d’un SIGE à l’aide de la télédetection et 
du SIG. Cas de la ZAES de Vatomandry 
Par Ramanohison, Hary 

C_memoire_hary.PDF 

Approche participative appliquée à l'étude d'impacts environnementaux 
des projets de développement communautaires : Cas de 
l'approvisonnement en eau dans la commune rurale de Maneva sous-
préfecture de Fianarantsoa II 
Par Ralaikoa, Samuel 

Memoire_ralaikoa.PDF 

Suivi et contrôle de cahier des charges issu du projet Nosy Iranja Kely 
Par Abdallah, Ahmed Soilihi 

Memoire CFSIGE Abdallah.PDF

Contribution à la mise en place du système d’information et de gestion 
environnementale (SIGE) appliquée aux études d’impacts et suivi 
environnemental des activités minières : Cas de zone aurifière 
d’Andavakoera Ambilobe Madagascar
Par Rakotozafy, Randriamahaja 

Rapport_Rakotozafy.PDF 

Suivi et contrôle du cahier de charges de l’Ecolodge Nature Lodge 
Montagne d’Ambre 
Par Issa Abdillah, Mohamadi 

MemoireCFSIGE Issa.PDF 

Evaluation environnementale pour la mise en place d’une gestion 
communautaire participative d’un milieu marin : Cas de Nosy-Ve, 
Anakao
Par Ramanantsialonina, Zanoa Andrianina 

Andrianina coorà imprimer.PDF 

Etude d'impact des infrastructures touristiques dans la région de 
Tolagnaro
Par Ranarijaona Tiana Hasina 

memoire tiana2.PDF 

Documents par personnel PAGE

Plan de travail Novembre 2000-Mars 2002 PT 2000-2002 PAGE_Version Fr.PDF 

Work Plan November 2000-March 2002 WP 2000-2002 PAGE, English.ZIP 

Monitoring and evaluation plan Final M&E Plan Jan01.PDF 

Training Plan Training Plan, submitted 12 01 00.PDF 

Semi-Annual  Progress Report Nº1 PAGE_Semi-annual_report1.PDF 

Semi-Annual  Progress Report Nº2 PAGE_Semi-annual_report2.PDF 

Semi-Annual  Progress Report Nº3 PAGE_Semi-annual_report3.PDF 

Semi-Annual  Progress Report Nº4 PAGE semi-annual_report4.PDF 

Semi-Annual  Progress Report Nº5 PAGE_Semi-annual_report5.ZIP 

Semi-Annual  Progress Report Nº6 PAGE_Semi-annual_report6.PDF 

Forest Governance and Communications nder PAGE: 
Rationale and Strategy 
Par Philip DeCosse

DeCosse PAGE Forest Gov Pgm, Oct  
2001.PDF 
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Priorisation des habitats pour la conservation de la 
biodiversité dans la région d’Anosy 
Par Frank Hawkins, Luciano Andriamaro, Bernard 
Randrianarisoa 

Priorisation des habitats Finale (2).PDF 

Manuel pour la priorisation des habitats pour la 
conservation de la biodiversité 
Par Frank Hawkins, Luciano Andriamaro, Bernard 
Randrianarisoa 

Manuel standard +.PDF 

The National Conservation Finance Planning Process in 
Madagascar 
Par Andy Keck 

Keck Finance Planning Process, Nov 2001.PDF 

PAGE: Helping Manage Madagascar’s Environment for 
Economic Growth 

PAGE Contribution Report, FINAL.pdf 

PAGE: Appui à la Gestion de l'Environnement pour la 
Croissance Economique à Madagascar 

PAGE Contribution Report French, FINAL.pdf 

Forest Cover Change in USAID and Control Areas: A 
Preliminary Evaluation and Report to USAID and 
Partners 
Par Frank Hawkins et Ned Horning 

Horning Hawkins Final report Forest Cover, May 
2001.PDF 

Analyse des Droits d’Entrée dans les Aires Progégées 
Malgaches 
Par Andy Keck et Tiana Rambeloma 

Rambeloma Keck Entry Fee Study Final, Nov 
2001.PDF 

EIA as Strategic and Practical Planning Tool : The Isalo 
Ecotourism Development Zone in Madagascar
Par Philip DeCosse et Kalo Flipo-Rasendratsirofo 

Isalo ZIE DeCosse Flipo Final Version.PDF 

Regional Environmental Assessments (REA) and Private 
Investment : The Fianarantsoa Côte Est (FCE) Railroad 
in Madagascar 
Par Philip DeCosse, Josiane Rarivoarivelomanana, 
Railovy, Noro Aina Andriamihaja, Karen Freudenberger 
et Anita Deeg 

FCE Hong Kong Final.PDF 

Madagascar Biodiversity Mapping Project
Par Frank Hawkins 

Madagascar Biodiversity Mapping Project, Oct 
2000.PDF 

Le Potentiel des Contrats de Conservation pour 
Contribuer à la Conservation de la Biodiversité à 
Madagascar 
Par Philip DeCosse, Joanna Durbin et Aristide 
Andrianarimisa 
Note: Ce rapport contient la version anglaise The Potential of 
Conservation Contracts to Contribute to Biodiversity Conservation in 
Madagascar 

Durbin_Conservation_Contracts_Nov_2001.PDF

Synthèse des travaux sur la priorisation de la biodiversité 
régionale. Anosy-Zahamena-Mantadia, Ranomafana-
Andringitra-Ivohibe 
Par Luciano Andriamaro et Julie Ranivo 

Ju(2).PDF 

Rapport sur la contribution de PAGE pour la réalisation 
des mémoires DESS et autres 
Par Evah Andriamboavonjy 

CR_restitution DESS.PDF 

Contributions à la stratégie de bonne gourvernance 
forestière 
Par Françoise Ravaoarimalala 

Gouvforet.PDF
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Guide d'Elaboration d'Outils de Communication 
Forestière 
Par Holisoa Rasamoelina et Ahmad Abdillah 

Guide Outils Communication Forestiere.pdf 

ANGAP : Schema de Financement
Par Abraham Elison 

Angap-Schema Financement Juin02.zip 

PE2  Guide Environnemental pour le Développement
Par Solohery

Guide Env-PADR.zip 

ANGAP : Schema de Financement
Par Abraham Elison 

Angap-Schema Financement Juin02.zip 

Rapport du projet PAGE à la mise en place du plate 
forme de discussions techniques / Associations des 
professionnels et spécialistes en évaluation 
environnementale 
Par Andriamboavonjy  Evah 

rapport_association_pro.doc 

Compte-rendu du petit-déjeuner d'information (Mecie) du 
secteur minier
Par Andriamboavonjy  Evah 

CR_sens_mine.doc 

Compte rendu du petit déjeuner d'imformation (Mecie) du 
secteur touristique
Par Andriamboavonjy  Evah 

CR_sens_tourisme.doc 

Résumé des projets subventionnés par PAGE
Par Zo Rakotomalala 

RESUME DES PROJETS 
SUBVENTIONNESPAGE.doc 

Rapport de l'atelier sur la  stratégie de bonne 
gourvernance forestière- 14 et 15 mai 2002
Par Françoise Ravaoarimalala et Rodin Rajaonahsoa 

rapportatel.PDF 

Guide environnemental pour le PADR - étude de pé-
faisabilité
Par Solohery Rakotovao 

Guide Env-PADR.zip  

Documents auxquels PAGE a contribués 

Stratégie de Pérennisation Financière pour l'Environnememt SPF1.PDF

Plan Stratégique du Ministère en Charge de l'Environnement Plan strategique.PDF 

Plan de Gestion Environnemental du Projet Ilménite QMM PlandeGestion_version 
finale_01nov26bis.pdf 

Etudes de Cas 

Programme d'Evaluation Economique des Ressources Naturelles à 
Madagascar : Résumé des Résultats des Etudes de Cas
Par Andy Keck et Josiane Rarivoarivelomanana  

Résumé des résultats des 
études.pdf  

Evaluation économique des impacts sur site de la conservation de sols sur 
la productivité agricole 
Par Lalaina Randrianarison  

Résumé (.pdf)   
Rapport (.pdf) 

Valeurs économique des produits forestiers autres que les bois: Cas de la 
région d'Ambohitantely
Par Haja Andrianjaka 

Résumé (.pdf)  
Rapport (.pdf) 
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Les impacts de la déforestation sur les ménages ruraux à Madagascar: 
Application de la méthode de coût de déplacement  
Par Timon Jules Rakotondraibe et Josiane Rarivoarivelomanana  

Résumé (.pdf)  
Rapport (.pdf) 

Valeur d'une ressource forestière et gestion durable: Cas du Cedrelopsis. 
(katrafay)
Par Fano Ramaromanana 

Résumé (.pdf)  
Rapport (.pdf) 

Dommage hors site de l'érosion: les effets de l'ensablement sur la 
production rizicole. Etude de cas dans le Commune d'Ambohitrarivo
Par Julie Joceline Solonitompoarinony 

Résumé (.pdf)  
Rapport (.pdf) 

Valeur économique de l’alimentation en eau urbaine : cas de la ville de 
Fianarantsoa
Par Ramy Razafindralambo 

Résumé (.pdf)    
Rapport (.pdf) 

Evaluation économique du parc national d'Andasibe. Application de la 
méthode d'évaluation contingente
Par Tiana Rambeloma 

Résumé (.pdf)  
Rapport (.pdf) 

Valeur de l’amélioration de l’alimentation en eau dans les communautés 
rurales : Cas d'Isalo
Par Zaza Burton Randriamiarana 

Résumé (.pdf)  
Rapport (.pdf) 

Impacts de l’utilisation des combustibles en bois et de la pollution 
atmosphérique à l’intérieur des maisons sur la santé à Madagascar
Par Bako Nirina Faliniaina  

Résumé (.pdf)  
Rapport (.pdf) 

Le stockage de carbone : cas des forêts à basse et moyenne altitude de 
l’Est de Madagascar 
Par Josiane Rarivoarivelomanana 

Résumé (.pdf)  
Rapport (.pdf) 

CD-ROMs 

Outil d'Information de Base : Etude d'Impact Environnemental (EIE) et Programme d'Engagement 
Environnemental (PREE) 

Outil d'Aide à l'Elaboration d'un Dossier de Demande de Subvention 

Outil d'Information : la Dimension Environnementale dans le Secteur Routier 

Programme Economie de l’Environnement 

Atelier Mécanisme de Développement Propre  Oct. 2001 

Formation Assistée par Ordinateur – pour les petits exploitants miniers 

CD-ROM Lutte antiacridienne 

CD-ROM contenant les mémoires DESS sur l’Etude d’impact Environnemental des stagiaires du CFSIGE 

CD-ROM contenant les mémoires ingéniorat ESSA Forêts 

CD-ROM Priorisation de la biodiversité régionale 

Cartes et Affiches 

Forest Cover Loss in Anosibe an'Ala-Ranomafana Corridor Between 
1993/1994 and 1999/2000 

Forest lost ANOS-RAN 
stat.bmp 

Forest Cover Loss in Mantadia-Zahamena Corridor Between 1993/1994 
and 1999/2000 

Forest lost MANT-ZAH 
stat.bmp 
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Forest Cover Loss in Ranomafana-Andringitra Corridor Between 1993/1994 
and 1999/2000 

Forest lost RAN-ANDR 
stat.bmp 

Impacts des Efforts de Conservation des Forêts Naturelles du Programme 
Environnemental à Madagascar 
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French.jpg 

Les Forêtes Denses Humides de Basse Altitude de l'Est de Madagascar : 
Un Trésor Ecologique et Economique Menacé 

Carte foret basse altitute A1 
French.jpg 

The Environment Program and USAID: Helping Conserve Madagascar's 
Natural Forests 
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English.jpg

Madagascar's Eastern Lowland Humid Forests: An Ecological and 
Economic Treasure Under Threat 
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English.jpg

Etablissement des Priorités de Conservation de Fianarantsoa : Réseau de 
Communication et Réseau Hydrographique, Altitude, Administration, 
Ecologique 

priority sitting Fianar1.zip 

Etablissement des Priorités de Conservation de Fianarantsoa : Massifs 
Forestiers, Localisation Sites, Zonage, Zones Humides 

priority sitting Fianar2.zip 
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